

Tentative JEF Schedule

(success oriented)

Year	Month	JEF Activities
2013	Jan	<ul style="list-style-type: none"> •get the new PAC charge •map JEF run onto Hall D draft schedule •refine proposal/schedule/cost
	June	<ul style="list-style-type: none"> •resubmit JEF proposal (assume below it is approved that week) •Prepare MRI proposal •Assist Chinese collaborators with their proposal •Prepare MOUs with JEF collaborators (esp. sensitive countries)
2014	Jan	<ul style="list-style-type: none"> •Submit MRI proposal (assume below it is approved in June) •Prepare orders for longest lead items: xtals, flash ADCs, etc.
	March	<ul style="list-style-type: none"> •Chinese collaborators submit funding proposal to their agency
	June	<ul style="list-style-type: none"> •When MRI money is available, place orders for longest lead items •Chinese collaborators notified about their proposal •Begin design and engineering of mag shields and support structure •Begin participation in Hall D commissioning (Oct 2014)
2015	Jan	<ul style="list-style-type: none"> •Place orders for remaining off-the-shelf items
	June	<ul style="list-style-type: none"> •Begin to receive partial shipments of xtals •QC, assembly into modules, testing,
2016	Jan	<ul style="list-style-type: none"> •More of the same
	June	<ul style="list-style-type: none"> •More of the same (last xtal delivered 2 years after order)
2017	Jan	<ul style="list-style-type: none"> •FCAL II hardware complete. •Take cosmics on test stand until Hall D is available.