

Run Plan

- 7 PAC days on C
- Time to cool for D? 1 day?
- 5 PAC days on D
- 2 shifts to change to ^4He
- 1 PAC day ^4He