

	Activity Name	Duration (Work Weeks)	Start Date	Finish Date	2009	2010				2011				2012			
					Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q
1	Procure Winston cones	25.00	6/28/10	12/17/10													
2	Procure SiPMs	25.00	1/5/10	6/28/10													
3	Procure PMTs and Dividers	25.00	1/5/10	6/28/10													
4	Procure Signal cables	25.00	6/28/10	12/17/10													
5	Procure LV cables SiPM	25.00	6/28/10	12/17/10													
6	Procure HV cables PMTs	25.00	6/28/10	12/17/10													
7	Procure light guides	47.00	4/1/10	2/23/11													
8	Bcal Mod 1-4 ship to JLab	2.00	2/10/10	2/23/10													
9	Bcal Mod 45-48 ship to JLab	2.00	5/10/12	5/23/12													
10	Prep Bcal modules for installation	4.00	8/21/12	9/17/12													
11	Shipment of Bcal Mods (installation)	0.00	9/19/12	9/19/12													
12	Mount Bcal Mods in solenoid	6.00	10/24/12	12/4/12													
					Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q