

# Summary Software Milestones



The Data Challenges will frame our objectives and milestones in 02, 03

		0	1	2	3	4	5	6
1 Tbyte database prototype	(Done)	█						
Release of Athena pre-alpha version	(Done)	█						
Athena alpha release	(Done)		█					
Geant3 digi data available	(Done)		█					
Athena beta release	(Done)		█					
Athena accepted (ARC concluded)	(Done)			█				
Athena Lund release	(Done)			█				
Event store architecture design document	(Done)			█				
Athena production release V1				█				
Decide on database product	Delay		█		█			
DC0 - 100k events				█				
Full validation of G4 physics	Delay			█		█		
DC1 Completed - 10M events					█			
Computing TDR Finished	Delay				█		█	
DC2 Completed - 10% of nominal data						█		
Physics readiness report completed							█	
Full software chain in real environment							█	
Full DB infrastructure available								█

Slippage is apparent; LHC startup delay is likely to be swallowed by the lengthening schedule