

Schedule for 30 June 2018 Delivery of Box to JLab

Main Task	Status as of 25 April 2018	Task Completion
Produce Box	Site inspections @ Lesker EARLY MAY Final Testing Acceptance Delivery to MIT for assembly	Expected by _____
Test PMT test fixture		1 May 2018
Acquire mirrors and cut to size		21 May 2018
Window	Order placed (Approx 24 Apr 2018)	Delivery expected 14 Jul 2018
Strongbacks Assemble to mirrors	Order placed in April 2018	25 May 2018 30 May 2018
Ancillary box machined components	Drawings being finalized	Expected 31 May 2018
Ancillary box of the shelf components	List sent to stockroom	Expected 14 May 2018
Box assembly and light testing @ Bates	can order plexiglass part for window placeholder	Begin 14 June 2018
Ship Assembled Box		30 June 2018

