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COSTED BL11-014 12 COSTED BL11-014 12 GeV CR10-76,11-001A-D-4,10-074,VA1,007,10,16,11,14 05-Apr-11 08:00 22-Jan-13 16:00 89.20 29.00 $64,358.40 $208,625.94 $272,984.34 52.80

1.5 CONSTRUCTION 1.5 CONSTRUCTION HALL D 05-Apr-11 08:00 22-Jan-13 16:00 89.20 29.00 $64,358.40 $208,625.94 $272,984.34 52.80

1.5.5 BEAMLINE1.5.5 BEAMLINE 05-Apr-11 08:00 22-Jan-13 16:00 89.20 29.00 $64,358.40 $208,625.94 $272,984.34 52.80

1.5.5.2 TARGET1.5.5.2 TARGET 05-Apr-11 08:00 22-Jan-13 16:00 89.20 29.00 $64,358.40 $208,625.94 $272,984.34 52.80
1552001 Prepare Procurements/Fabrication Packages 2012 (TARGET) 03-Oct-11 08:00 03-Jan-12 16:00 11.80 8.00 $18,340.80 $0.00 $18,340.80 52.80
1552002 Evaluate Procuements 2012 (TARGET) 30-Jan-12 08:00 30-Mar-12 16:00 8.80 3.00 $7,303.20 $0.00 $7,303.20 52.80
1552003 FY12 Engineering Support for Assembly (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 18.00 $38,714.40 $0.00 $38,714.40 52.80
1552005 Proc Gas Handling Sys (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 0.00 $0.00 $27,212.07 $27,212.07 52.80
1552010 Proc Controls (TARGET) 05-Apr-11 08:00 06-Oct-11 16:00 26.00 0.00 $0.00 $58,959.51 $58,959.51 90.00
1552015 Fab Isolation Vac Pumping Sys (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 0.00 $0.00 $26,078.25 $26,078.25 52.80
1552020 Fab Outer Vac/Scattering Chamb (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 0.00 $0.00 $10,204.53 $10,204.53 52.80
1552025 Fab Target Cells (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 0.00 $0.00 $11,338.37 $11,338.37 52.80
1552030 Proc Liquid Helium Supply/Return Lines (TARGET) 05-May-11 08:00 07-Nov-11 16:00 26.00 0.00 $0.00 $19,275.22 $19,275.22 85.60
1552035 Fab Positioning/Mounting Sys (TARGET) 05-Jan-12 08:00 10-Jul-12 16:00 26.00 0.00 $0.00 $55,557.99 $55,557.99 52.80
1552040 Assemble Target (TARGET) 11-Jul-12 08:00 22-Jan-13 16:00 26.00 0.00 $0.00 $0.00 $0.00 52.80
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