|  | Activity Name | Start Date | Finish Date | 2013 | 2014 |  |  |  |  |  |  |  |  |  |  |  |
| :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: |
|  |  |  |  | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec |
| 1 | Hall D Installation | 12/10/12 11/1/12 | $\begin{aligned} & 12 / 4 / 14 \\ & 4 / 17 / 14 \end{aligned}$ |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 3 | FCAL Installation | 12/10/12 | 12/20/13 | - |  |  |  |  |  |  |  |  |  |  |  |  |
| 9 | BCAL installation and testing | 3/15/13 | 3/19/14 |  |  |  | - |  |  |  |  |  |  |  |  |  |
| 15 | AC Power installation | 7/16/13 | 4/28/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 19 | Drift Chamber Gas installation | 9/2/13 | 3/20/14 |  |  |  | - |  |  |  |  |  |  |  |  |  |
| 16 | Tagger Magnet Mapping | 9/16/13 | 1/24/14 |  | - |  |  |  |  |  |  |  |  |  |  |  |
| 17 | Chilled water installation | 9/24/13 | 11/13/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 25 | Target/trig/cntrl/PS rack Installation | 10/8/13 | 11/15/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 24 | FDC Installation | 10/11/13 | 2/28/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 18 | Nitrogen Purge installation | 11/25/13 | 11/28/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 28 | TOF Installation | 12/16/13 | 3/25/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 8 | Collimator Beamline Installation | 1/2/14 | 2/25/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 7 | Tagger Beamline Installation | 2/6/14 | 4/1/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 20 | PS Magnet Mapping | 2/13/14 | 3/24/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 26 | CDC Installation | 2/21/14 | 4/28/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 31 | Tagger Hodoscope Installation | 3/4/14 | 5/15/14 |  |  |  |  |  | , |  |  |  |  |  |  |  |
| 22 | PS High Gran Det installation | 3/10/14 | 4/30/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 27 | PS Low Gran Det installation | $3 / 27 / 14$ | 5/28/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 21 | Tagger racks installation | $3 / 28 / 14$ | 5/23/14 |  |  |  |  |  | - |  |  |  |  |  |  |  |
| 32 | Tagger Ready for Beam | 4/4/14 | 4/4/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 30 | Photon Beam Profiler Installation | 4/15/14 | 5/14/14 |  |  |  |  |  | - |  |  |  |  |  |  |  |
| 29 | Commissioning radiator Installation | 4/16/14 | 5/15/14 |  |  |  |  |  | - |  |  |  |  |  |  |  |
| 37 | Goniometer Installation | 5/14/14 | 7/7/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 34 | Commiss Target/Start Counter Install | 5/20/14 | 6/2/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 40 | Total absorption counter Install | 5/28/14 | 7/21/14 |  |  |  |  |  |  |  | - |  |  |  |  |  |
| 36 | Active Collimator Installation | 5/30/14 | 6/11/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 41 | Re-commission Solenoid | 6/18/14 | 9/11/14 |  |  |  |  |  |  |  |  |  | $\bigcirc$ |  |  |  |
| 33 | Tagger Microscope Installation | 6/19/14 | 8/4/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 35 | Basic Detector ready for beam | 7/4/14 | 7/4/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 39 | Commissioning beam | 10/6/14 | 10/6/14 |  |  |  |  |  |  |  |  |  |  | $\theta$ |  |  |
| 38 | Hydrogen Target/Start Counter Inst | 10/13/14 | 12/4/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |
|  |  |  |  | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec |

