
ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 CPP Tests 1.6 days Thu 5/21/20 Fri 5/22/20
2 Move DIRC 1.1 days Thu 5/21/20 Fri 5/22/20
3 separate 

Platform
0.5 days Thu 5/21/20 Thu 5/21/20

4 Move DIRC out 0.1 days Thu 5/21/20 Thu 5/21/20 3
5 Reconnect 

Platform
0.5 days Thu 5/21/20 Fri 5/22/20 4

6 Install Shielding 1.6 days Thu 5/21/20 Fri 5/22/20
7 separate 

Platform
0.5 days Thu 5/21/20 Thu 5/21/20

8 Move DIRC out 0.1 days Thu 5/21/20 Thu 5/21/20 7
9 install shield 

assy
0.5 days Thu 5/21/20 Fri 5/22/20 8

10 clamp down 
DIRC Support

0.25 days Fri 5/22/20 Fri 5/22/20 9

11 Reposition FCAL
Platform (close)

0.25 days Fri 5/22/20 Fri 5/22/20 10

12 Change shielding 0.25 days Thu 5/21/20 Thu 5/21/20

6 PM 12 AM 6 AM 12 PM 6 PM 12 AM 6 AM 12 PM 6 PM
Thu May 21 Fri May 22
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