
ID Task 
Mode

Task Name Work Duration Start Finish

1 Hall D Operations Resumption 315.2 hrs 19 days Mon 6/1/20 Thu 6/25/20
2 Administration procedures & 

discussions
4 hrs 0.17 days Mon 6/1/20 Mon 6/1/20

3 Mechanical 33.75 hrs 2 days Mon 6/1/20 Tue 6/2/20
4 Stevens ‐Oversite Supervisio 8 hrs 1 day Mon 6/1/20 Mon 6/1/20
5 BDX Tent ‐ Power & HVAC 2 hrs 0.13 days Mon 6/1/20 Mon 6/1/20
6 TEDEF Cleanroom 1 hr 0.06 days Mon 6/1/20 Mon 6/1/20
7 Administration procedures 

& discussions
4 hrs 0.17 days Tue 6/2/20 Tue 6/2/20

8 Spiegel ‐ Oversite Supervision8 hrs 1 day Tue 6/2/20 Tue 6/2/20
9 DIRC 10.75 hrs 0.38 days Tue 6/2/20 Tue 6/2/20
10 Readjust N2 purge  0.5 hrs 0.03 days Tue 6/2/20 Tue 6/2/20
11 Restart Water Cart 2 hrs 0.13 days Tue 6/2/20 Tue 6/2/20
12 Add water when necessary1 hr 0.06 days Tue 6/2/20 Tue 6/2/20
13 Refill Both Optical Boxes 6 hrs 0.38 days Tue 6/2/20 Tue 6/2/20
14 Obtain Water Samples 0.25 hrs 0.03 days Tue 6/2/20 Tue 6/2/20
15 Secure release by RADCON1 hr 0.13 days Tue 6/2/20 Tue 6/2/20
16 Turn on Tagger NMR Probe 0.5 hrs 0.06 days Tue 6/2/20 Tue 6/2/20
17 Reestablish Detectors Gas Supp2 hrs 0.25 days Tue 6/2/20 Tue 6/2/20
18 Detectors (Reference Checklist67.45 hrs 5 days Wed 6/3/20 Tue 6/9/20
19 Stevens ‐Oversite Supervisio 24 hrs 3 days Wed 6/3/20 Fri 6/5/20
20 Turn on Microscope fan 0.5 hrs 0.03 days Wed 6/3/20 Wed 6/3/20
21 Adjust BCal N2 purge 0.5 hrs 0.06 days Wed 6/3/20 Wed 6/3/20
22 Turn on CDC Blowers 0.25 hrs 0.03 days Wed 6/3/20 Wed 6/3/20
23 ComCal N2 Purge 0.2 hrs 0.03 days Wed 6/3/20 Wed 6/3/20
24 ComCal ‐ Reactivate Chiller 4 hrs 0.25 days Wed 6/3/20 Wed 6/3/20
25 Bcal Chiller US ‐ Use Procedu6 hrs 0.38 days Wed 6/3/20 Wed 6/3/20
26 Spiegel ‐Oversite Supervision8 hrs 1 day Mon 6/8/20 Mon 6/8/20
27 Bcal Chiller DS ‐ Use Procedu6 hrs 0.38 days Thu 6/4/20 Thu 6/4/20
28 FDC Chillers ‐ Use Procedure 1 hr 0.06 days Thu 6/4/20 Thu 6/4/20
29 Spiegel ‐Oversite Supervision8 hrs 1 day Tue 6/9/20 Tue 6/9/20
30 Verify Goni. Valves 

Operation w/ MCC
1 hr 0.06 days Fri 6/5/20 Fri 6/5/20

31 Verify Tagger Valve 
Operation w/MCC

1 hr 0.06 days Fri 6/5/20 Fri 6/5/20

32 Verify 10" Beam Pipe 
Tag/Coll. Cave Valve 

1 hr 0.06 days Fri 6/5/20 Fri 6/5/20

33 Turn on Collimator Cave 
Vacuum Pumps w/ 

4 hrs 0.25 days Fri 6/5/20 Fri 6/5/20
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ID Task 
Mode

Task Name Work Duration Start Finish

34 Turn on US platform 
Beamline Vacuum Pumps 

1 hr 0.06 days Fri 6/5/20 Fri 6/5/20

35 Turn on DS FCal Platform 
Dump Pipe w/ Procedure

1 hr 0.06 days Fri 6/5/20 Fri 6/5/20

36 Power supply Checklists 105 hrs 7 days Mon 6/8/20 Tue 6/16/20
37 Stevens ‐Oversite Supervisio 40 hrs 5 days Wed 6/10/20Tue 6/16/20
38 Users Group Checklists 24 hrs 3 days Mon 6/8/20 Thu 6/11/20
39 Discuss Solenoid Mag. 

Procedures 
1 hr 0.06 days Mon 6/8/20 Mon 6/8/20

40 Perform Solenoid Interlock 
Checklist w/procedure & 

4 hrs 0.25 days Mon 6/8/20 Mon 6/8/20

41 Discuss Pair Spec. Mag. 
Procedures 

1 hr 0.06 days Tue 6/9/20 Tue 6/9/20

42 Turn on & Calibrate PS Mag.
NMR Probe 

1 hr 0.06 days Tue 6/9/20 Tue 6/9/20

43 Perform Pair Spec Mag. 
Interlock Checklist 

4 hrs 0.25 days Tue 6/9/20 Tue 6/9/20

44 Discuss Sweep Mag. procedu1 hr 0.06 days Wed 6/10/20Wed 6/10/20
45 Perform Sweep Mag.  

Interlock Checklist 
2 hrs 0.13 days Wed 

6/10/20
Wed 
6/10/20

46 Turn on Sol. Mag. PS Ramp 
to 800A/Soak

16 hrs 2 days Thu 6/11/20 Fri 6/12/20

47 Turn on Pair Spec Mag. PS 
Ramp to Full Current/Soak

2 hrs 0.25 days Thu 6/11/20 Thu 6/11/20

48 Turn on Sweep. Mag.  PS 
Ramp to Full Current/Soak

2 hrs 0.25 days Fri 6/12/20 Fri 6/12/20

49 Turn on & Fill Target  6 hrs 0.38 days Thu 6/11/20 Thu 6/11/20
50 Ensure Target Readiness 1 hr 0.04 days Fri 6/12/20 Fri 6/12/20
51 Hall D HCO  14.5 hrs 1.5 days Mon 6/15/20Tue 6/16/20
52 "Catch‐Up Tasks" Day 8 hrs 1 day Mon 6/15/20Mon 6/15/20
53 Complete HCO Paper Checkli4 hrs 0.5 days Tue 6/16/20 Tue 6/16/20
54 Check all Hall D 

Environment Settings
2 hrs 0.13 days Tue 6/16/20 Tue 6/16/20

55 Turn on, Verify & Start PXI da0.5 hrs 0.06 days Tue 6/16/20 Tue 6/16/20
56 Electrical ‐ Beam Run Equipme88 hrs 7 days Wed 6/17/20Thu 6/25/20
57 Stevens ‐Oversite Supervisio 24 hrs 3 days Wed 6/17/20Fri 6/19/20
58 Complete HCO 

"Mechanical" Checklists
32 hrs 2 days Thu 6/18/20 Fri 6/19/20

59 Users Group Checklists 24 hrs 3 days Mon 6/22/20Wed 6/24/20
60 Prepare Hall D for Beam  8 hrs 1 day Thu 6/25/20 Thu 6/25/20
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