
ID Task
Mod

Task Name Duration Start PredecFinish

1 DIRC Detector ‐ installation 136.5 dayFri 5/11/18 Fri 11/23/18
2 Install Dummy DIRC Bar Box 

onto DIRC tower to test 
installation tools and procedure

3 days Fri 5/11/18 Tue 5/15/18

3 Develop and test bar box 
horizontal adjustment

9 days Wed 
5/16/18

2 Tue 5/29/18

4 Develop and fabricate Bar box 
installation clamps

7 days Fri 5/18/18 2FS+2
days

Tue 5/29/18

5 DIRC tower ‐ Set up limit switche6 days Mon 5/14/18 Mon 5/21/18
12 DIRC Water System ‐ complete 

plumbing procurement and 
installation, and P&ID (Keith)

126.5 
days

Mon 
5/14/18

Mon 
11/12/18

13 DIRC Water System ‐ install 
plastic tank onto downstream 
platform

2 days Mon 
5/14/18

2FS‐2
days

Tue 5/15/18

14 Install plumbing on FCAL platfo10 days Wed 5/16/1813 Wed 5/30/18
15 Connect water skid ‐ run and 

test water
1 day Thu 5/31/18 14 Thu 5/31/18

16 Connect Optical box plumbing 1 day Tue 11/6/18 14,50Wed 11/7/18
17  DIRC water cart, balance 

water flow and check cart 
signals into PLC and  EPICS 

2 days Wed 
11/7/18

16 Fri 11/9/18

18 Leak test and system 
documentation

1 day Wed 
11/7/18

16 Thu 11/8/18

19 Test Controls/alarms 2 days Thu 11/8/18 18 Mon 11/12/18
20 Bar Box installation 5 days Tue 6/5/18 Mon 6/11/18
27 Optical Box Initial installation 6 days Fri 8/10/18 Fri 8/17/18
28 Remove Optical Box and 

window from truck
1 day Fri 8/10/18 Fri 8/10/18

29 install Quartz window on box 1 day Mon 8/13/1828 Mon 8/13/18
30 Crane into place and rough 

align
1 day Tue 8/14/18 29 Tue 8/14/18

31 Connect Bar box to Optical 
box flanges and fill with water

1 day Wed 
8/15/18

30 Wed 8/15/18

32 Remove OB and take to ESB 1 day Thu 8/16/18 31 Thu 8/16/18
33 Connect FCAL and DIRC 

Supports and move in position
0.5 days Fri 8/17/18 32 Fri 8/17/18

34 Resurvey support structure to 
take out Yaw

0.5 days Fri 8/17/18 33 Fri 8/17/18

11/2334%

41%

0%
0%

0%

0%

0%
0%

0%
0%

0%

0%
0%

0%

Aug Sep Oct Nov
Qtr 4, 2018

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Manual Task

Start-only

Finish-only

Duration-only

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Deadline

DIRC Install Schedule - Aug10 FOB

Page 1



ID Task
Mod

Task Name Duration Start PredecFinish

35 OB in ESB offline work 15 days Tue 8/21/18 Mon 9/10/18
36 Remove Quartz window and 

cover
1 day Tue 8/21/18 32FS+

days
Tue 8/21/18

37 Install mirrors in box 2 days Wed 8/22/1836 Thu 8/23/18
38 Test Mirror Box mirrors with 

laser bench
3 days Fri 8/24/18 37 Tue 8/28/18

39 Fiducialize Mirror Box 1 day Wed 8/29/1838 Wed 8/29/18
40 Install PMTs and dark box 4 days Thu 8/30/18 39 Tue 9/4/18
41 Test electronics cooling 2 days Wed 9/5/18 40 Thu 9/6/18
42 Remove Dark Box and PMTs, 

Quartz window and mirrors
2 days Fri 9/7/18 41 Mon 9/10/18

43 Final  Install Optical Box 8.5 days Tue 10/30/18 Fri 11/9/18
44 Bring OB to Hall D 0.5 days Tue 10/30/1842 Tue 10/30/18
45 Separate FCAL and DIRC 

Support
1 day Tue 

10/30/18
44 Wed 

10/31/18
46 Install Mirrors in box 1 day Tue 10/30/1844 Wed 10/31/18
47 Install Quartz window and pmt3 days Tue 10/30/1844 Fri 11/2/18
48 Crane into place and rough 

align
1 day Fri 11/2/18 47 Mon 11/5/18

49 install nitrogen purge system 1 day Fri 11/2/18 48FS‐Mon 11/5/18
50 Survey and alignment 

adjustment of Mirror Box
1 day Mon 

11/5/18
49 Tue 11/6/18

51 Connect water system 1 day Tue 11/6/18 50 Wed 11/7/18
52 Connect FCAL and DIRC 

Supports and move in position
1 day Wed 

11/7/18
51 Thu 11/8/18

53 Survey and Align in Final Positio1 day Thu 11/8/18 52,33Fri 11/9/18
54 PMT/electronics/cable/controls 

installations
136.5 
days

Fri 5/11/18 Fri 11/23/18

55 install controls 
hardware/software

37 days Fri 5/11/18 Tue 7/3/18

56 install crates and cables 4 days Thu 7/5/18 55 Tue 7/10/18
57 Install pmts 3 days Tue 11/6/18 50 Fri 11/9/18
58 Cable pmts to crates 3 days Fri 11/9/18 57 Wed 11/14/18
59 install dark box 3 days Tue 11/13/1858FS‐ Fri 11/16/18
60 Test Air cooling system 1 day Fri 11/16/18 59 Mon 11/19/18
61 Test controls/alarms 3 days Fri 11/16/18 59 Wed 11/21/18
62 Test pmts 5 days Fri 11/16/18 59 Fri 11/23/18
63 Quartz window delivery to JLAB 1 day Fri 8/10/18 Fri 8/10/18
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64 Installation Complete 0 days Fri 11/23/18 62,53Fri 11/23/18
65 1 day? Fri 5/11/18 Fri 5/11/18

11/23
Aug Sep Oct Nov

Qtr 4, 2018

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Manual Task

Start-only

Finish-only

Duration-only

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Deadline

DIRC Install Schedule - Aug10 FOB

Page 3


