
Activity ID Activity Name Start Finish Original
Duration

Total Float

COSTED BL12-044 12 GCOSTED BL12-044 12 GeV CR11-059,12-001A-D, 05, 02, 03,07-01... 02-Aug-10 08:00 19-Aug-13 16:00 757.00d 66.00d

1.5 CONSTRUCTION HA1.5 CONSTRUCTION HALL D 02-Aug-10 08:00 19-Aug-13 16:00 757.00d 66.00d

1.5.2 DETECTORS1.5.2 DETECTORS 02-Aug-10 08:00 19-Aug-13 16:00 757.00d 66.00d

1.5.2.3 PARTICLE ID1.5.2.3 PARTICLE ID 02-Aug-10 08:00 19-Aug-13 16:00 757.00d 66.00d
1.5.2.3.1 TIME OF FLIGHT1.5.2.3.1 TIME OF FLIGHT 02-Aug-10 08:00 19-Aug-13 16:00 757.00d 66.00d

15231001 Prepare Procurements/Fabrication Packages 2011 (TOF) 01-Jun-11 08:00 30-Sep-11 16:00 86.00d 128.00d
15231001a Prepare Procurements/Fabrication Packages 2012 (TOF) 03-Oct-11 08:00 10-Apr-12 16:00 127.00d 128.00d
15231002 Engineering Support for Testing 2012 29-May-12 08:00 28-Aug-12 16:00 65.00d 215.00d
15231005 Proc Scintillator (TOF) 06-Jun-12 08:00 28-Sep-12 16:00 82.00d 82.00d
15231010 Proc Light Guides (TOF) 06-Jun-12 08:00 28-Sep-12 16:00 82.00d 72.00d
15231011E FY11 Travel (TOF) 01-Oct-10 08:00 30-Sep-11 16:00 248.00d 165.00d
15231012E FY12 Travel (TOF) 03-Oct-11 08:00 28-Sep-12 16:00 247.00d 165.00d
15231013E FY13 Travel (TOF) 01-Oct-12 08:00 29-Mar-13 16:00 120.00d 165.00d
15231015 Proc Supplies (TOF) 02-Nov-11 08:00 01-Dec-11 16:00 20.00d 333.00d
15231019 Proc First Article PMTs (TOF) 02-Aug-10 08:00 30-Sep-10 16:00 43.00d 588.00d
15231020 Proc PMTs (TOF) 05-Apr-12 08:00 28-Sep-12 16:00 124.00d 93.00d
15231025 Proc Dividers (TOF) 05-Apr-12 08:00 28-Sep-12 16:00 124.00d 120.00d
15231030 Proc Magnetic Shields (TOF) 01-Oct-12 08:00 31-Jan-13 16:00 80.00d 66.00d
15231045 Proc Supprt Struct (TOF) 11-Apr-12 08:00 28-Sep-12 16:00 120.00d 128.00d
15231050 Proc Calibration Sys (TOF) 01-Oct-12 08:00 31-Jan-13 16:00 80.00d 203.00d
15231055 Test Scintillator (TOF) 31-Aug-12 08:00 05-Dec-12 16:00 66.00d 82.00d
15231060 Test Light Guides (TOF) 20-Jul-12 08:00 19-Dec-12 16:00 106.00d 72.00d
15231065 Test PMTs (TOF) 27-Jul-12 08:00 16-Nov-12 16:00 80.00d 93.00d
15231070 Test Dividers (TOF) 11-Jul-12 08:00 10-Oct-12 16:00 65.00d 120.00d
15231075 Test Calibration Sys (TOF) 05-Oct-12 08:00 31-Jan-13 16:00 76.00d 203.00d
15231080 Counter Assy & Test (TOF) 07-Jan-13 08:00 15-Aug-13 16:00 155.00d 66.00d
15231090 Shipping (TOF) 16-Aug-13 08:00 19-Aug-13 16:00 2.00d 66.00d
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COSTED BL12-044 12 GeV CR11-059,12-001A-D, 05, 02, 03,07-018,21-29A,34-38,32,39,42,44  03-Aug-12 14:20
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(c) Primavera Systems, Inc.


