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Hall D Tasks during Long 
AD

96.80 5/1/12 3/25/14 96.80 5/1/12 3/25/14

Install Solenoid Magnet 47.80 5/1/12 4/16/13 47.80 5/1/12 4/16/13

Install solenoid yoke 1 
baffle axial supports

2.00 5/1/12 5/14/12 2.00 5/1/12 5/14/12 MECH TECH H-D, MECH ENG H-D

Install cladding and 
shims

2.00 5/15/12 5/29/12 2.00 5/15/12 5/29/12 MECH TECH H-D

Paint solenoid 2.00 5/30/12 6/12/12 2.00 5/30/12 6/12/12 MECH TECH H-D

Install solenoid platform 6.00 6/13/12 7/25/12 6.00 6/13/12 7/25/12 MECH ENG H-D, MECH TECH H-D

Bond platform members 
to ground

1.00 7/26/12 8/1/12 1.00 7/26/12 8/1/12 ELEC TECH H-D

Install Cryo Can 8.40 10/29/12 1/7/13 8.40 10/29/12 1/7/13

Crane can onto platform 
and bolt up

0.50 10/29/12 10/31/12 0.50 10/29/12 10/31/12 MECH TECH H-D

Adjust chimney heights to 
match cryocan

0.40 10/31/12 11/2/12 0.40 10/31/12 11/2/12 MECH TECH H-D, MECH ENG H-D

Install power leads in 
cryocan

2.00 11/2/12 11/16/12 2.00 11/2/12 11/16/12

Fish current leads 
through to each coil

1.00 11/2/12 11/9/12 1.00 11/2/12 11/9/12 MECH TECH H-D

Connect current leads 
to input leads

1.00 11/9/12 11/16/12 1.00 11/9/12 11/16/12 MECH TECH H-D, MECH ENG H-D

Install 30 layers MLI in 
bottom of chimney

1.00 11/16/12 11/26/12 1.00 11/16/12 11/26/12 MECH TECH H-D

Fabricate and install intra 
coil/Cryo can He and LN2 
lines

2.00 11/27/12 12/10/12 2.00 11/27/12 12/10/12 MECH TECH H-D, MECH ENG H-D

Install senor wiring and 
test

2.00 11/27/12 12/10/12 2.00 11/27/12 12/10/12 ELEC TECH H-D

Install 80K shield clam 
shell halves 

1.00 12/11/12 12/17/12 1.00 12/11/12 12/17/12 MECH TECH H-D

Heat station sensor 
wiring to 80K shield

0.40 12/18/12 12/19/12 0.40 12/18/12 12/19/12 ELEC TECH H-D

Insulate 80 K shield w/30 
layers MLI

0.40 12/20/12 12/21/12 0.40 12/20/12 12/21/12 MECH TECH H-D

Clean and inspect  and 
install Chimney o-rings

0.40 1/2/13 1/3/13 0.40 1/2/13 1/3/13 MECH TECH H-D

Bolt up chimneys 0.40 1/4/13 1/7/13 0.40 1/4/13 1/7/13 MECH TECH H-D

Install reliefs and safety 
valves

2.00 1/8/13 1/21/13 2.00 1/8/13 1/21/13 MECH ENG H-D, MECH TECH H-D

Pump on insulation 
vacuum

2.00 1/22/13 2/4/13 2.00 1/22/13 2/4/13 MECH TECH H-D

Leak check Solenoid and 
magnet

2.00 2/5/13 2/18/13 2.00 2/5/13 2/18/13 MECH TECH VAC, MECH TECH H-D VACUUM 

C C C G



Name
Duration 
(Work 
Days)

Start Date Finish Date

Revised 
Duration 
(Work 
Days)

Revised 
Start Date

Revised 
Finish Date Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar

2012 2013 2014

Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar

25

26

27

28

29

30

31

32

33
34

35

36

37

38

39

40

41

42

43
44
45

46

47

48
49

50

51

Install Cryo lines from 
Cryo building

16.00 7/26/12 11/15/12 16.00 7/26/12 11/15/12 MECH TECH H-D, MECH ENG H-D

Install insulation vacuum 
pumping system

3.00 1/22/13 2/11/13 3.00 1/22/13 2/11/13 ELEC TECH H-D, MECH TECH H-D, MECH TECH H-D VACUUM 

Install Power supply 1.00 5/1/12 5/7/12 1.00 5/1/12 5/7/12 MECH TECH H-D

Install/connect LCW lines 
to power supply

1.00 5/22/12 5/29/12 1.00 5/22/12 5/29/12 MECH TECH H-D

Mount switch for power 
supply and connect

1.00 5/1/12 5/7/12 1.00 5/1/12 5/7/12 PLANT ENG

Install cable tray for 
Solenoid leads and 
sensor cables

1.00 7/26/12 8/1/12 1.00 7/26/12 8/1/12 ELEC TECH H-D, MECH TECH H-D

Upgrade solenoid controls 4.00 8/2/12 8/29/12 4.00 8/2/12 8/29/12 MECH ENG H-D, ELEC TECH H-D, SCIENTIST HALL D

Cool down solenoid and 
test controls

4.00 2/19/13 3/18/13 4.00 2/19/13 3/18/13 ELEC TECH H-D, MECH ENG H-D, MECH TECH H-D, SCIENTIST HALL D

Commissioning 4.00 3/19/13 4/15/13 4.00 3/19/13 4/15/13 ELEC TECH H-D, MECH ENG H-D, , 

Fringe field survey 0.20 4/16/13 4/16/13 0.20 4/16/13 4/16/13 MEC ENG EHS&Q SAFETY ENG

Solenoid Field pick-up 
Coils

7.00 5/15/12 7/3/12 7.00 5/15/12 7/3/12

Fabricate pick-up coils 1.00 5/15/12 5/21/12 1.00 5/15/12 5/21/12 ELEC TECH H-D

Install pick-up coils 
inside solenoid bore

2.00 5/22/12 6/5/12 2.00 5/22/12 6/5/12 MECH TECH H-D

Fabricate pick-up coil 
junction box and mount

2.00 6/6/12 6/19/12 2.00 6/6/12 6/19/12 ELEC TECH H-D, MECH TECH H-D

Wire coils to junction box 1.00 6/20/12 6/26/12 1.00 6/20/12 6/26/12 ELEC TECH H-D

Fabricate cable from 
junction box to XXX? and 
connect

1.00 6/27/12 7/3/12 1.00 6/27/12 7/3/12 ELEC TECH H-D

PS Magnet 34.60 5/1/12 1/14/13 34.60 5/1/12 1/14/13

Install additional steel to  
PS mag pole

1.00 5/1/12 5/7/12 1.00 5/1/12 5/7/12 MECH TECH H-D

Reassemble PS magnet 1.00 5/8/12 5/14/12 1.00 5/8/12 5/14/12 MECH TECH H-D

Fiducialize PS magnet 0.20 5/15/12 5/15/12 0.20 5/15/12 5/15/12 MECH TECH SURV & ALIGN TECH

Install PS magnet 2.00 5/22/12 6/5/12 2.00 5/22/12 6/5/12 ELEC TECH H-D, MECH TECH H-D

PS magnet initial 
alignment

1.00 6/6/12 6/12/12 1.00 6/6/12 6/12/12 MECH TECH SURV & ALIGN TECH

Install Magnet Power 
supply

1.00 6/13/12 6/19/12 1.00 6/13/12 6/19/12 ELEC TECH H-D, MECH TECH H-D

Test Magnet and controls 2.00 6/20/12 7/3/12 2.00 6/20/12 7/3/12 ELEC TECH H-D, PLANT ENG

Fringe field survey 0.20 7/5/12 7/5/12 0.20 7/5/12 7/5/12 MEC ENG EHS&Q SAFETY ENG

Fiducialize Vacuum 
boxes

0.20 7/6/12 7/6/12 0.20 7/6/12 7/6/12 MECH TECH SURV & ALIGN TECH

Install Vacuum boxes 0.20 7/9/12 7/9/12 0.20 7/9/12 7/9/12 MECH ENG H-D, MECH TECH H-D
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Perform initial alignment 0.20 7/10/12 7/10/12 0.20 7/10/12 7/10/12 MECH TECH SURV & ALIGN TECH

Install PS detector 
package

4.00 11/30/12 1/7/13 4.00 11/30/12 1/7/13 PD UNIV STUDNT, MECH ENG H-D, MECH TECH H-D

Survey and align 
detectors 

1.00 1/8/13 1/14/13 1.00 1/8/13 1/14/13 MECH TECH SURV & ALIGN TECH

Collimator Cave 60.50 5/1/12 7/15/13 60.50 5/1/12 7/15/13

Assemble Active 
collimator

3.00 5/6/13 5/24/13 3.00 5/6/13 5/24/13 MECH TECH H-D

Install active collimator 0.60 5/27/13 5/29/13 0.60 5/27/13 5/29/13 MECH TECH H-D

Assemble primary fixed 
collimator

1.00 5/30/13 6/5/13 1.00 5/30/13 6/5/13 MECH TECH H-D

Install Primary Fixed 
collimator

1.10 6/6/13 6/13/13 1.10 6/6/13 6/13/13 MECH TECH H-D

Fiducialize Primary/fixed 
collimator

0.20 6/13/13 6/14/13 0.20 6/13/13 6/14/13 MECH TECH SURV & ALIGN TECH

Assemble Secondary 
Fixed Collimator

2.00 5/1/12 5/14/12 2.00 5/1/12 5/14/12 MECH TECH H-D

Install Secondary Fixed 
Collimator

0.20 5/15/12 5/15/12 0.20 5/15/12 5/15/12 MECH TECH H-D

Fiducialize Secondary 
Fixed Collimator

0.20 5/16/12 5/16/12 0.20 5/16/12 5/16/12 MECH TECH SURV & ALIGN TECH

Test Beam line window 
material

2.20 5/17/12 6/1/12 2.20 5/17/12 6/1/12 MECH TECH H-D

Install Windows on beam 
line

1.10 5/30/13 6/6/13 1.10 5/30/13 6/6/13 MECH TECH H-D

Install Harps and stands 1.10 6/6/13 6/13/13 1.10 6/6/13 6/13/13 MECH TECH H-D

Install beam line piping 
supports

1.00 6/14/13 6/20/13 1.00 6/14/13 6/20/13 MECH TECH H-D

Install vacuum beam line 
components

0.50 6/21/13 6/25/13 0.50 6/21/13 6/25/13 MECH TECH H-D, MECH TECH H-D VACUUM 

Initial Alignment 
Collimator cave 
components

0.40 6/25/13 6/27/13 0.40 6/25/13 6/27/13 MECH TECH SURV & ALIGN TECH

Install vacuum pumps 
and pump down

2.00 6/27/13 7/11/13 2.00 6/27/13 7/11/13 MECH TECH H-D

Final Align Collimator 
cave components

0.40 7/11/13 7/15/13 0.40 7/11/13 7/15/13 MECH TECH SURV & ALIGN TECH

Installation of detectors 66.80 6/4/12 9/27/13 66.80 6/4/12 9/27/13

FCAL 31.60 6/4/12 1/24/13 31.60 6/4/12 1/24/13

Assemble downstream 
carriage

4.00 6/4/12 6/29/12 4.00 6/4/12 6/29/12 MECH TECH H-D

Install FCAL Detector 
housing

2.00 7/2/12 7/16/12 2.00 7/2/12 7/16/12 MECH TECH H-D
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Install Detector housing 
infrastructure

2.00 7/17/12 7/30/12 2.00 7/17/12 7/30/12 MECH TECH H-D, ELEC TECH H-D

Fiducialize FCAL Detector 
housing

0.60 7/31/12 8/2/12 0.60 7/31/12 8/2/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Mount FCAL equipment 
racks

1.00 8/3/12 8/9/12 1.00 8/3/12 8/9/12 MECH TECH H-D, ELEC TECH H-D

Install Electronic 
equipment into racks

2.00 8/10/12 8/23/12 2.00 8/10/12 8/23/12 ELEC TECH H-D

Fabricate Semi-clean tent 
on carriage

1.00 8/24/12 8/30/12 1.00 8/24/12 8/30/12 MECH TECH H-D, ELEC TECH H-D

Stack FCAL blocks 12.00 8/31/12 11/27/12 12.00 8/31/12 11/27/12 PD UNIV STUDNT, MECH TECH H-D

Install PMT,s and interior 
cabling

3.00 11/28/12 12/18/12 3.00 11/28/12 12/18/12 PD UNIV STUDNT, ELEC TECH H-D

Align FCAL to beam line 0.40 12/19/12 12/20/12 0.40 12/19/12 12/20/12 MECH TECH SURV & ALIGN TECH

Test FCAL 4.00 12/19/12 1/24/13 4.00 12/19/12 1/24/13 SCIENTIST HALL D, PD UNIV STUDNT

BCAL 46.20 7/5/12 6/6/13 46.20 7/5/12 6/6/13

Remove portion of 
Up-Stream(US) Platform

1.00 7/5/12 7/11/12 1.00 7/5/12 7/11/12 MECH TECH H-D

Install BCAL rails into 
solenoid

2.00 7/12/12 7/25/12 2.00 7/12/12 7/25/12 MECH TECH H-D

Survey and Align BCAL 
Rails

1.00 7/26/12 8/1/12 1.00 7/26/12 8/1/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Receive BCAL light 
guides

0.00 7/5/12 7/5/12 0.00 7/5/12 7/5/12

Assemble BCAL light 
guide/readout

26.00 7/5/12 1/16/13 26.00 7/5/12 1/16/13 MECH TECH H-D

Receive BCAL Assembly 
Cart components

0.00 7/5/12 7/5/12 0.00 7/5/12 7/5/12

Fabricate BCAL 
Assembly cart

2.00 7/5/12 7/18/12 2.00 7/5/12 7/18/12 MECH TECH H-D

Align BCAL tooling 
assembly

1.00 7/19/12 7/25/12 1.00 7/19/12 7/25/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Assemble BCAL wedge 3.00 1/17/13 2/6/13 3.00 1/17/13 2/6/13 MECH TECH H-D, MECH ENG H-D

Survey align BCAL on 
assembly cart

1.00 2/7/13 2/13/13 1.00 2/7/13 2/13/13 MECH TECH SURV & ALIGN TECH, MECH ENG H-D, MECH TECH H-D

Install BCAL into 
Solenoid

1.00 2/14/13 2/20/13 1.00 2/14/13 2/20/13 MECH TECH H-D, MECH ENG H-D

Survey BCAL in position 0.20 2/21/13 2/21/13 0.20 2/21/13 2/21/13 MECH TECH SURV & ALIGN TECH, MECH TECH H-D, MECH ENG H-D

Install/align FDC and 
FDC cable rails

2.00 2/22/13 3/7/13 2.00 2/22/13 3/7/13 MECH TECH SURV & ALIGN TECH, MECH ENG H-D, MECH TECH H-D

Install Cooling Manifolds 1.00 3/8/13 3/14/13 1.00 3/8/13 3/14/13 MECH TECH H-D

Pre-install Cables, gas, 
and cooling lines on 
Face of Solenoid

3.00 3/15/13 4/4/13 3.00 3/15/13 4/4/13 MECH TECH H-D, ELEC TECH H-D

Remove BCAL Platform 1.00 4/5/13 4/11/13 1.00 4/5/13 4/11/13 MECH TECH H-D

C G C C



Name
Duration 
(Work 
Days)

Start Date Finish Date

Revised 
Duration 
(Work 
Days)

Revised 
Start Date

Revised 
Finish Date Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar

2012 2013 2014

Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar

102

103

104

105
106

107

108

109

110

111

112

113

114

115
116
117
118

119

120

121
122

123

124

125

126

Reinstall removed US 
platform

1.00 4/12/13 4/18/13 1.00 4/12/13 4/18/13 MECH ENG H-D, MECH TECH H-D

Install cooling plates, 
SiPM's, etc on all 48 
modules

3.00 4/19/13 5/9/13 3.00 4/19/13 5/9/13 MECH TECH H-D

Connect cabling, gas, 
cooling lines

1.00 5/10/13 5/16/13 1.00 5/10/13 5/16/13 MECH TECH H-D

Test BCAL 3.00 5/17/13 6/6/13 3.00 5/17/13 6/6/13 SCIENTIST HALL D, ELEC TECH H-D

FDC 50.80 7/19/12 7/23/13 50.80 7/19/12 7/23/13

Fabricate FDC 
Installation Cart

1.00 7/19/12 7/25/12 1.00 7/19/12 7/25/12 MECH TECH H-D

Fiducialize  Finished FDC 
Detector

1.00 11/1/12 11/7/12 1.00 11/1/12 11/7/12

Install Insertion Cart rails 
on US platform

1.00 4/19/13 4/25/13 1.00 4/19/13 4/25/13 MECH TECH H-D, MECH ENG H-D

Survey/Align rails 1.00 4/26/13 5/2/13 1.00 4/26/13 5/2/13 MECH TECH SURV & ALIGN TECH, MECH ENG H-D, MECH TECH H-D

Install cart and perform 
rough Align with rails in 
BCAL

1.00 5/3/13 5/9/13 1.00 5/3/13 5/9/13 MECH TECH H-D

Survey/Align Rails on 
FDC cart to match rails 
on BCAL

0.60 5/10/13 5/14/13 0.60 5/10/13 5/14/13 MECH TECH SURV & ALIGN TECH, MECH ENG H-D, MECH TECH H-D

Install FDC onto insertion 
cart and install align in 
Solenoid

2.00 5/15/13 5/28/13 2.00 5/15/13 5/28/13 MECH TECH SURV & ALIGN TECH, MECH ENG H-D, MECH TECH H-D

Remove FDC from 
Solenoid and cable to 
electronics

2.00 5/29/13 6/11/13 2.00 5/29/13 6/11/13 ELEC TECH H-D, MECH TECH H-D

Test FDC 4.00 6/12/13 7/9/13 4.00 6/12/13 7/9/13 SCIENTIST HALL D

Install FDC 1.00 7/10/13 7/16/13 1.00 7/10/13 7/16/13 MECH TECH H-D

Perform final survey 1.00 7/17/13 7/23/13 1.00 7/17/13 7/23/13 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

CDC 56.70 7/26/12 9/10/13 56.70 7/26/12 9/10/13

Fabricate CDC insertion 
cart

2.00 7/26/12 8/8/12 2.00 7/26/12 8/8/12 MECH TECH H-D

Install cart and rough 
align to installation rails

0.40 7/17/13 7/18/13 0.40 7/17/13 7/18/13 MECH TECH H-D

CDC delivered to Lab 1.00 5/30/13 6/5/13 1.00 5/30/13 6/5/13 MECH TECH H-D

Fiducialize CDC 0.40 6/6/13 6/7/13 0.40 6/6/13 6/7/13 MECH ENG H-D, MECH TECH SURV & ALIGN TECH

Install CDC on insertion 
cart

0.40 7/19/13 7/22/13 0.40 7/19/13 7/22/13 MECH TECH H-D

Install CDC and Survey 0.50 7/23/13 7/25/13 0.50 7/23/13 7/25/13 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Remove CDC from 
Solenoid and install 
cables

1.00 7/25/13 8/1/13 1.00 7/25/13 8/1/13 MECH TECH H-D, ELEC TECH H-D, SCIENTIST HALL D

Test CDC on Insertion 
cart

4.00 8/1/13 8/29/13 4.00 8/1/13 8/29/13 SCIENTIST HALL D, ELEC TECH H-D
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Install CDC and retest 1.00 8/29/13 9/5/13 1.00 8/29/13 9/5/13 MECH TECH H-D, SCIENTIST HALL D, ELEC TE

Perform final survey 0.60 9/5/13 9/10/13 0.60 9/5/13 9/10/13 MECH TECH SURV & ALIGN TECH, MECH TE

TOF 8.20 8/2/13 9/27/13 8.20 8/2/13 9/27/13

Receive TOF Panels 0.20 8/2/13 8/2/13 0.20 8/2/13 8/2/13 MECH TECH H-D

Assemble TOF into 
frames and test

3.00 8/5/13 8/23/13 3.00 8/5/13 8/23/13 MECH TECH H-D, SCIENTIST HALL D, ELEC TECH

Fiducialize Panels 0.60 8/26/13 8/28/13 0.60 8/26/13 8/28/13 MECH TECH SURV & ALIGN TECH, MECH TECH 

Mount panels 1.00 8/29/13 9/4/13 1.00 8/29/13 9/4/13 MECH TECH H-D

Align Panels 0.40 9/5/13 9/6/13 0.40 9/5/13 9/6/13 MECH TECH SURV & ALIGN TECH, MECH TEC

Cable TOF and Test 3.00 9/9/13 9/27/13 3.00 9/9/13 9/27/13 MECH TECH H-D, SCIENTIST HALL D

Tagger Hall 91.40 5/1/12 2/14/14 91.40 5/1/12 2/14/14

Tagger 52.20 5/1/12 5/16/13 52.20 5/1/12 5/16/13

Fabricate and install 
Tagger LCW manifold

3.00 5/1/12 5/21/12 3.00 5/1/12 5/21/12 MECH TECH H-D, ESH&Q QC INSPEC-WELD

Assemble tagger magnet 
gantry crane

2.00 5/22/12 6/5/12 2.00 5/22/12 6/5/12 MECH TECH H-D, MECH ENG H-D

Survey and Mark Tagger 
stand locations

0.50 6/6/12 6/8/12 0.50 6/6/12 6/8/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Install Tagger stands 0.60 6/8/12 6/13/12 0.60 6/8/12 6/13/12 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Align Stands 0.20 6/13/12 6/14/12 0.20 6/13/12 6/14/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Install Tagger Magnet 3.00 10/2/12 10/22/12 3.00 10/2/12 10/22/12 MECH TECH H-D, MECH ENG H-D

Fabricate/test thin 
window tagger

2.00 7/30/12 8/10/12 2.00 7/30/12 8/10/12 MECH TECH H-D

Fiducialize magnet and 
align

1.00 10/23/12 10/29/12 1.00 10/23/12 10/29/12 MECH TECH SURV & ALIGN TECH, MECH TECH H-D

Install Power supply in 
Service Building

1.00 8/6/12 8/10/12 1.00 8/6/12 8/10/12 MECH TECH H-D, ELEC TECH H-D, PLANT ENG

Install power cables 
between supply and 
magnet

1.00 10/23/12 10/29/12 1.00 10/23/12 10/29/12 MECH TECH H-D, ELEC TECH H-D

Test Power supply and 
controls

1.00 10/30/12 11/5/12 1.00 10/30/12 11/5/12 ELEC TECH H-D, PLANT ENG

Connect to LCW and test 
for leaks

1.00 10/30/12 11/5/12 1.00 10/30/12 11/5/12 MECH TECH H-D

Install Vacuum pump 0.40 11/6/12 11/7/12 0.40 11/6/12 11/7/12 MECH TECH H-D VACUUM , MECH TECH H-D

Install thin window 1.00 11/8/12 11/14/12 1.00 11/8/12 11/14/12 MECH TECH H-D, MECH TECH H-D VACUUM 

Energize magnet and test 
controls

2.00 11/6/12 11/19/12 2.00 11/6/12 11/19/12 MECH ENG H-D, ELEC TECH H-D

Fringe field survey 0.20 11/20/12 11/20/12 0.20 11/20/12 11/20/12 MEC ENG EHS&Q SAFETY ENG

Built Hodoscope support 
frame

2.00 1/7/13 1/18/13 2.00 1/7/13 1/18/13 MECH TECH H-D

Mark Hodoscope support 
stand locations

0.20 1/21/13 1/21/13 0.20 1/21/13 1/21/13 MECH TECH SURV & ALIGN TECH
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Install Hodoscope 
support stands

0.60 1/22/13 1/24/13 0.60 1/22/13 1/24/13 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Mount Hodoscope and 
Align

2.00 1/25/13 2/7/13 2.00 1/25/13 2/7/13 MECH ENG H-D, MECH TECH H-D, MECH TECH SURV & ALIGN TECH

Install electronic 
equipment  and racks

3.00 2/8/13 2/28/13 3.00 2/8/13 2/28/13 MECH TECH H-D, SCIENTIST HALL D, ELEC TECH H-D

Install Hodoscope 
detectors and cabling

4.00 3/1/13 3/28/13 4.00 3/1/13 3/28/13 PD UNIV STUDNT, SCIENTIST HALL D

Install Microscope 3.00 3/29/13 4/18/13 3.00 3/29/13 4/18/13 PD UNIV STUDNT, ELEC TECH H-D, MECH ENG H-D, SCIENTIST HALL D

Test Hodoscope and 
Microscope

4.00 4/19/13 5/16/13 4.00 4/19/13 5/16/13 PD UNIV STUDNT, SCIENTIST HALL D

Goniometer 29.00 5/1/12 11/26/12 29.00 5/1/12 11/26/12

Mark Stand location 0.20 5/1/12 5/1/12 0.20 5/1/12 5/1/12 MECH TECH SURV & ALIGN TECH

Install stand 0.60 10/23/12 10/25/12 0.60 10/23/12 10/25/12 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Receive instrument 0.20 10/1/12 10/1/12 0.20 10/1/12 10/1/12 MECH TECH H-D

Fiducialize Goniometer 0.20 10/2/12 10/2/12 0.20 10/2/12 10/2/12 MECH TECH SURV & ALIGN TECH

Install Goniometer 1.00 10/26/12 11/1/12 1.00 10/26/12 11/1/12 MECH TECH H-D, ELEC TECH H-D, MECH TECH H-D VACUUM 

Run cables from racks to 
device

1.00 11/2/12 11/8/12 1.00 11/2/12 11/8/12 ELEC TECH H-D, MECH TECH H-D

Connect Motor and 
position read back 
cables; test

2.00 11/9/12 11/26/12 2.00 11/9/12 11/26/12 ELEC TECH H-D, SCIENTIST HALL D

Quadrapole magnet 26.60 5/1/12 11/6/12 26.60 5/1/12 11/6/12

Mark Stand location 0.20 5/1/12 5/1/12 0.20 5/1/12 5/1/12 MECH TECH SURV & ALIGN TECH

Install stands 0.60 10/23/12 10/25/12 0.60 10/23/12 10/25/12 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Fiducialize magnet 0.20 5/1/12 5/1/12 0.20 5/1/12 5/1/12 MECH TECH SURV & ALIGN TECH

Install magnet onto stand 0.20 10/26/12 10/26/12 0.20 10/26/12 10/26/12 MECH TECH H-D

Procure power supply 0.20 5/1/12 5/1/12 0.20 5/1/12 5/1/12 PLANT ENG

Connect power and LCW 
lines 

0.40 10/29/12 10/30/12 0.40 10/29/12 10/30/12 MECH TECH H-D, MECH TECH H-D VACUUM 

Test Magnet 1.00 10/31/12 11/6/12 1.00 10/31/12 11/6/12 PLANT ENG, ELEC TECH H-D, MECH ENG H-D

Permanent Sweep 
Magnet

25.40 5/1/12 10/29/12 25.40 5/1/12 10/29/12

Mark stand Locations 0.20 5/1/12 5/1/12 0.20 5/1/12 5/1/12 MECH TECH SURV & ALIGN TECH

Install Stands 0.60 10/23/12 10/25/12 0.60 10/23/12 10/25/12 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Fiducialize Sweep 
magnet

0.20 10/26/12 10/26/12 0.20 10/26/12 10/26/12 MECH TECH SURV & ALIGN TECH

Install Sweep Magnet 0.20 10/29/12 10/29/12 0.20 10/29/12 10/29/12 MECH TECH H-D

Install Additional Power 
outlets

1.00 2/8/13 2/14/13 1.00 2/8/13 2/14/13 PLANT ENG

Install Tagger Dump 4.00 1/6/14 1/31/14 4.00 1/6/14 1/31/14

Install Beam line 1.00 2/3/14 2/7/14 1.00 2/3/14 2/7/14 MECH TEC
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Align Tagger Hall Beam 
Line 

1.00 2/10/14 2/14/14 1.00 2/10/14 2/14/14 MECH TE

Gas shed 22.00 1/7/13 6/7/13 22.00 1/7/13 6/7/13

Install gas system 
equipment in shed

4.00 3/18/13 4/12/13 4.00 3/18/13 4/12/13 MECH TECH H-D

Run detector gas lines to 
Hall

4.00 4/15/13 5/10/13 4.00 4/15/13 5/10/13 MECH TECH H-D

Run instrumentation lines 
between shed and 
sensors

4.00 5/13/13 6/7/13 4.00 5/13/13 6/7/13 MECH TECH H-D, ELEC TECH H-D

Install Hydrogen tank 1.00 1/7/13 1/11/13 1.00 1/7/13 1/11/13 PLANT ENG

Run flammable gas lines 
to Target Cart area

2.00 1/14/13 1/25/13 2.00 1/14/13 1/25/13 MECH TECH H-D

Install Gas 
handling/monitoring 
equipment

4.00 1/28/13 2/22/13 4.00 1/28/13 2/22/13 MECH TECH TARGET GROUP TECH

Hall infrastructure 96.80 5/1/12 3/25/14 96.80 5/1/12 3/25/14

Complete Hall D LCW 3.00 5/1/12 5/21/12 3.00 5/1/12 5/21/12 MECH TECH H-D, ESH&Q QC INSPEC-WELD

Install electrical power 
infrastructure

4.00 5/1/12 5/29/12 4.00 5/1/12 5/29/12 ELEC TECH H-D, MECH ENG H-D, PLANT ENG, MECH TECH H-D

Fire sprinkler system 
installed under US 
platform

4.00 5/1/12 5/29/12 4.00 5/1/12 5/29/12 PLANT ENG

Install collimator shielding 3.00 5/1/12 5/21/12 3.00 5/1/12 5/21/12 MECH TECH H-D, MEC ENG EHS&Q SAFETY ENG

Control Network Survey 0.60 7/26/12 7/30/12 0.60 7/26/12 7/30/12 MECH TECH SURV & ALIGN TECH

Install UPS in Counting 
House

1.00 5/1/12 5/7/12 1.00 5/1/12 5/7/12 ELEC TECH H-D, MECH ENG H-D, MECH TECH H-D, PLANT ENG

Install racks in Counting 
House

2.00 8/1/12 8/14/12 2.00 8/1/12 8/14/12 MECH TECH H-D

Mount equipment racks in 
Hall D

2.00 5/30/12 6/12/12 2.00 5/30/12 6/12/12 MECH TECH H-D

Install Electronic 
equipment into Racks

20.00 6/13/12 11/1/12 20.00 6/13/12 11/1/12 ELEC TECH H-D, SCIENTIST HALL D

Install cabling between 
racks and detector 
locations

4.00 11/2/12 12/3/12 4.00 11/2/12 12/3/12 ELEC TECH H-D, MECH TECH H-D

Install air line 2.00 5/1/12 5/14/12 2.00 5/1/12 5/14/12 MECH TECH H-D

Control Network Survey 0.60 7/11/13 7/16/13 0.60 7/11/13 7/16/13 MECH TECH SURV & ALIGN TECH

Control Network Survey 1.00 3/19/14 3/25/14 1.00 3/19/14 3/25/14 M

Target 10.90 1/6/14 3/21/14 10.90 1/6/14 3/21/14

Install Target insertion 
cart

0.20 1/6/14 1/6/14 0.20 1/6/14 1/6/14 MECH TECH H-D

Install target onto cart 0.20 1/7/14 1/7/14 0.20 1/7/14 1/7/14 MECH TECH H-D
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Fidualize target 0.50 1/8/14 1/10/14 0.50 1/8/14 1/10/14 MECH TECH SUR

Hook-up gas, Cryo lines 0.50 1/10/14 1/14/14 0.50 1/10/14 1/14/14 MECH TECH H-D

Install target controls 0.50 1/15/14 1/17/14 0.50 1/15/14 1/17/14 MECH TECH H-D

Install control cabling 0.50 1/17/14 1/21/14 0.50 1/17/14 1/21/14 MECH TECH H-

test target controls 1.00 1/22/14 1/28/14 1.00 1/22/14 1/28/14 MECH TECH 

Install start counter 1.00 1/29/14 2/4/14 1.00 1/29/14 2/4/14 MECH TECH

Test start counter 2.00 2/5/14 2/18/14 2.00 2/5/14 2/18/14 SCIENTI

cool down target and test 4.00 2/19/14 3/18/14 4.00 2/19/14 3/18/14 M

Align Target 0.50 3/19/14 3/21/14 0.50 3/19/14 3/21/14 M


