
Activity Name B_Start B_End Total Procure Labor PRCRMNPURMATPURLAB SRSTAF SCIENT COMSCIMECENGMECDESMECTECELCENG ELCDES ELCTEC BOE_ BOE_ BOE_ PredecessoSuccessors
25221180a Proc_Supprt_Struct_and_assy_tooling_(BarCal) 1‐Mar‐13 20‐May‐13 7200 7200 0 4000 3200 0 0 0 0 0 0 0 0 0 0 EJ EJ ; ;2562225;2 7200
25221315 Manufacturing_Drawings_for_BCAL_cooling_manifold 1‐Mar‐13 4‐Apr‐13 24414 0 24414 0 0 0 0 0 0 5 5 0 0 0 0 EJ ; ;25221320; 24500
25221325 Fabricate_FCAL_Monitoring_LEDs_Athens_(FCAL) 1‐Mar‐13 20‐May‐13 26228 26228 0 26228 0 0 0 0 0 0 0 0 0 0 0 OB ; ;25222085; 26228
25221335 Procure_Readout_Supplies 1‐Mar‐13 28‐Jun‐13 7442 7442 0 7442 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2‐12M; 7442
25222006 FY13_Engineering_Support_for_Fabrication_(FCAL) 1‐Mar‐13 29‐Jul‐13 6477 0 6477 0 0 0 0 0 0 0.43 2.62 0 0 0 0 EJ ; ;2562475a; 6487

25222100a Stacking_of_Blocks_(FCAL) 1‐Mar‐13 10‐May‐13 9173 0 9173 0 0 0 0 0 0 0 0 5 0 0 0 PE ; ;2562475; 9500
25222105 Assy_of_Single_Channel_FCal_Detectors__(FCAL) 1‐Mar‐13 10‐May‐13 9173 0 9173 0 0 0 0 0 0 0 0 5 0 0 0 PE ; ;2562025M 9500
25231005 Manufacturing_Drawings_for_support_structure_(TOF) 1‐Mar‐13 20‐May‐13 17358 0 17358 0 0 0 0 0 0 2.69 4.8 0 0 0 0 EJ ; ;25231045; 17401
25231145 FSU_‐_Shipping_of_TOF 1‐Mar‐13 20‐Dec‐13 11940 11940 0 11940 0 0 0 0 0 0 0 0 0 0 0 OB ;25231140;;2561060M 11940
25511060 Proc_Vac_Chamb_(TAGGING_Mag) 1‐Mar‐13 29‐Mar‐13 154132 154132 0 154132 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2‐12M; 154132
25511071 Proc_Quad_Power_Supply_(TAGGING_Mag)_(Same_as_Trim) 1‐Mar‐13 30‐Apr‐13 3721 3721 0 3721 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2562098; 3721
25511115 Proc._Tagger_beamline_stands 1‐Mar‐13 31‐May‐13 12099 12099 0 5200 6899 0 0 0 0 0 0 0 0 0 0 PE PE ; ;2562091M 12099
25512005 Design_Hodoscope_Supprt_(HODOSCP) 1‐Mar‐13 26‐Jul‐13 19983 0 19983 0 0 0 0 0 0 4.5 3.5 0 0 0 0 EJ ; ;25512005a 20050

25512010a Catholic_University_Tagger_Hodoscope_Fixed_Array_Oversight 1‐Mar‐13 28‐Feb‐14 1447 0 1447 0 0 0 0 0 0 0.48 0 0 0 0 0 EJ ;25512020;;2562080; 1392
25512050 Proc_PMTs_for_Fixed_Array_(HODOSCP) 1‐Mar‐13 29‐Aug‐13 110000 110000 0 110000 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2562080; 110000
25512176 UConn_TAGM_Contract_‐_TAGM_Delivered_to_JLab 1‐Mar‐13 28‐Feb‐14 2627 2627 0 2627 0 0 0 0 0 0 0 0 0 0 0 OB ;25512171;;2562080; 2627
2552005 Proc_Gas_Handling_Sys_(TARGET) 1‐Mar‐13 30‐Sep‐13 42201 42201 0 19500 22701 0 0 0 0 0 0 0 0 0 0 EJ EJ ; ;2552006;2 42201
2552033 Procure_heat_xchngr_and_cryo_hardware 1‐Mar‐13 1‐Aug‐13 7500 7500 0 7500 0 0 0 0 0 0 0 0 0 0 0 OB ;2552032; ;2552040; 7500
2553015 Proc_Goniometer_(BL_Compnts) 1‐Mar‐13 28‐May‐13 76218 76218 0 76218 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2553016;2 76218
2553035 Proc_Pair_Spectrometer_Mag_Pwr_Supply_(BL_Compnts) 1‐Mar‐13 30‐May‐13 74300 74300 0 74300 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2532190; 74300
2553036 Proc_Parts_for_Pair_Spectrometer 1‐Mar‐13 28‐Jun‐13 6800 6800 0 6800 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2553037; 6800
2553042 Fabricate_PS_High_Granularity_Counters 1‐Mar‐13 30‐Aug‐13 38091 0 38091 0 0 0 0 3 0 0 0 16 0 0 0 EJ ; ;2553043; 39100

2553048a Proc_Pair_convertor_(BL_Compnts)_Labor 1‐Mar‐13 27‐Jun‐13 6873 0 6873 0 0 0 0 0 0 1 1.99 0 0 0 0 PE ; ;2553057;2 6880
2553064 UConn_Contract_‐_Delivery_of_Active_Collimator_to_JLab 1‐Mar‐13 20‐Dec‐13 679 679 0 679 0 0 0 0 0 0 0 0 0 0 0 OB ;2553063; ;2553075;2 679
2553180 Eng_support_Tagger_beamline_install 1‐Mar‐13 13‐Aug‐13 5190 0 5190 0 0 0 0 0 0 1.79 0 0 0 0 0 EJ ; ;2562091M 5191

2561105a BCAL_lightguide_gluing;_preparation_for_installation__(Assy)_FY13 1‐Mar‐13 15‐May‐13 53924 0 53924 0 0 0 0 1 0 1.05 1.05 25 0 0 0 PE ; ;2562281;2 55545
2561105b Testing_and_Analysis_of_completed_BCAL_modules 1‐Mar‐13 26‐Sep‐13 26232 0 26232 0 0 0 0 9.01 0 0 0 0 0 0 0 EJ ; ;2‐12M; 26129

2561106 Installation_of_the_Monitoring_LEDs_(BCAL) 1‐Mar‐13 15‐May‐13 9906 0 9906 0 0 0 0 0 0 0 0 5.4 0 0 0 PE ; ;2562225;2 10260
2561155a Assemble_BCal_readout_wedges(Assy) 1‐Mar‐13 23‐Jul‐13 23073 0 23073 0 0 0 0 0 0 1.01 0 11.01 0 0 0 PE ; ;2562225; 23848
2561155b Assemble_BCal_readout_wedges(Assy)_Materials 1‐Mar‐13 23‐Jul‐13 2300 2300 0 2300 0 0 0 0 0 0 0 0 0 0 0 EJ ; ;2562225; 2300
2562005LOEFY13_Work_Cordinator_(Installtn) 1‐Mar‐13 30‐Sep‐13 76516 0 76516 0 0 0 0 0 0 26.43 0 0 0 0 0 VQ ; ;2562006LO 76647

2562435 Engineering_Support_for_Detector_Installation_2013_(Installtn) 1‐Mar‐13 30‐Sep‐13 29456 0 29456 0 0 0 0 0 0 5.29 7.1 0 0 0 0 EJ ; ;3A‐53M; 29541
2562440 Engineering_Support_for_Tagger_Installation_2013_(Installtn) 1‐Mar‐13 30‐Sep‐13 14825 0 14825 0 0 0 0 0 0 1 6.03 0 0 0 0 EJ ; ;2562061;2 14960

2562595a Installation_work_space_infrastructure_(TWs_Doublewide) 1‐Mar‐13 30‐Sep‐14 22000 22000 0 22000 0 0 0 0 0 0 0 0 0 0 0 OB ; ;2‐12M; 22000
2562610LOEElectrical_power_engineer_support_2013 1‐Mar‐13 30‐Sep‐13 76991 0 76991 0 0 0 0 0 0 0 0 0 26.43 0 0 PE ; ;2562615LO 76647

2562685 Fiducialize_and_survey_equipment_(2013) 1‐Mar‐13 30‐Sep‐13 7712 1550 6162 0 1550 0 0 0 0 0.53 0 2.56 0 0 0 EJ EJ ; ;2‐12M; 7951
2562705 Manufacturing_Drawings_of_Chilled_water_system_for_Hall_D 1‐Mar‐13 2‐May‐13 24415 0 24415 0 0 0 0 0 0 4.99 4.99 0 0 0 0 EJ ; ;2562710; 24451
2562785 Materials_for_install_2013 1‐Mar‐13 30‐Sep‐13 50000 50000 0 50000 0 0 0 0 0 0 0 0 0 0 0 PE ; ;2‐12M; 50000
28241035 Controls_Test_Solenoid_(SOLENOID) 1‐Mar‐13 23‐May‐13 86557 1207 85350 1207 0 0 0 12 0 9.8 0 12 0 0 0 EJ EJ ;28241030;;28241040; 87227

2562010M Tagger_Magnets_Fabbed_(Installtn) 1‐Mar‐13 1‐Mar‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ; ;2562045; 0
2562045 Install_Tagger_Magnets_&_Chamber_(Installtn) 5‐Mar‐13 5‐Aug‐13 65374 25265 40109 21390 0 3875 0 0 0 3.98 0 15.12 0 0.39 0 EJ EJ EJ ;2562010M;2562098;2 66315
251195 Repair_Solenoid_Vac_Leaks 6‐Mar‐13 3‐Jul‐13 21102 0 21102 0 0 0 1.01 0 0 1.5 2.21 4.21 0 0 0 EJ ;28241040;;2562225; 21112
251196 Repair_Solenoid_Vac_Leaks_Materials 6‐Mar‐13 3‐Jul‐13 12001 12001 0 0 12001 0 0 0 0 0 0 0 0 0 0 EJ ;28241040;;2562225; 12001
2562248 Racks_‐_Install_Hall_Lower_Level_South_(S1) 11‐Mar‐13 22‐Mar‐13 1822 0 1822 0 0 0 0 0 0 0 0 0 0 0 1 EJ ;2562247; ;2562330; 1900
2562755 Manufacturing_Drawings_of_field_map_fixture_for_solenoid 11‐Mar‐13 23‐Apr‐13 12640 0 12640 0 0 0 0 0 0 2.1 3.3 0 0 0 0 EJ ; ;2562760; 12690

251185a Technical_support_for_Solenoid_commissioning 14‐Mar‐13 29‐May‐13 65048 0 65048 0 0 0 5.99 0 0 5.21 0 12 0 0 0 EJ ; ;251250M; 63666
2552010 Proc_Controls_(TARGET) 18‐Mar‐13 4‐Sep‐13 31000 31000 0 28000 3000 0 0 0 0 0 0 0 0 0 0 PE PE ; ;2552040;2 31000
2562465 Support_Dark_Room_Procurement_for_Fcal_(Installtn) 18‐Mar‐13 28‐Jun‐13 9765 0 9765 0 0 0 0 0 0 1.99 1.99 0 0 0 0 EJ ;2562025M;2562482;2 9751
2562725 Fabricate_cable_tray_supports_for_upstream_platform 18‐Mar‐13 23‐Apr‐13 4600 4600 0 0 4600 0 0 0 0 0 0 0 0 0 0 PE ; ;2562730; 4600
25511100 Proc_Turbo_Pumps_(TAGGING_Mag) 19‐Mar‐13 26‐Apr‐13 18689 18689 0 18689 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2562091M 18689
2552001 Prepare_Procurements/Fabrication_Packages_2012_(TARGET) 19‐Mar‐13 24‐May‐13 9765 0 9765 0 0 0 0 0 0 2 2 0 0 0 0 EJ ; ;2552015;2 9800
2553060 Proc_Roughing_Pump_(BL_Compnts) 19‐Mar‐13 30‐Aug‐13 6037 6037 0 6037 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2562091M 6037
2562640 Procure_cable_trays_and_hardware 21‐Mar‐13 30‐May‐13 4128 4128 0 4128 0 0 0 0 0 0 0 0 0 0 0 PE ; ;2562645; 4128
2562650 Procure_power_transformers 21‐Mar‐13 25‐Jun‐13 25500 25500 0 25500 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2562626;2 25500



28241020 Cooldown_to_4_K_(SOLENOID) 22‐Mar‐13 1‐Apr‐13 2441 0 2441 0 0 0 0 0 0 0.4 0 0.7 0 0 0 EJ ; ;28241025; 2490
25221182 Procure_BCAL_SiPm_chillers 29‐Mar‐13 31‐May‐13 30300 30300 0 30300 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2562235; 30300
25511065 Proc_Pwr_Supply_(TAGGING_Mag) 29‐Mar‐13 17‐May‐13 13085 5799 7286 0 5799 0 0 0 0 0 0 0 0 0 3.99 EJ EJ ; ;2562061; 13380
2562247 Racks_‐_Install_Hall_Lower_Level_North_(N1) 29‐Mar‐13 8‐Apr‐13 1821 0 1821 0 0 0 0 0 0 0 0 0 0 0 1 EJ ;2562246; ;2562248;2 1900
2553085 Support_Control_Active_Collimator_(HallD) 1‐Apr‐13 3‐Feb‐14 8724 0 8724 0 0 0 0 1.97 0 1.01 0 0 0 0 0 EJ ; ;2553075; 8642
2553090 Proc_Hardware_for_Active_Collimator_Control_(Accelerator_Grp) 1‐Apr‐13 30‐Apr‐14 18800 18800 0 18800 0 0 0 0 0 0 0 0 0 0 0 EJ ; ;2553075; 18800
2553095 Design_Install_Feedback_System_for_Active_Collimator_(Accelerator_ 1‐Apr‐13 1‐May‐14 42253 0 42253 0 0 0 0 0 0 0 0 0 4.51 0 15.99 EJ ;2553064; ;2553075; 43460
2553175 Fab_Tagger_beamline_components 1‐Apr‐13 7‐Jun‐13 11007 0 11007 0 0 0 0 0 0 0 0 5.99 0 0 0 EJ ; ;2562180; 11381
2562062 Fabrication_Drawings_of_field_map_fixture_for_Tagging_magnet 1‐Apr‐13 24‐Jun‐13 20613 0 20613 0 0 0 0 0 0 3 6 0 0 0 0 EJ ; ;2562063; 20700
2562392 Procure_final_hardware_for_Drift_Chamber_gas_systems 1‐Apr‐13 5‐Aug‐13 76000 76000 0 76000 0 0 0 0 0 0 0 0 0 0 0 EV ; ;2562393;2 76000
2553160 Manufacturing_Drawings_of_radiator_holder 2‐Apr‐13 5‐Jul‐13 13743 0 13743 0 0 0 0 0 0 2.01 3.99 0 0 0 0 EJ ; ;2553165; 13809
2562800 Install_tooling_to_roll_FCAL_platform 2‐Apr‐13 3‐May‐13 1300 0 1300 0 0 0 0 0 0 0 0.1 0.61 0 0 0 PE ; ;2562590;2 1359
28241025 Fill_with_LHE_(SOLENOID) 3‐Apr‐13 11‐Apr‐13 2413 0 2413 0 0 0 0 0 0 0.2 0 1 0 0 0 EJ ;28241020;;28241030; 2480
2562355 Install_Supprt_Electrncs_Platform_#2_(Installtn) 5‐Apr‐13 7‐Jun‐13 19458 8451 11007 8451 0 0 0 0 0 0 0 6 0 0 0 EJ EJ ;2542055; ;2‐12M; 19851
25221320 Procure_BCAL_cooling_manifold 11‐Apr‐13 19‐Jun‐13 6850 6850 0 6850 0 0 0 0 0 0 0 0 0 0 0 EJ ;25221315;;2562830; 6850
28241030 Static_Test_Coils_(SOLENOID) 12‐Apr‐13 22‐Apr‐13 9315 1207 8108 1207 0 0 0 1 0 0.4 0 2.2 0 0 0 EJ EJ ;28241025;;28241035; 9447
2562050 Install_Tagger_Pwr_Supply_(Installtn) 15‐Apr‐13 8‐May‐13 28473 3875 24598 0 3875 0 0 0 0 0.6 0 1.5 0.4 0 10.4 EJ EJ ; ;2562061;2 29385
2562220 Fab_stand_for_PS_shielding 15‐Apr‐13 28‐Jun‐13 6500 6500 0 6500 0 0 0 0 0 0 0 0 0 0 0 PE ; ;2562835; 6500

2562620a Procure_Electrical_Power_cable/conduit_Part_B 15‐Apr‐13 30‐Aug‐13 43102 43102 0 0 43102 0 0 0 0 0 0 0 0 0 0 CP ; ;2562625; 43102
2553040 Design_PS_Support_Frame 18‐Apr‐13 30‐May‐13 15861 0 15861 0 0 0 0 1 0 2 3.6 0 0 0 0 PE ; ;2553044;2 15900
2553017 Procure_vacuum_gauges_and_valves_for_tagger_beamline 19‐Apr‐13 28‐Jun‐13 12899 12899 0 12899 0 0 0 0 0 0 0 0 0 0 0 CP ; ;2562180; 12899
2562865 Procure_lighting_fixture_under_US_platform 19‐Apr‐13 15‐May‐13 1100 1100 0 1100 0 0 0 0 0 0 0 0 0 0 0 PE ; ;2562870; 1100
2553043 Test_PS_High_Granularity_Counters 22‐Apr‐13 20‐Jun‐13 13477 0 13477 0 0 0 0 3 0 0 0 0 1 0 1 EJ ;2553042; ;2562560;2 13500
2562760 Fab_field_map_fixture_for_solenoid 24‐Apr‐13 28‐Jun‐13 5200 5200 0 0 5200 0 0 0 0 0 0 0 0 0 0 EJ ;2562755; ;2562765; 5200
2562870 Install_lighting_fixtures_under_US_platform 25‐Apr‐13 3‐May‐13 4036 0 4036 0 0 0 0 0 0 0 0 2.2 0 0 0 EJ ;2562865; ;2562750; 4180
2552032 Manufacturing_Drawings_for_cryo_system_(Target) 1‐May‐13 11‐Jul‐13 20979 0 20979 0 0 0 0 0 0 4.5 4 0 0 0 0 EJ ; ;2552033; 21050
2562710 Procure_Chilled_water_components 1‐May‐13 28‐Jun‐13 9800 9800 0 9800 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562705; ;2562715; 9800
2562212 Fabrication_Drawings_of_field_map_fixture_for_PS_magnet 2‐May‐13 3‐Jul‐13 18625 0 18625 0 0 0 0 0 0 2.99 5 0 0 0 0 EJ ; ;2562214; 18671
2562840 Install_dirty_power_cable/conduit_tagger 2‐May‐13 7‐Aug‐13 7303 1799 5504 0 1799 0 0 0 0 0 0 3 0 0 0 EJ PE ; ;2562845; 7499
25213015 All_Manufacturing_Drawings_for_start_counter 3‐May‐13 14‐Jun‐13 11389 0 11389 0 0 0 0 0 0 0.5 5 0 0 0 0 EJ ; ;25213020; 11450
25231030 Proc_Magnetic_Shields_(TOF) 3‐May‐13 26‐Aug‐13 11359 11359 0 11359 0 0 0 0 0 0 0 0 0 0 0 EJ ; ;2561165; 11359
2553050 Proc_Pair_convertor_insertion_device_(BL_Compnts) 8‐May‐13 29‐Jul‐13 17026 17026 0 17026 0 0 0 0 0 0 0 0 0 0 0 PE ; ;2553055;2 17026
2561145 Rail_Mounting_for_FDC_(Assy) 8‐May‐13 21‐Jun‐13 10486 600 9886 0 600 0 0 0 0 0.3 0.2 4.7 0 0 0 EJ EJ ;2562225; ;2562360; 10800
25511072 Proc_Beam_Dipole_Power_Supply 13‐May‐13 12‐Jul‐13 1773 1773 0 1773 0 0 0 0 0 0 0 0 0 0 0 OB ; ;3A‐53M; 1773
2562626 Install_Transformers_and_Panels_in_Hall_D 14‐May‐13 15‐Jul‐13 25000 25000 0 25000 0 0 0 0 0 0 0 0 0 0 0 PE ;2562650; ;2562625;2 25000
2562645 Install_cable_trays_and_hardware 14‐May‐13 3‐Oct‐13 12474 0 12474 0 0 0 0 0 0 0 0 6.8 0 0 0 EJ ;2562640; ;2‐12M;253 12920
2553037 Fabricate_PS_Counters_(Low_Granularity) 15‐May‐13 30‐Jul‐13 10252 0 10252 0 0 0 0 1.01 0 0 0 4 0 0 0 EJ ;2553036; ;2553038; 10529
25512056 Manufacturing_Drawings_for_Hodoscope_mag_shield_(HODOSCP) 17‐May‐13 17‐Jul‐13 6871 0 6871 0 0 0 0 0 0 1.01 2 0 0 0 0 EJ ; ;25512060; 6929
25231045 Proc_Supprt_Struct_(TOF) 21‐May‐13 21‐Aug‐13 24147 24147 0 24147 0 0 0 0 0 0 0 0 0 0 0 EJ ;25231005;;2561165; 24147
2562224 Mount_Bcal_Modules_in_the_Installation_Frame_(Installtn) 21‐May‐13 19‐Jul‐13 31263 2900 28363 0 2900 0 0 0 0 1 1 12.81 0 0 0 EJ EJ ;25221180a;2562225; 32139
2562366 Manufacturing_drawings_for_FDC_cable_installation_tooling 24‐May‐13 2‐Jul‐13 10813 0 10813 0 0 0 0 0 0 1.4 3.4 0 0 0 0 EJ ; ;2562367; 10860
28241040 Pwr_Test_Solenoid_(SOLENOID) 24‐May‐13 17‐Jun‐13 60593 1207 59386 1207 0 0 0 4.8 0 9.6 0 9.6 0 0 0 EJ EJ ;28241035;;251196;25 61207

2562025M Assy_of_Fcal_(Installtn) 28‐May‐13 28‐May‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;25222105;;2562465; 0
251220 Maintanence_Support_Solenoid 29‐May‐13 6‐Oct‐14 47953 16197 31756 0 16197 0 0 0 0 4.02 0 11 0 0 0 EJ EJ ;251250M; ;2‐13M; 48755

25222085 Fabricate_and_Install_Monitoring_Panes_(FCAL) 3‐Jun‐13 5‐Dec‐13 27519 8000 19519 0 8000 0 0 3 0 0.5 1 4.01 0 0 0 EJ EJ ;25221325;;2562480; 27769
2553041 Build_PS_low_granularity_Support_Frame 3‐Jun‐13 30‐Jul‐13 6200 6200 0 6200 0 0 0 0 0 0 0 0 0 0 0 PE ;2553040; ;2553125; 6200
2553130 Manufacturing_Drawings_of_cooling_system_for_PS_detector 3‐Jun‐13 19‐Jul‐13 19619 0 19619 0 0 0 0 0 0 3 5.5 0 0 0 0 EJ ; ;2553135; 19700
2562231 Manufacturing_Drawings_of_BCAL_Lateral_support 3‐Jun‐13 2‐Aug‐13 11753 0 11753 0 0 0 0 0 0 2 3 0 0 0 0 EJ ; ;2562232; 11800
2562740 Manufacturing_Drawings_of_dry_air_cooling_upstream_racks/drift_c 3‐Jun‐13 5‐Aug‐13 23818 0 23818 0 0 0 0 0 0 4.99 4.7 0 0 0 0 EJ ; ;2562745; 23871

251173f Install_solenoid_vacuum_manifold 6‐Jun‐13 24‐Jun‐13 4678 0 4678 0 0 0 0 0 0 0 0 2.55 0 0 0 EJ ;28241040;;251250M; 4845
2552008 Manufacturing_Drawings_for_gas_System_(Target) 11‐Jun‐13 19‐Jul‐13 18084 0 18084 0 0 0 0 0 0 3.5 4 0 0 0 0 EJ ; ;2552006; 18150
2562625 Install_Electrical_Dirty_Power_cable/conduit_from_Panels 14‐Jun‐13 7‐Oct‐13 14901 0 14901 0 0 0 0 0 0 0.3 0 7.64 0 0 0 EJ ;2562626;2;2‐12M; 15386
25213020 Procure_start_counter_support_frame_parts 19‐Jun‐13 13‐Aug‐13 5100 5100 0 0 5100 0 0 0 0 0 0 0 0 0 0 EJ ;25213015;;25213025; 5100
2562830 Install_BCAL_cooling_manifold 20‐Jun‐13 21‐Aug‐13 8313 0 8313 0 0 0 0 0 0 0.2 0.2 4 0 0 0 EJ ;25221320;;2532135;2 8580

2‐11M Installation_of_Hall‐D_Solenoid_Completed 20‐Jun‐13 20‐Jun‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;251250M; ;2562485; 0



251250M Installtn_of_Solenoid_Comptd_(SOLENOID) 24‐Jun‐13 24‐Jun‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;251173f;2 ;251220;2‐ 0
2562063 Fab_field_map_fixture_tagging_magnet 25‐Jun‐13 16‐Oct‐13 18400 18400 0 18400 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562062; ;2562061; 18400
2562367 Fabrication_of_FDC_cable_installation_tooling 25‐Jun‐13 2‐Aug‐13 9203 3700 5503 0 3700 0 0 0 0 0 0 3 0 0 0 EJ EJ ;2562366; ;2562360; 9400
2562690 Manufacturing_Drawings_of_cooling_system_for_FCAL_dark_room 26‐Jun‐13 28‐Aug‐13 13163 0 13163 0 0 0 0 0 0 1.8 4.01 0 0 0 0 EJ ; ;2562695; 13240
25213005 Fabricate_(FIU)_Start_Counter_(START_COUNTERS) 1‐Jul‐13 28‐Jan‐14 28433 28433 0 28433 0 0 0 0 0 0 0 0 0 0 0 VQ ; ;2562485; 28433
2552013 Procure_explosion_proof_vaccum_pump_for_H2_target 1‐Jul‐13 30‐Sep‐13 22999 22999 0 18900 4099 0 0 0 0 0 0 0 0 0 0 VQ EJ ; ;2562175;2 22999
2562466 Install_Dark_Room_for_Fcal_(Installtn) 1‐Jul‐13 24‐Jul‐13 24861 5000 19861 0 5000 0 0 0 0 2 1 5 1 0 0 EJ EJ ;2562465;2;2562475;2 25200
2562805 Manufacturing_Drawings_of_N2_purge_system 1‐Jul‐13 4‐Sep‐13 23508 0 23508 0 0 0 0 0 0 3.99 6 0 0 0 0 EJ ; ;2562810;2 23571
2562715 Install_Chilled_water_sytem_Hall_D 3‐Jul‐13 14‐Aug‐13 14185 0 14185 0 0 0 0 0 0 0.2 0.2 7.2 0 0 0 EJ ;2562710; ;2‐12M;256 14660
2562765 Field_map_solenoid 3‐Jul‐13 3‐Sep‐13 19901 0 19901 0 0 0 0 2 0 2.2 0 4.2 0 0 0 EJ ;2562760; ;2562380; 20160
2562214 Fab_field_map_fixture_for_PS_magnet 5‐Jul‐13 30‐Sep‐13 7100 7100 0 7100 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562212; ;2562216; 7100
2553011 Diamond_contractor_and_procurements_support_(BL_Compnts) 10‐Jul‐13 22‐Sep‐14 11638 0 11638 0 0 0 0 2.99 0 0.99 0 0 0 0 0 EJ ; ;2‐12M; 11542
2562085 Racks_‐_Install_Tagger 11‐Jul‐13 22‐Aug‐13 1933 100 1833 0 100 0 0 0 0 0 0 0.9 0 0 0.1 EJ EJ ; ;2562095;2 2000
2562845 Install_Power_cable/conduit_tagger 11‐Jul‐13 9‐Oct‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;2562840; ;2562061; 0
2552015 Fab_Isolation_Vac_Pumping_Sys_(TARGET) 18‐Jul‐13 12‐Sep‐13 27760 27760 0 21960 5800 0 0 0 0 0 0 0 0 0 0 EJ EJ ;2552001; ;2552040; 27760
2562225 Mount_Bcal_in_Solenoid_(Installtn) 22‐Jul‐13 7‐Aug‐13 17422 3000 14422 0 3000 0 0 0 0 1 1 5.2 0 0 0 EJ EJ ;2561105a;;2562235;2 17780
2562250 Install_Pwr_to_Racks_Upstream_Platform_(Installtn) 23‐Jul‐13 15‐Aug‐13 37512 22939 14573 22939 0 0 0 0 0 0 0 0 0 0 8 EJ EJ ;2562245; ;2562290c; 38139

25512005a Construct_Hodoscope_Supprt_(HODOSCP) 29‐Jul‐13 9‐Oct‐13 23424 23424 0 23424 0 0 0 0 0 0 0 0 0 0 0 EJ ;25512005;;2562080; 23424
2553038 Test_PS_Counters 30‐Jul‐13 30‐Sep‐13 8739 0 8739 0 0 0 0 1 0 0 0 0 2 0 0 EJ ;2553037; ;2562560;2 8700
25512060 Fab_Hodoscope_mag_shields 31‐Jul‐13 30‐Aug‐13 8000 8000 0 8000 0 0 0 0 0 0 0 0 0 0 0 EJ ;25512056;;2562080; 8000
2553125 Install_mounting_frame_for_low_granularity_PS_detectors 31‐Jul‐13 22‐Aug‐13 7926 100 7826 0 100 0 0 0 0 0.1 0.1 4 0 0 0 EJ EJ ;2553041; ;2562165; 8190
2562393 Install/test_gas_systems 31‐Jul‐13 20‐Nov‐13 72496 601 71895 0 601 0 0 3.41 0 1.81 1.81 29.01 0 0 0 EJ EJ ;2562392; ;2562390; 74478
25511095 Proc;_calibrate;_Install_NMR_(TAGGING_Mag) 1‐Aug‐13 28‐Aug‐13 19592 7200 12392 0 7200 0 0 2 0 1 0 2 0 0 0 EJ EJ ; ;2562061; 19700
2553110 Manufacturing_Drawings_for_Goniometer_vacuum_chamber 1‐Aug‐13 3‐Oct‐13 23508 0 23508 0 0 0 0 0 0 4.01 6 0 0 0 0 PE ; ;2553016; 23629
2562180 Install_Photon_BL_Tag_Hall_(Installtn) 1‐Aug‐13 11‐Sep‐13 11636 3218 8418 3018 200 0 0 0 0 0.5 0 3.8 0 0 0 EJ EJ EJ ;2562098;2;2‐12M; 11888
2562770 Manufacturing_Drawings_of_fixture_for_commissioning_target 1‐Aug‐13 1‐Nov‐13 23508 0 23508 0 0 0 0 0 0 3.99 6 0 0 0 0 EJ ; ;2562775; 23571
2553005 Proc_Raw_Radiator_Diamond_Crystals_(BL_Compnts) 2‐Aug‐13 20‐Nov‐13 37440 37440 0 37440 0 0 0 0 0 0 0 0 0 0 0 EV ; ;2553010; 37440
2553185 Manufacturing_Drawings_of_Photon_beamline_to_dump 2‐Aug‐13 18‐Sep‐13 16637 0 16637 0 0 0 0 0 0 3 4 0 0 0 0 EJ ; ;2553190; 16700
2562232 Fab_BCAL_lateral_support 5‐Aug‐13 30‐Sep‐13 3800 3800 0 3800 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562231; ;2562233; 3800
2562098 Install_Tagger_Quad_Stand_&_Magnet_(Installtn) 6‐Aug‐13 30‐Aug‐13 10170 0 10170 0 0 0 0 0 0 0.6 0 4.2 0 0 0.4 EJ ;25511071;;2562180;2 10480
2562245 Racks_‐_Install_Hall_Lower_Level_Upstream_(U1) 8‐Aug‐13 19‐Aug‐13 1833 0 1833 0 0 0 0 0 0 0 0 0.9 0 0 0.1 EJ ;2562225; ;2562246;2 1900
2562246 Racks_‐_Install_Hall_Lower_Level_Upstream_South_(US1) 8‐Aug‐13 19‐Aug‐13 3473 0 3473 0 0 0 0 0 0 0 0 0.9 0 0 1 EJ ;2562245;2;2562247;2 3610
2562330 Racks_‐_Install_Hall_Upper_Level_Upstream_(U2) 8‐Aug‐13 22‐Aug‐13 6656 100 6556 0 100 0 0 0 0 0.1 0.2 3.1 0 0 0.1 EJ EJ ;2562248;2;2562335;2 6870
2562745 Fabricate_dry_air_cooling_system_up_racks/drift_chambers 16‐Aug‐13 9‐Oct‐13 8050 8050 0 8050 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562740; ;2562750; 8050
2562850 Procure_UPS_system_for_critical_controls 16‐Aug‐13 28‐Oct‐13 4600 4600 0 4600 0 0 0 0 0 0 0 0 0 0 0 EJ ; ;2562855; 4600
2562230 Attach_readout_wedges_to_the_BCAL_modules_in_situ_(Installtn) 19‐Aug‐13 4‐Dec‐13 39625 3500 36125 0 3500 0 0 0 0 1.5 1.5 15.7 0 0 0 EJ EJ ;295221505;2562235; 40680
2562400 Racks_‐_Install_Hall_Upper_Level_Downstream_(D2) 20‐Aug‐13 12‐Sep‐13 5057 0 5057 0 0 0 0 0 0 0.1 0 2.5 0 0 0.1 EJ ;2562330;2;2562405;2 5230
2562473 Install_cable_trays_on_FCAL_platform_(FCAL/TOF) 20‐Aug‐13 25‐Sep‐13 9205 600 8605 0 600 0 0 0 0 0.3 0.2 4 0 0 0 EJ EJ ;2562400; ;2562475; 9470
25213025 Assemble_start_counter_support_frame 22‐Aug‐13 1‐Nov‐13 10231 0 10231 0 0 0 0 0 0 1 0 4 0 0 0 EJ ;25213020;;2562175; 10500
2562275 Cables_‐_Install_on_Trays_Detector_to_Racks_BCAL 27‐Aug‐13 27‐Sep‐13 21936 0 21936 0 0 0 0 0 0 0 0 6 0 0 6 EJ ;2547175;2;2562280;2 22800
2553044 Build_PS_High_granularity_Support_Frame 3‐Sep‐13 31‐Oct‐13 6200 6200 0 6200 0 0 0 0 0 0 0 0 0 0 0 PE ;2553040; ;2562165; 6200
2553140 Manufacturing_Drawings_of_Amorphous_target_insertion_device_(E‐ 3‐Sep‐13 30‐Oct‐13 17719 0 17719 0 0 0 0 0 0 2 6 0 0 0 0 EJ ; ;2553145; 17800
2562695 Fab_cooling_system_for_FCAL_dark_room 3‐Sep‐13 31‐Oct‐13 7900 7900 0 7900 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562690; ;2532150;2 7900
2562875 Develop_flammable_gas_detection_system_in_solenoid 3‐Sep‐13 4‐Nov‐13 18845 0 18845 0 0 0 0 0 0 3.89 3.8 0 0 0 0 EJ ; ;2562880; 18881
2552012 Program_Target_Controls 5‐Sep‐13 19‐Nov‐13 10833 0 10833 0 0 0 0 0 3.99 0 0 0 0 0 0 EJ ;2552010; ;2552040; 11571
2553135 Procure_cooling_system_for_PS_detector 5‐Sep‐13 1‐Nov‐13 5600 5600 0 5600 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553130; ;2562165; 5600
2562216 Field_Map_PS_magnet 5‐Sep‐13 18‐Oct‐13 11872 0 11872 0 0 0 0 0 0 2.2 0 3 0 0 0 EJ ;2562214; ;2‐12M; 12080
2562810 Procure_N2_purge_system 5‐Sep‐13 27‐Nov‐13 5400 5400 0 5400 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562805; ;2562630; 5400
2562835 Install_PS_shielding 9‐Sep‐13 8‐Oct‐13 4892 0 4892 0 0 0 0 0 0 0.1 0.1 2.4 0 0 0 EJ ;2562220; ;2‐12M; 5050
2562730 Install_Upstream_cable_trays_(FDC/CDC/SC) 10‐Sep‐13 25‐Sep‐13 8604 0 8604 0 0 0 0 0 0 0.3 0.2 4 0 0 0 EJ ;2562725;2;2562370b; 8870
2553190 Fabricate_photon_beamline_to_dump 12‐Sep‐13 27‐Nov‐13 12200 12200 0 12200 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553185; ;2553195; 12200

2561050M Complete_FDC_(Assy) 12‐Sep‐13 12‐Sep‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;25211230;;2561140; 0
2561110 Receive_CDC_for_Storage_(Assy) 13‐Sep‐13 15‐Nov‐13 13954 2656 11298 2656 0 0 0 1 0 1 0 2 0 0 1 EJ EJ ;295212260;25212010; 14156
2562096 Install_Permanent_Magnet_Stand_(Installtn) 17‐Sep‐13 20‐Sep‐13 2690 200 2490 0 200 0 0 0 0 0.1 0 1.2 0 0 0 EJ EJ ;2562045; ;2562097; 2770
2562445 Engineering_Support_for_Installation_2014_(Installtn) 18‐Sep‐13 18‐Sep‐14 100729 0 100729 0 0 0 0 0 0 19.02 23 0 0 0 0 EJ ;2553013E;;2‐12M; 101158



2562097 Install_Permanent_Magnet_(Installtn) 23‐Sep‐13 18‐Oct‐13 4170 0 4170 0 0 0 0 0 0 0.3 0 1.8 0 0 0 EJ ;2562096; ;2562091M 4290
2561040M Delivery_Complete_for_CDC_(Assy) 23‐Sep‐13 23‐Sep‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;295212260;2561110; 0

2561140 Receive_FDC_(Assy) 27‐Sep‐13 3‐Oct‐13 3282 0 3282 0 0 0 0 0 0 0.5 0 1 0 0 0 EJ ;25211220;;2562360; 3350
2562275a Cables_‐_Route_and_Connect_on_Detector_BCAL 27‐Sep‐13 7‐Nov‐13 14623 0 14623 0 0 0 0 0 0 0 0 4.01 0 0 4.01 EJ ;2562275; ;2562275b; 15238

2562420 Install_Supprt_Electrncs_FCAL/TOF_Racks_(Installtn) 30‐Sep‐13 3‐Dec‐13 23004 12074 10930 0 0 12074 0 0 0 0 0 0 0 0 6 EJ EJ ;2542055; ;2‐12M; 23474
2552023aa Fab_Target_Cells_(TARGET) 1‐Oct‐13 17‐Feb‐14 6971 1799 5172 0 1799 0 0 0 0 0 0 2.83 0 0 0 PE PE ; ;2552040; 7176
2562006LOEFY14_Work_Cordinator_(Installtn) 1‐Oct‐13 26‐Sep‐14 127353 0 127353 0 0 0 0 0 0 43.98 0 0 0 0 0 VQ ;2562005LO;2‐12M; 127542

2562205 Install_NIM_and_CAEN_Crates_in_Counting_Room_(Installtn) 1‐Oct‐13 28‐Oct‐13 9472 0 9472 0 0 0 0 2 0 0 0 0 0 0 2 PE ;2531087;2;2562206;2 9600
2562233 Install_BCAL_lateral_support 1‐Oct‐13 1‐Nov‐13 4259 301 3958 0 301 0 0 0 0 0.1 0 2 0 0 0 EJ EJ ;2562232; ;2562235; 4391
2562335 Install_Pwr_to_Racks_Platform_#2_(Installtn) 1‐Oct‐13 31‐Oct‐13 45974 36220 9754 36220 0 0 0 0 0 0 0 5 0.2 0 0 EJ EJ ;2562330;2;2‐12M; 46300

2562615LOEElectrical_power_engineer_support_2014 1‐Oct‐13 30‐Sep‐14 64070 0 64070 0 0 0 0 0 0 0 0 0 22 0 0 PE ;2562610LO;2‐12M; 63800
2562636 Manufacture_Drawing_Inst_Air_Sys 1‐Oct‐13 4‐Nov‐13 23507 0 23507 0 0 0 0 0 0 4 6 0 0 0 0 EJ ;2562805; ;2562637; 23600
2562890 Detector_Readout_Electronics_Support_Documentation_and_OSP 1‐Oct‐13 1‐Oct‐14 136376 0 136376 0 0 0 13 0 0 0 0 0 15.97 0 15.97 EJ ; ;2562900; 132556
2562360 Install_FDC_on_Platform_(Installtn) 2‐Oct‐13 9‐Oct‐13 10862 3622 7240 3622 0 0 0 0 0 0.6 0 3 0 0 0 EJ EJ ;2561140;2;2562365; 11062
2562060 Survey_&_Align_tagger_beamline_(Installtn) 4‐Oct‐13 18‐Oct‐13 6873 0 6873 0 0 0 0 0 0 0.6 0 2.8 0 0 0 PE ;2562045;2;2562091M 7060
2562750 Install_dry_air_cooling_system_up_racks/drift_chamber 8‐Oct‐13 21‐Nov‐13 14210 0 14210 0 0 0 0 0 0 0.6 0 6.8 0 0 0 EJ ;2562745;2;2‐12M;256 14660
2562365 Alignment_of_FDC_(Installtn) 10‐Oct‐13 18‐Oct‐13 8397 0 8397 0 0 0 0 0 0 1 0 3 0 0 0 EJ ;2562360; ;2562370; 8600

2552018a Fab_Outer_Vac/Scattering_Chamb_(TARGET) 14‐Oct‐13 6‐Dec‐13 24766 10866 13900 0 10866 0 0 0 0 1 0 6 0 0 0 EJ EJ ;2552001; ;2552040; 25166
2562405 Install_Pwr_to_FCAL/TOF_Racks_(Installtn) 15‐Oct‐13 18‐Dec‐13 24147 24147 0 24147 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562400; ;2531310;2 24147
2562061 Field_Map_Tagging_Magnet_(Installtn) 17‐Oct‐13 23‐Jan‐14 23685 0 23685 0 0 0 0 2 0 3 0 5 0 0 0 EJ ;2562063;2;2562080;2 24000

2562275b Cables_‐_Route_on_Racks_BCAL 18‐Oct‐13 24‐Oct‐13 5477 0 5477 0 0 0 0 0 0 0 0 1 0 0 2 EJ ;2562275a;;2562275c; 5700
2562700 Install_Cooling_system_for_FCAL_dark_room 18‐Oct‐13 15‐Nov‐13 6083 0 6083 0 0 0 0 0 0 0.2 0 3 0 0 0 EJ ;2562695; ;2562590;2 6280
2562370 Cables_‐_Install_on_Trays_Detector_to_Racks_FDC 23‐Oct‐13 21‐Nov‐13 12803 0 12803 0 0 0 0 0 0 0 0 4 0 0 3 EJ ;2547160;2;2562375;2 13300

2562370a Cables_‐_Route_and_Connect_on_Detector_FDC 23‐Oct‐13 21‐Nov‐13 10930 0 10930 0 0 0 0 0 0 0 0 0 0 0 6 EJ ;2562370; ;2562370b; 11400
2562370b Cables_‐_Route_on_Racks_FDC 23‐Oct‐13 21‐Nov‐13 10968 0 10968 0 0 0 0 0 0 0 0 3 0 0 3 EJ ;2562730;2;2562370c; 11400
2562370c Cables_‐_Connect_to_Crate_Electronics_FDC 23‐Oct‐13 13‐Jan‐14 6555 0 6555 0 0 0 0 0 0 0 0 0 1 0 2.01 EJ ;2562370b;;2562375;2 6719
2562275c Cables_‐_Connect_to_Crate_Electronics_BCAL 25‐Oct‐13 4‐Nov‐13 8376 0 8376 0 0 0 0 0 0 0 0 0 1 0 3 EJ ;2562275b;;2562580;2 8600

2562206 Install_Computers_in_Counting_Room_(Installtn)_Part_B 29‐Oct‐13 20‐Nov‐13 9472 0 9472 0 0 0 0 2 0 0 0 0 0 0 2 PE ;2531027;2;2‐12M; 9600
2553150 Manufacturing_Drawings_of__polarimeter_vacuum_chamber 30‐Oct‐13 2‐Jan‐14 20613 0 20613 0 0 0 0 0 0 3 5.99 0 0 0 0 EJ ; ;2553155; 20680
2552007 Install_Gas_Tank_(TARGET) 1‐Nov‐13 5‐Feb‐14 18500 18500 0 18500 0 0 0 0 0 0 0 0 0 0 0 EJ ;2552005;2;2552040;2 18500
2552035 Fab_Positioning/Mounting_Sys_(TARGET) 1‐Nov‐13 13‐Jan‐14 16201 16201 0 12600 3601 0 0 0 0 0 0 0 0 0 0 EJ EJ ;2552001; ;2552040; 16201
2553165 Fab_radiator_holder 1‐Nov‐13 5‐Dec‐13 3600 3600 0 3600 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553160; ;2553025; 3600
2562165 Install_High_Granularity_Pair_Spectrometer_(Installtn) 1‐Nov‐13 2‐Jan‐14 12290 301 11989 0 301 0 0 1 0 0.61 0 3.99 0 0 0 EJ EJ ;2553135;2;2‐12M; 12551
2553016 Build_Vacuum_Housing_for_Goniometer_(BL_Compnts) 4‐Nov‐13 6‐Feb‐14 24147 24147 0 24147 0 0 0 0 0 0 0 0 0 0 0 PE ;2553110;2;2553027;2 24147
2553145 Fab_Amorphous_insertion_device_(e‐beam) 4‐Nov‐13 31‐Jan‐14 19500 19500 0 19500 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553140; ;2553025; 19500
2562270 Install_Supprt_Electrncs;_Platform_#1_(Installtn) 4‐Nov‐13 17‐Jan‐14 19381 8451 10930 0 0 8451 0 0 0 0 0 0 0 0 6 EJ EJ ; ;2562280;2 19851
2562775 Fab_Fixture_for_commissioning_target 4‐Nov‐13 31‐Jan‐14 8000 8000 0 8000 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562770; ;2562780; 8000
2562855 Install_UPS_system_for_critical_controls 4‐Nov‐13 15‐Jan‐14 9172 0 9172 0 0 0 0 0 0 0 0 4.99 0 0 0 EJ ;2562850; ;2‐12M; 9481
2562290 Cables_‐_Install_on_Trays_Detector_to_Racks_CDC 5‐Nov‐13 12‐Nov‐13 9134 0 9134 0 0 0 0 0 0 0 0 2 0 0 3 EJ ;2547140;2;2562290a; 9500
2562637 Procure_Inst_Air_Sys 5‐Nov‐13 18‐Dec‐13 4600 4600 0 0 4600 0 0 0 0 0 0 0 0 0 0 EJ ;2562636; ;2‐12M; 4600
2562880 Procure_flammable_gas_detection_system 5‐Nov‐13 31‐Jan‐14 8200 8200 0 8200 0 0 0 0 0 0 0 0 0 0 0 EJ ;2562875; ;2562885; 8200

2562290a Cables_‐_Route_and_Connect_on_Detector_CDC 13‐Nov‐13 20‐Dec‐13 14611 0 14611 0 0 0 0 0 0 0 0 3 0 0 5 EJ ;2562290; ;2562290b; 15200
25212010 Prepare_as_built_drawings_for_CDC_(CENT_CHAMB) 19‐Nov‐13 16‐Jan‐14 14592 0 14592 0 0 0 0 0.99 0 0.6 5 0 0 0 0 EJ ;2561110; ;2‐12M; 14611
2562375 Operation_Checks_FDC_(outside_Solenoid)_(Installtn) 25‐Nov‐13 7‐Jan‐14 32513 0 32513 0 0 0 0 6 0 0.39 0 1.99 1 0 4.01 PE ;2562370;2;2562380; 32831
25512065 Manufacturing_Drawings_for_microscope_cooling 27‐Nov‐13 6‐Feb‐14 11538 0 11538 0 0 0 0 0 0 2.21 2.61 0 0 0 0 EJ ; ;25512070; 11629
2553020 Write_Control_Software_for_Goniometer_(BL_Compnts) 27‐Nov‐13 6‐Jun‐14 29143 0 29143 0 0 0 0 10 0 0 0 0 0 0 0 EJ ;2553015; ;2553027; 29000
2562895 Preparing_OSP_ESAD_documentation_Rediness_Review_for_April_14 27‐Nov‐13 13‐May‐14 118152 2500 115652 0 2500 0 4 15.01 0 10 6 2.01 3 0 0 EJ PE ; ;2‐12M; 116748
2561160 Receive_TOF_Detector_Units_(Assy) 2‐Dec‐13 13‐Dec‐13 3281 0 3281 0 0 0 0 0 0 0.5 0 1 0 0 0 EJ ;2561060M;2561165; 3350

2561060M Delivery_Complete_for_TOF_(Assy) 2‐Dec‐13 2‐Dec‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;25231075;;2561160;2 0
2562035M Assy_of_TOF_(Installtn) 2‐Dec‐13 2‐Dec‐13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;2561060M;2562455; 0

2553055 Assemble_and_Test_Pair_convertor_(BL_Compnts) 3‐Dec‐13 21‐Mar‐14 23994 0 23994 0 0 0 0 1 0 2 4 4 0 0 0 EJ ;2553050;2;2562181;2 24300
2562235 Comp_B‐cal_Assy_(Installtn) 5‐Dec‐13 18‐Dec‐13 11702 2415 9287 2415 0 0 0 0 0 0.8 0 3.8 0 0 0 EJ EJ ;2562233;2;2‐12M; 11955
2553025 Check_Operation_of_Goniometer_(BL_Compnts) 6‐Dec‐13 11‐Mar‐14 32059 0 32059 0 0 0 0 11.01 0 0 0 0 0 0 0 EJ ;2553170;2;2562091M 31929
2553170 Procure_goniometer_vacuum_pump/instrumentation 9‐Dec‐13 31‐Mar‐14 29100 29100 0 29100 0 0 0 0 0 0 0 0 0 0 0 CP ; ;2553025; 29100
2562099 Cables_‐_Install_on_Trays_Detector_to_Racks_Pair_Spectrometer 9‐Dec‐13 7‐Jan‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2547125;2;2562099a; 3800



2562290b Cables_‐_Route_on_Racks_CDC 2‐Jan‐14 9‐Jan‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2562290a;;2562290c; 3800
2562475 Cables_‐_Install_on_Trays_Detector_to_Racks_FCAL 2‐Jan‐14 11‐Mar‐14 21936 0 21936 0 0 0 0 0 0 0 0 6.01 0 0 6.01 EJ ;2562465;2;2562475a; 22838
2562090 Install_Tagger_Electrncs_(Installtn) 7‐Jan‐14 21‐Jan‐14 16341 4829 11512 0 0 4829 0 0 0 0 0 0 0.2 0 6 EJ EJ ; ;2562095; 16809
2562635 Install_air_lines_in_hall_D 7‐Jan‐14 11‐Mar‐14 13553 0 13553 0 0 0 0 0 0 0.1 0 7.22 0 0 0 EJ ; ;2‐12M; 14008

2562099a Cables_‐_Route_and_Connect_on_Detector_Pair_Spectrometer 8‐Jan‐14 22‐Jan‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2562099; ;2562099b; 3800
2562380 Insertion_of_FDC_(Installtn) 8‐Jan‐14 16‐Jan‐14 29425 12073 17352 12073 0 0 0 0 0 2 0 4 0.2 0 2 EJ EJ ;2562765;2;2562385;2 29853
2562860 Install_Electron_beamline_to_dump 8‐Jan‐14 20‐Feb‐14 7580 200 7380 0 200 0 0 0 0 0.2 0.1 3.6 0 0 0 EJ EJ ; ;2‐12M; 7820
2562065 Install_Pwr_for_Tagger_Electrncs_(Installtn) 9‐Jan‐14 7‐Feb‐14 7002 0 7002 0 0 0 0 0 0 0 0 3.4 0.2 0 0.1 EJ ;2562085; ;2562095; 7230
2552006 Install_Gas_Handling_Sys_(TARGET) 10‐Jan‐14 12‐May‐14 17857 500 17357 0 500 0 0 0 0 0.51 0.4 8.25 0 0 0 EJ EJ ;2552005;2;2552040;2 18454

2562290c Cables_‐_Connect_to_Crate_Electronics_CDC 10‐Jan‐14 21‐Jan‐14 6555 0 6555 0 0 0 0 0 0 0 0 0 1 0 2 EJ ;2562290b;;2562570;2 6700
2562478 FCAL_DAQ__and_Trigger_Setup 10‐Jan‐14 17‐Mar‐14 28805 0 28805 0 0 0 0 8 0 0 0 2 0 0 1 EJ ;2562475c; ;2562482; 28900
2562300 Mounting_CDC_on_cart_align_and_insert_into_solenoid_(Installtn) 17‐Jan‐14 5‐Feb‐14 16041 0 16041 0 0 0 0 1 0 2 0 4 0 0 0 EJ ;2561110;2;2562301;2 16300
2562385 Cooling_Sys_Checks_for_FDC_(Installtn) 17‐Jan‐14 29‐Jan‐14 4827 0 4827 0 0 0 0 0 0 0.4 0 2 0 0 0 EJ ;2562380; ;2562390; 4960

2562099b Cables_‐_Route_on_Racks_Pair_Spectrometer 23‐Jan‐14 29‐Jan‐14 1822 0 1822 0 0 0 0 0 0 0 0 0 0 0 1 EJ ;2562099a;;2562099c; 1900
2561165 Mount_TOF_Counters_onto_Detector_Frame_(Assy) 24‐Jan‐14 17‐Apr‐14 32104 10866 21238 10866 0 0 0 0 0 1 0 10 0 0 0 EJ EJ ;2561160;2;2562450; 32766
2553195 Install_photon_beamline_to_dump 29‐Jan‐14 24‐Mar‐14 9761 100 9661 0 100 0 0 0 0 0.1 0.1 4.99 0 0 0 EJ EJ ;2553190; ;2562091M 10071

2562099c Cables_‐_Connect_to_Crate_Electronics_Pair_Spectrometer 30‐Jan‐14 12‐Feb‐14 4733 0 4733 0 0 0 0 0 0 0 0 0 1 0 1 EJ ;2562099b;;2562560;2 4800
2562390 Operation_Checks_FDC_(Inside_Solenoid)_(Installtn) 30‐Jan‐14 30‐Sep‐14 76147 0 76147 0 0 0 0 20.01 0 0.99 0 3.02 2.02 0 2.02 PE ;2562385;2;2‐12M; 76334
2552028 Prepare_Procurements/Fabrication_Packages_solid_target_(TARGET) 3‐Feb‐14 1‐Apr‐14 26394 0 26394 0 0 0 0 0 0 2.5 4.1 6 0 0 0 EJ ; ;2552028b; 26850
2553155 Fab_polarimeter_vacuum_chamber 5‐Feb‐14 21‐Mar‐14 5900 5900 0 5900 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553150; ;2553157; 5900
2553200 Manufacturing_Drawings_of_Total_Absorption_Counter 5‐Feb‐14 10‐Mar‐14 18626 0 18626 0 0 0 0 0 0 3 5 0 0 0 0 EJ ; ;2553205; 18700
2562303 Install_FDC/CDC_Alignment_Check_System_(Installtn) 5‐Feb‐14 18‐Feb‐14 10232 0 10232 0 0 0 0 0 0 1 0 4 0 0 0 EJ ;2562300; ;2562305; 10500

3A‐53M H‐D__BL_Installtn_Comptd 5‐Feb‐14 5‐Feb‐14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ; ;2‐12M; 0
2562301 CDC_mounting_electronics_and_other_connections_in_situ_(Installtn 6‐Feb‐14 26‐Feb‐14 14200 0 14200 0 0 0 0 2 0 1 0 1 0 0 2 EJ ;2562300; ;2562305; 14400
2552040 Assemble_Target_(TARGET) 18‐Feb‐14 18‐Aug‐14 22302 0 22302 0 0 0 0 0 0 2 0 9.01 0 0 0 EJ ;2552028b;;2562485;2 22919

25512070 Fab_microscope_cooling 25‐Feb‐14 28‐Mar‐14 7100 7100 0 5900 1200 0 0 0 0 0 0 0 0 0 0 EJ EJ ;25512065;;2562080; 7100
2562305 Operational_Checks_CDC_(Inside_Solenoid)_(Installtn) 28‐Feb‐14 11‐Jul‐14 37518 0 37518 0 0 0 0 9.99 0 0.99 0 0.99 0 0 2.01 PE ;2562280;2;2562485;2 37542
2562780 Install_Commissioning_target_with_Start_Counter 3‐Mar‐14 31‐Mar‐14 9868 0 9868 0 0 0 0 1.2 0 0.3 0 3 0 0 0 EJ ;2562775; ;2‐12M; 10050
2562181 Install_Photon_BL_Colli._Cave_(Installtn) 5‐Mar‐14 30‐Apr‐14 9589 3218 6371 3018 200 0 0 0 0 0.3 0 3 0 0 0 EJ EJ EJ ;2553055;2;2‐12M; 9788
2562885 Install_flammable_gas_detection_system 10‐Mar‐14 9‐May‐14 11414 0 11414 0 0 0 0 0 0 2.11 0.11 2.81 0 0 0 EJ ;2562880; ;2‐12M; 11678
2562480 Install_Pulsing_Sys_for_Fcal_(Installtn) 12‐Mar‐14 24‐Mar‐14 18370 11800 6570 0 11800 0 0 1 0 0 0 1 0 0 1 EJ EJ ;25222085;;2562450; 18500
2562630 Install_nitrogen_lines_in_hall_D 12‐Mar‐14 16‐Apr‐14 13262 0 13262 0 0 0 0 0 0 0 0 7.23 0 0 0 EJ ;2562810; ;2‐12M; 13737

2562475a Cables_‐_Route_and_Connect_on_Detector_FCAL 13‐Mar‐14 26‐Mar‐14 7312 0 7312 0 0 0 0 0 0 0 0 2 0 0 2 EJ ;2562475;2;2562475b; 7600
2562091M Tagger_Ready_For_Beam_(Installtn) 24‐Mar‐14 24‐Mar‐14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;2553025;2;2‐12M; 0
3P‐25M 10_GeV_Beam_to_Hall_D_Tagger 26‐Mar‐14 26‐Mar‐14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   0
2562475b Cables_‐_Route_on_Racks_FCAL 27‐Mar‐14 2‐Apr‐14 5465 0 5465 0 0 0 0 0 0 0 0 0 0 0 3 EJ ;2562475a;;2562475c; 5700

2562080 Install_Hodoscope_(Installtn) 28‐Mar‐14 11‐Apr‐14 28083 3300 24783 0 3300 0 0 1.8 0 1.31 0 8.6 0 0 0 EJ EJ ;2546585;2;2562095; 28659
2562170 Install_Photon_Beam_Profiler_(Installtn) 31‐Mar‐14 1‐May‐14 12177 100 12077 0 100 0 0 1.99 0 0.5 0.2 2.4 0 0 0 EJ EJ ;2553055; ;2‐12M; 12281
2562450 Install_TOF_Sys_(Installtn) 31‐Mar‐14 22‐Apr‐14 12844 1200 11644 0 1200 0 0 0 0 0.4 0.2 5.5 0 0 0 EJ EJ ;2562480;2;2562455; 13210
2553205 Fabricate_Total_Absorption_Counter_Support 2‐Apr‐14 1‐Jul‐14 6300 6300 0 6300 0 0 0 0 0 0 0 0 0 0 0 EJ ;2553200; ;2553210; 6300

2552028a Fabricate_solid_target_(proc) 3‐Apr‐14 27‐May‐14 14800 14800 0 0 14800 0 0 0 0 0 0 0 0 0 0 EJ ;2552028; ;2552040; 14800
2552028b Fabricate_solid_target_(labor) 3‐Apr‐14 27‐May‐14 19558 0 19558 0 0 0 0 0 0 1 1 8 0 0 0 EJ ;2552028; ;2552040; 20100
2562475c Cables_‐_Connect_to_Crate_Electronics_FCAL 3‐Apr‐14 22‐Apr‐14 6555 0 6555 0 0 0 0 0 0 0 0 0 1 0 2 EJ ;2562475b;;2562478;2 6700

2553027 Install_Goniometer_(BL_Compnts) 9‐Apr‐14 6‐Jun‐14 46266 0 46266 0 0 0 0 11 0 1 2 4 0 0 0 EJ ;2553025;2;2553029; 46400
2562095 Cables_‐_Install_on_Trays_Detector_to_Racks_Tagger 14‐Apr‐14 28‐Apr‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2547115;2;2562095a; 3800
2562455 Cables_‐_Install_on_Trays_Detector_to_Racks_TOF 23‐Apr‐14 29‐Apr‐14 7286 0 7286 0 0 0 0 0 0 0 0 0 0 0 4 EJ ;2562035M;2562460;2 7600
2562460 Test_TOF_Sys_(Installtn) 30‐Apr‐14 28‐May‐14 20398 0 20398 0 0 0 0 0 0 0 0 0 2 0 8 EJ ;2562455; ;2‐12M; 21000

2562095a Cables_‐_Route_and_Connect_on_Detector_Tagger 2‐May‐14 16‐May‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2562095; ;2562095b; 3800
2562900 Preparing_OSP_ESAD_documentation_Rediness_Review_for_October_ 6‐May‐14 16‐Sep‐14 106364 2501 103863 0 2501 0 10.01 10.01 0 5.99 3 1.01 1.01 0 0 EJ PE ;2562890; ;2‐12M; 102792
2553157 Install_polarimeter 7‐May‐14 21‐May‐14 6773 200 6573 0 200 0 0 0.5 0 0.5 0 2 0 0 0 EJ EJ ;2553155; ;2‐12M; 6900

2562455a Cables_‐_Route_and_Connect_on_Detector_TOF 7‐May‐14 13‐May‐14 7286 0 7286 0 0 0 0 0 0 0 0 0 0 0 4 EJ ;2562455; ;2562455b; 7600
2562455b Cables_‐_Route_on_Racks_TOF 14‐May‐14 20‐May‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2562455a;;2562455c; 3800
2562095b Cables_‐_Route_on_Racks_Tagger 16‐May‐14 23‐May‐14 1822 0 1822 0 0 0 0 0 0 0 0 0 0 0 1 EJ ;2562095a;;2562095c; 1900
2562455c Cables_‐_Connect_to_Crate_Electronics_TOF 21‐May‐14 22‐May‐14 4734 0 4734 0 0 0 0 0 0 0 0 0 1 0 1 EJ ;2562455b;;2‐12M;256 4800
2562095c Cables_‐_Connect_to_Crate_Electronics_Tagger 23‐May‐14 9‐Jun‐14 4735 0 4735 0 0 0 0 0 0 0 0 0 1 0 1 EJ ;2562095b;;2562555;2 4800



2553029 Survey_Goniometer_(BL_Compnts) 6‐Jun‐14 21‐Aug‐14 44410 0 44410 0 0 0 0 11 0 3 0 2 0 0 0 EJ ;2553027; ;2‐12M; 44400
2553210 Install_Total_Absorption_Counter 2‐Jul‐14 11‐Aug‐14 10341 100 10241 0 100 0 0 0 0 1.51 0.2 3 0 0 0 EJ EJ ;2553205; ;2‐12M; 10579
2562490 Cables_‐_Install_on_Trays_Detector_to_Racks_Start_Counter 18‐Aug‐14 19‐Aug‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2547145;2;2562495;2 3800
2562485 Install_Start_Counter_Onto_LH_Target_(Installtn) 19‐Aug‐14 2‐Sep‐14 17295 0 17295 0 0 0 0 4 0 0.3 0 2.6 0 0 0 EJ ;25213005;;2562490;2 17410

2562490a Cables_‐_Route_and_Connect_on_Detector_Start_Counter 20‐Aug‐14 21‐Aug‐14 3643 0 3643 0 0 0 0 0 0 0 0 0 0 0 2 EJ ;2562490; ;2562490b; 3800
2562495 Test_Start_Counter_(Installtn) 20‐Aug‐14 3‐Sep‐14 9690 0 9690 0 0 0 0 0 0 0 0 0 0.2 0 5 EJ ;2562490; ;2‐12M; 10080

2562490b Cables_‐_Route_on_Racks_Start_Counter 22‐Aug‐14 25‐Aug‐14 1822 0 1822 0 0 0 0 0 0 0 0 0 0 0 1 EJ ;2562490a;;2562490c; 1900
2562490c Cables_‐_Connect_to_Crate_Electronics_Start_Counter 26‐Aug‐14 27‐Aug‐14 4734 0 4734 0 0 0 0 0 0 0 0 0 1 0 1 EJ ;2562490b;;2562565;2 4800

2562175 Install_Hydrogen_Target_and_Start_Counter_Inside_Detector_(Install 2‐Sep‐14 15‐Sep‐14 33283 6000 27283 0 6000 0 0 0 0 0.3 0 14.4 0 0 0 EJ EJ ;25213025;;2‐12M; 34230
2‐12M Hall‐D_Equipment_Installation_Completed 30‐Sep‐14 30‐Sep‐14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;2546610;2; 0
2824X000 H‐D_PRE‐OPS_Cmmssn_with_Beam 29‐Oct‐14 18‐Nov‐14 150946 0 150946 0 0 0 0 36 0 6.75 0 4 0 0 0 EJ ; ;2‐13M; 150871
2‐13M Hall‐D_Beam_Commissioning_Completed 18‐Nov‐14 18‐Nov‐14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ;251220;28; 0

1E+07 5E+06 7E+06 5E+06 303580 41302 69 628 25 345 216 630 291 0 464 11802852
0.9861 8.9647 0.3571 4.9259 3.0849 8.9986 4.1626 0.0056 6.6223 41716.2


