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Hall D Tasks during Long 
AD

65.60 5/1/12 8/1/13 65.60 5/1/12 8/1/13

Install Solenoid Magnet 45.80 5/1/12 3/15/13 45.80 5/1/12 3/15/13

Install solenoid yoke 1 
baffle axial supports

2.00 5/1/12 5/14/12 2.00 5/1/12 5/14/12

Install cladding and 
shims

2.00 5/15/12 5/28/12 2.00 5/15/12 5/28/12

Paint solenoid 2.00 5/29/12 6/11/12 2.00 5/29/12 6/11/12

Install solenoid platform 5.00 6/12/12 7/16/12 5.00 6/12/12 7/16/12

Install Cryo Can 10.00 9/3/12 11/9/12 10.00 9/3/12 11/9/12

Crane can onto platform 
and bolt up

0.50 9/3/12 9/5/12 0.50 9/3/12 9/5/12

Adjust chimney heights to 
match cryocan

0.40 9/5/12 9/7/12 0.40 9/5/12 9/7/12

Install power leads in 
cryocan

2.00 9/7/12 9/20/12 2.00 9/7/12 9/20/12

Install 30 layers MLI in 
bottom of chimney

1.00 9/21/12 9/27/12 1.00 9/21/12 9/27/12

Fabricate and install intra 
coil/cryo can He and LN2 
lines

2.00 9/28/12 10/11/12 2.00 9/28/12 10/11/12

Install senor wiring and 
test

2.00 9/28/12 10/11/12 2.00 9/28/12 10/11/12

Install 80K shield clam 
shell halves 

1.00 10/12/12 10/18/12 1.00 10/12/12 10/18/12

Heat station sensor 
wiring to 80K shield

1.00 10/19/12 10/25/12 1.00 10/19/12 10/25/12

Insulate 80 K shield w/30 
layers MLI

1.00 10/26/12 11/1/12 1.00 10/26/12 11/1/12

Clean and inspect  and 
install Chimney o-rings

1.00 11/2/12 11/8/12 1.00 11/2/12 11/8/12

Bolt up chimneys 0.20 11/9/12 11/9/12 0.20 11/9/12 11/9/12

Install reliefs and safety 
valves

2.00 11/12/12 11/23/12 2.00 11/12/12 11/23/12

Pump on insulation 
vacuum

2.00 11/26/12 12/7/12 2.00 11/26/12 12/7/12

Leak check Solenoid and 
magnet

2.00 12/10/12 12/21/12 2.00 12/10/12 12/21/12

Install cryo lines from 
Cryo building

16.00 7/17/12 11/5/12 16.00 7/17/12 11/5/12

Install insulation vacuum 
pumping system

4.00 7/17/12 8/13/12 4.00 7/17/12 8/13/12

Install/connect LCW and 
Switch for power supply

1.00 5/1/12 5/7/12 1.00 5/1/12 5/7/12

Install Power supply 1.00 5/8/12 5/14/12 1.00 5/8/12 5/14/12

Install cable tray for 
Solenoid leads and 
sensor cables

1.00 7/17/12 7/23/12 1.00 7/17/12 7/23/12

Upgrade solenoid controls 4.00 7/24/12 8/20/12 4.00 7/24/12 8/20/12

cool down solenoid and 
test controls

8.00 12/24/12 2/15/13 8.00 12/24/12 2/15/13

Commissioning 4.00 2/18/13 3/15/13 4.00 2/18/13 3/15/13

Installation of detectors 65.60 5/1/12 8/1/13 65.60 5/1/12 8/1/13

FCAL ... 26.80 5/1/12 11/2/12 26.80 5/1/12 11/2/12
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BCAL... 41.80 5/1/12 2/15/13 41.80 5/1/12 2/15/13

FDC... 26.00 11/12/12 5/10/13 26.00 11/12/12 5/10/13

CDC... 65.60 5/1/12 8/1/13 65.60 5/1/12 8/1/13

TOF... 6.20 11/12/12 12/24/12 6.20 11/12/12 12/24/12

Collimator Cave 42.40 7/23/12 5/14/13 42.40 7/23/12 5/14/13

Install active collimator 1.00 5/6/13 5/10/13 1.00 5/6/13 5/10/13

Install Fixed collimator 1.00 7/23/12 7/27/12 1.00 7/23/12 7/27/12

Install Windows on beam 
line

0.20 5/13/13 5/13/13 0.20 5/13/13 5/13/13

Install vacuum pumps 0.20 5/14/13 5/14/13 0.20 5/14/13 5/14/13

Align Collimator cave 
components

0.20 5/13/13 5/13/13 0.20 5/13/13 5/13/13

PS Magnet 32.60 5/1/12 12/13/12 32.60 5/1/12 12/13/12

Modify PS mag pole 2.00 5/1/12 5/14/12 2.00 5/1/12 5/14/12

Install PS magnet 2.00 5/15/12 5/28/12 2.00 5/15/12 5/28/12

PS magnet initial 
alignment

1.00 5/29/12 6/4/12 1.00 5/29/12 6/4/12

Install Magnet Power 
supply

1.00 6/5/12 6/11/12 1.00 6/5/12 6/11/12

Install PS detector 
package

1.00 11/30/12 12/6/12 1.00 11/30/12 12/6/12

Survey and align 
detectors 

1.00 12/7/12 12/13/12 1.00 12/7/12 12/13/12

Tagger 28.80 5/1/12 11/16/12 28.80 5/1/12 11/16/12

Fabricate and install 
Tagger LCW manifold

3.00 5/1/12 5/21/12 3.00 5/1/12 5/21/12

Install tagger magnet 
gantry

2.00 5/22/12 6/4/12 2.00 5/22/12 6/4/12

Survey and Mark Tagger 
stand locations

0.20 6/5/12 6/5/12 0.20 6/5/12 6/5/12

Install Tagger stands 2.00 6/6/12 6/19/12 2.00 6/6/12 6/19/12

Install Tagger Magnet 2.00 10/29/12 11/9/12 2.00 10/29/12 11/9/12

Fabricate/test thin window 
tagger

2.00 7/30/12 8/10/12 2.00 7/30/12 8/10/12

Fiducialize magnet and 
align

1.00 11/12/12 11/16/12 1.00 11/12/12 11/16/12

Install Power supply in 
Service Building

1.00 8/6/12 8/10/12 1.00 8/6/12 8/10/12

Install power cables 
between supply and 
magnet

1.00 11/12/12 11/16/12 1.00 11/12/12 11/16/12

Gas shed 16.00 5/1/12 8/20/12 16.00 5/1/12 8/20/12

Install gas system 
equipment in shed

4.00 5/1/12 5/28/12 4.00 5/1/12 5/28/12

Run gas lines to Hall 4.00 5/29/12 6/25/12 4.00 5/29/12 6/25/12

Run instrumentation lines 
between shed and 
sensors

4.00 6/26/12 7/23/12 4.00 6/26/12 7/23/12

Install Hydrogen tank 4.00 7/24/12 8/20/12 4.00 7/24/12 8/20/12

Hall infrastructure
... 26.00 5/1/12 10/29/12 26.00 5/1/12 10/29/12


