Installation Schedule — Electronics

FJB 9/13/2013
Fr U3 | FT 22U
=l | Activity Name Start Date| "
R Date Qi a2 a3 o4 o1

146 v |Full Crate Check - 311913 | 1202TH3 —
L Pre-installation, Lab

147 ¥ | Install Modules, Test, Log | 31313 | 122713

i & Label

148

149 VMEG4Lx, Discriminator TI26/13 | 9/26/13

150 VXS, fADC250 4113 | 6/313 I

151 VXS, fADC125 /1813 | 1227113

152 VXS, F1TDC w13 | 121313

153 High Voltage 1913 | 42913 ]

154 Low Voltage T3 | BIEME ]

156 ¥ Install Racks 3/4113 | 101413 v v
157 Tagger 7113 | 1011113

E Hall, Lower Level, Upstream 22812 | 10/413 il
|| U1

159 Hall, Lower Level, Upstream| 22812 | 10/14/13

L South (US1) [ |
160 Hall, Lower Level, Morth 32213 | 4113

|| (N1)

161 Hall, Lower Level, South 31413 | 31513 =

| (51

162 Hall, Upper Level, Upstream 7/1812 | 10/412

|| Lz2)

163 Hall, Upper Level, TI28/13 | B3 —

] Downstream (D2)

164

165

|4 Activity Name Start Date Fg::: o as as e o o o ..
; v |Install Crates, Hall 101313 | 4/25114 '
(VMEB4x, VXS, HV, LV) I

264 Tagger 4/21/14 | 425114

265 Pair Spectrometer 21114 | 21714 ]

266 Start Counter 211814 | 2124114 []

E cDC 1214 274 1

268 FDC 11/27/13 | 220114 I

ﬁ BCAL 11514 | 173014

270 TOF 1/20114 | 25114 []

21 FCAL 100313 | 10/2012 —]

m

273




=l onld i Finish
|47 Activity Name Stari Date| " o os oa i . . o iy
221 v |Install Cables 90313 | Bi2TH4 —
; v | Cable Runs on Trays, 9i313 | 81914 . v
] Detector to Racks
223 Tagger 31814 | 331714 B
224 Pair Spectrometer 128113 | 173014 ]
E Starf Counter 818114 | 811914
226 CDC 12513 | 121213 ]
221 FDC 11413 | 12313 ]
ﬁ BCAL 22712 | 10/20/13 [~ ]
229 TOF 42414 | 4/20/14 ]
230 FCAL 9313 | 10/813
231
; W | Cable Route & Connect on | 9313 | 821114 v
Detector
233 Tagger 474 | 4isia ]
234 Pair Spectrometer 1814 | 11714 ]
@ Start Counter 820114 | B/21/14 1
1236 CDC 12/9112 | 1415114 ]
237 FDG 1174113 | 121212 ]
238 BCAL 1042813 | 12/6(13 _——
239 TOF 5/8/14 | B/14/14 ]
ﬁ FCAL X313 | 10/25/13
241 |
; W | Cable Routing on Racks 9i3/13 | Bi25/14 v
243 Tagger 4/21/14 | 42514 ]
244 Pair Spectrometer 121714 | 1427014 ]
E Start Counter 822114 | B/25/14 I
246 CDC 11314 | 12214 ]
247 FDC 129113 | 1714 .
248 BCAL 111813 | 12/23/13 ]
249 TOF 51514 | 5/21/14 ]
250 FCAL w313 | 1UE13
251 |
Activity Name StartDate| " e e Teans
Date Q1 Qz Q3 Q4 a1 az a3 a4
= .
; w| Cable annections to Crate 93M2 | 827M4 v
L Electronics
253 Tagger 428114 | 5914 ]
254 Pair Spectrometfer 128114 | 210014 ]
@ Start Counter /26814 | B/2T/14 1
256 cDC 120014 | 1/28/14 B
251 FDC 121913 | 225014 R
258 BCAL 1142513 | 1212313 -
259 TOF 5/22/14 | 5/23/14 1
260 FCAL 9313 | 112713 ]
261
213
274 v | System Check Out 12113 | BMMa
275 Tagger 51214 | 52314 - = -
276 Pair Spectrometer 21714 | 22814 ]
277 Start Counter 72114 | B4 ]
278 cbc 11714 | 31314 ]
279 FDC 1914 | 4414 E——
280 BCAL 1172113 | 41914 —
281 TOF 5/26/14 | 623114 =
282 FCAL 422114 | 5i18/14 -
e Ll ]




