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COSTED BIA FCOSTED BIA FCOSTED BIA FYCOSTED BIA FY10 BL10-08 CR 02, 03,04,07,08 01-Oct-09 23-Apr-13 176.00 $984,241.32 999.16 $0.00 $984,241.32 $0.00 170.80

5.5 CONSTRUC5.5 CONSTRUC5.5 CONSTRUC5.5 CONSTRUCTION HALL D 01-Oct-09 23-Apr-13 176.00 $984,241.32 999.16 $0.00 $984,241.32 $0.00 170.80
5.5.3 COMPUTING5.5.3 COMPUTING5.5.3 COMPUTING5.5.3 COMPUTING 01-Oct-09 23-Apr-13 176.00 $984,241.32 999.16 $0.00 $984,241.32 $0.00 170.80
5.5.3.3 OFFLINE C5.5.3.3 OFFLINE CO5.5.3.3 OFFLINE CO5.5.3.3 OFFLINE COMPUTING 01-Oct-09 23-Apr-13 176.00 $984,241.32 999.16 $0.00 $984,241.32 $0.00 170.80
5533010 MC Studies for Detector Optimization (OFFLINE COMP... 01-Oct-09 30-Apr-10 28.40 $27,282.59 10.29 $0.00 $27,282.59 $0.00 147.80
5533015 Reconstruction Framework (OFFLINE COMP)MB FY09... 01-Oct-09 30-Apr-10 28.40 $32,237.27 12.15 $0.00 $32,237.27 $0.00 147.80
5533020 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533025 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533030 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533035 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533040 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533045 Track Finding (OFFLINE COMP) Frozen for Rebaseline... 01-Oct-09 30-Apr-10 28.40 $28,961.56 10.92 $0.00 $28,961.56 $0.00 318.40
5533050 Track Fitting (OFFLINE COMP) Frozen for Rebaseline ... 01-Oct-09 30-Apr-10 28.40 $27,795.83 10.48 $0.00 $27,795.83 $0.00 269.40
5533055 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533060 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533070 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533080 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533085 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533090 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533095 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533100 Integration/QC (OFFLINE COMP) Frozen for Rebaselin... 01-Oct-09 30-Apr-10 28.40 $33,479.26 12.62 $0.00 $33,479.26 $0.00 147.80
5533105 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533110 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533115 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533120 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533125 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533130 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533135 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533140 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533145 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533150 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533155 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533160 PWA Developement (OFFLINE COMP) Frozen for Reb... 01-Oct-09 30-Apr-10 28.40 $14,410.49 5.43 $0.00 $14,410.49 $0.00 147.80
5533165 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533170 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533175 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533180 DUMMY 03-May-10 03-May-10 0.20 $0.00 0.00 $0.00 $0.00 $0.00 21.00
5533181 ReBaseline per CR 10-007 Reverse Entry 03-May-10 03-May-10 0.20 $164,166.98 -61.89 $0.00 $164,166.98 $0.00 21.00
5533200 MC Studies for Detector Optimization (OFFLINE COMP... 03-May-10 30-Sep-10 21.20 $16,209.48 12.22 $0.00 $16,209.48 $0.00 0.20
5533205 Reconstruction Framework (OFFLINE COMP)MB FY10 03-May-10 30-Sep-10 21.20 $10,804.55 4.07 $0.00 $10,804.55 $0.00 0.20
5533210 Integration of Slow Controls (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $18,934.82 7.14 $0.00 $18,934.82 $0.00 0.20
5533215 DAQ to Detctr Transition Table (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $2,294.99 9.52 $0.00 $2,294.99 $0.00 0.20
5533220 Micro DST Writer (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,147.83 4.76 $0.00 $1,147.83 $0.00 0.20
5533225 Track Finding (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $31,546.98 11.89 $0.00 $31,546.98 $0.00 0.20
5533230 Track Fitting (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $31,546.98 11.89 $0.00 $31,546.98 $0.00 0.20
5533235 BCal Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $2,294.99 9.52 $0.00 $2,294.99 $0.00 0.20
5533240 FCal Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533245 TOF Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
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5533250 Tagger Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533255 Start Counter Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,147.83 4.76 $0.00 $1,147.83 $0.00 0.20
5533260 Particle ID (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $2,294.99 9.52 $0.00 $2,294.99 $0.00 0.20
5533265 Kinematic Fitter (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $2,294.99 9.52 $0.00 $2,294.99 $0.00 0.20
5533270 Integration/QC (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $25,246.21 9.52 $0.00 $25,246.21 $0.00 0.20
5533275 Calibration Database (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $12,623.43 7.14 $0.00 $12,623.43 $0.00 0.20
5533280 CDC Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533285 FDC Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533290 BCal Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533295 FCal Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533300 Tagger Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533305 Starter Counter Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,140.53 4.76 $0.00 $1,140.53 $0.00 0.20
5533310 Job Control Reconstruction (OFFLINE COMP) FY10 03-May-10 30-Jun-10 8.40 $7,506.29 2.83 $0.00 $7,506.29 $0.00 13.00
5533315 Job Control/Database for Simulation (OFFLINE COMP) ... 03-May-10 30-Jun-10 8.40 $682.33 2.83 $0.00 $682.33 $0.00 13.00
5533320 PWA Developement (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $2,106.01 4.76 $0.00 $2,106.01 $0.00 0.20
5533325 PWA Challenge (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $573.58 0.43 $0.00 $573.58 $0.00 0.20
5533330 Grid Implementation (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $3,155.69 4.76 $0.00 $3,155.69 $0.00 0.20
5533335 Event Viewer (adapted from online) (OFFLINE COMP) ... 03-May-10 30-Sep-10 21.20 $0.00 4.76 $0.00 $0.00 $0.00 0.20
5533340 Documentation (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $6,311.39 4.76 $0.00 $6,311.39 $0.00 0.20
5533345 TOF Calibration (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $1,721.41 7.14 $0.00 $1,721.41 $0.00 0.20
5533350LOE Coordination (OFFLINE COMP) FY10 03-May-10 30-Sep-10 21.20 $27,532.58 10.38 $0.00 $27,532.58 $0.00 0.20
5533355 MC Studies for Detector Optimization (OFFLINE COMP... 01-Oct-10 23-Apr-13 126.40 $58,720.82 44.28 $0.00 $58,720.82 $0.00 0.20
5533360 Reconstruction Framework (OFFLINE COMP)MB Outy... 01-Oct-10 23-Apr-13 126.40 $39,140.14 14.76 $0.00 $39,140.14 $0.00 0.20
5533365 Integration of Slow Controls (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $68,594.38 25.86 $0.00 $68,594.38 $0.00 0.20
5533370 DAQ to Detctr Transition Table (OFFLINE COMP) Outy... 01-Oct-10 23-Apr-13 126.40 $8,314.61 34.48 $0.00 $8,314.61 $0.00 0.20
5533375 Micro DST Writer (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $4,156.97 17.24 $0.00 $4,156.97 $0.00 0.20
5533380 Track Finding (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $98,365.58 37.09 $0.00 $98,365.58 $0.00 0.20
5533385 Track Fitting (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $98,364.92 37.09 $0.00 $98,364.92 $0.00 0.20
5533390 BCal Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $8,314.61 34.48 $0.00 $8,314.61 $0.00 0.20
5533395 FCal Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533400 TOF Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533405 Tagger Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533410 Start Counter Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $4,156.97 17.24 $0.00 $4,156.97 $0.00 0.20
5533415 Particle ID (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $8,314.61 34.48 $0.00 $8,314.61 $0.00 0.20
5533420 Kinematic Fitter (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $8,314.61 34.48 $0.00 $8,314.61 $0.00 0.20
5533425 Integration/QC (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $91,459.39 34.48 $0.00 $91,459.39 $0.00 0.20
5533430 Calibration Database (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $45,729.37 25.86 $0.00 $45,729.37 $0.00 0.20
5533435 CDC Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533440 FDC Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533445 BCal Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533450 FCal Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533455 Tagger Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533460 Starter Counter Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $4,156.97 17.24 $0.00 $4,156.97 $0.00 0.20
5533465 Job Control Reconstruction (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $80,026.89 30.17 $0.00 $80,026.89 $0.00 0.20
5533470 Job Control/Database for Simulation (OFFLINE COMP) ... 01-Oct-10 23-Apr-13 126.40 $7,274.87 30.17 $0.00 $7,274.87 $0.00 0.20
5533475 PWA Developement (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $7,628.30 17.24 $0.00 $7,628.30 $0.00 0.20
5533480 PWA Challenge (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $2,078.82 1.57 $0.00 $2,078.82 $0.00 0.20
5533485 Grid Implementation (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $11,432.51 17.24 $0.00 $11,432.51 $0.00 0.20
5533490 Event Viewer (adapted from online) (OFFLINE COMP) ... 01-Oct-10 23-Apr-13 126.40 $0.00 17.24 $0.00 $0.00 $0.00 0.20
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5533495 Documentation (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $22,865.01 17.24 $0.00 $22,865.01 $0.00 0.20
5533500 TOF Calibration (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $6,235.79 25.86 $0.00 $6,235.79 $0.00 0.20
5533505LOE Coordination (OFFLINE COMP) Outyears 01-Oct-10 23-Apr-13 126.40 $27,819.70 10.49 $0.00 $27,819.70 $0.00 0.20
5533900M Offline Computing Ready                                           IPL... 23-Apr-13* 0.00 $0.00 0.00 $0.00 $0.00 $0.00 0.20
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