| Activity Name |  | Start Date | Finish Date | 2013 |  |  |  |  |  |  |  | 2014 |  |  |  |  |  |  |  |
| :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: |
|  |  | May |  | Jun | Ju | Aug | Sept | oct | Nov | Dec | Jan | Feb | Mar | Apr | мay | Jun | Јu | Aug |
| 1 | Hall D Installation |  | 11/5/12 | 8/13/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 2 | Solenoid Magnet Commissioning | 11/5/12 | 7/29/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 3 | FCAL Installation | 12/10/12 | 11/6/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 4 | BCAL Rack Installation | 2/22/13 | 4/30/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 5 | Pair Spec Magnet Installation | 3/1/13 | 4/26/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 6 | Tagger Magnet Installation | 3/1/13 | 7/30/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 7 | BCAL installation | 3/15/13 | 9/4/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 8 | Solenoid Magnet Mapping | 5/1/13 | 7/29/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 12 | FCAL/TOF racks installation | 5/2/13 | 6/7/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 9 | Repair Solenoid vacuum leaks | 7/30/13 | 8/20/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 13 | Tagger Magnet Mapping | 7/22/13 | 8/9/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 15 | Tagger racks installation | 7/15/13 | 8/2/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 17 | FDC/CDC racks installation | 8/8/13 | 8/28/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 21 | PS Low Gran Det installation | 7/16/13 | 9/30/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 10 | Install BCAL into solenoid | 8/21/13 | 8/27/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 11 | Re-install upstream platform | 8/5/13 | 8/19/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 14 | PS Magnet Mapping | 9/5/13 | 9/25/13 |  |  |  |  | - |  |  |  |  |  |  |  |  |  |  |  |
| 19 | Target/trig/cntrl/PS rack Installation | 9/25/13 | 10/14/13 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 18 | FDC Installation | 10/8/13 | 1/24/14 |  |  |  |  |  |  |  |  | I |  |  |  |  |  |  |  |
| 16 | PS High Gran Det installation | 10/8/13 | 11/28/13 |  |  |  |  |  |  |  |  | 1 |  |  |  |  |  |  |  |
| 22 | TOF Installation | 12/23/13 | 3/4/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 20 | CDC Installation | 1/6/14 | 3/11/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 23 | Commissioning radiator Installation | 2/14/14 | 3/17/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 24 | Photon Beam Profiler Installation | 2/28/14 | 3/31/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 25 | Tagger Hodoscope Installation | 3/4/14 | 4/2/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 26 | Commiss Target/Start Counter Install | 3/20/14 | 4/2/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 27 | Active Collimator Installation | 3/21/14 | 4/2/14 |  |  |  |  |  |  |  |  |  |  | - |  |  |  |  |  |
| 28 | Goniometer Installation | 5/14/14 | 7/7/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 30 | Total absorption counter Install | 5/28/14 | 7/21/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 29 | Hydrogen Target/Start Counter Inst | 6/20/14 | 8/13/14 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|  |  |  |  | May | Jun | Jul | Aug | Sept | oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Јы | Aug |

