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Task Name Work Duration Start Finish PredecesResource Names

1 Hall D Operations Resumption 411.24 hrs 25.46 days Mon 6/8/20 Tue 7/14/20
2 Open Hall D for Recovery Procedures 1.6 hrs 0.1 days Mon 6/8/20 Mon 6/8/20 Foyles,Stevens
3 Administration procedures & discussions 32 hrs 2 days Mon 6/8/20 Wed 6/10/20 2 Stevens,Foyles
4 Detectors (Reference Checklists) 175.32 hrs 11.05 days Mon 6/8/20 Tue 6/23/20
5 Stevens ‐Oversite Supervision 0 hrs 3 days Mon 6/8/20 Wed 6/10/20
6 Prework walkdown & checklist 1.6 hrs 0.1 days Wed 6/10/20 Wed 6/10/20 3 Stevens,Foyles
7 Turn on Microscope fan 1.6 hrs 0.1 days Wed 6/10/20 Wed 6/10/20 6 Foyles,Bunton
8 Turn on CDC Blowers 1.6 hrs 0.1 days Wed 6/10/20 Wed 6/10/20 7 Foyles,Bunton
9 Adjust BCal N2 purge 1.6 hrs 0.1 days Wed 6/10/20 Wed 6/10/20 8 Foyles,Bunton
10 ComCal N2 Purge 1.6 hrs 0.1 days Wed 6/10/20 Wed 6/10/20 9 Foyles,Bunton
11 ComCal ‐ Reactivate Chiller 6.4 hrs 0.4 days Wed 6/10/20 Wed 6/10/20 10 Foyles,Bunton
12 Prework walkdown & checklist 1.6 hrs 0.1 days Wed 6/10/20 Thu 6/11/20 11 Foyles,Bunton,Spiegel
13 Bcal Chiller US ‐ Use Procedures 6.4 hrs 0.4 days Thu 6/11/20 Thu 6/11/20 12 Foyles,Bunton
14 Bcal Chiller DS ‐ Use Procedures 6.4 hrs 0.4 days Thu 6/11/20 Thu 6/11/20 13 Foyles,Bunton
15 FDC Chillers ‐ Use Procedures 1.6 hrs 0.1 days Thu 6/11/20 Thu 6/11/20 14 Foyles,Bunton
16 DIRC 144.92 hrs 9.05 days Wed 6/10/20 Tue 6/23/20
17 Spiegel ‐ Oversite Supervision 0 hrs 3 days Wed 6/10/20 Fri 6/12/20
18 Target refrig/vacuum checks 8 hrs 1 day Fri 6/12/20 Fri 6/12/20 Chris Keith
19 Prework walkdown & checklist 1.5 hrs 0.06 days Fri 6/12/20 Fri 6/12/20 15 Spiegel,Blackburn,Allen
20 Readjust N2 purge  0.8 hrs 0.1 days Fri 6/12/20 Fri 6/12/20 19 Spiegel
21 Fill Water Tank 4.8 hrs 0.3 days Fri 6/12/20 Fri 6/12/20 20 Allen,Blackburn
22 Restart Water Cart 2.08 hrs 0.13 days Fri 6/12/20 Fri 6/12/20 21 Blackburn,Allen
23 Refill Both Optical Boxes 32 hrs 2 days Fri 6/12/20 Tue 6/16/20 22 Blackburn,Allen
24 Stevens ‐Oversite Supervision 0 hrs 2 days Mon 6/15/20 Tue 6/16/20 17
25 Prework walkdown & checklist 1.5 hrs 0.06 days Tue 6/16/20 Tue 6/16/20 23 Allen,Blackburn,Stevens
26 Replace Water filters & UV Lamps 2.08 hrs 0.13 days Tue 6/16/20 Tue 6/16/20 25 Blackburn,Allen
27 Obtain Water Samples 2.08 hrs 0.13 days Tue 6/16/20 Tue 6/16/20 26 Blackburn,Allen
28 Secure release by RADCON 2.08 hrs 0.13 days Tue 6/16/20 Wed 6/17/20 27 Blackburn,Allen
29 Re‐establish Detectors Gas Supply 16 hrs 1 day Wed 6/17/20 Thu 6/18/20 28 Beni,Lubomir
30 Turn on Detector crates, HV,LV 72 hrs 3 days Thu 6/18/20 Tue 6/23/20 29 Beni,Lubomir,Dalton
31 Power Supply Checklists 61.2 hrs 4.83 days Wed 6/17/20 Tue 6/23/20
32 Stevens ‐Oversite Supervision 0 hrs 4 days Wed 6/17/20 Mon 6/22/20 24
33 Discuss Solenoid Mag. Procedures  3.2 hrs 0.2 days Wed 6/17/20 Wed 6/17/20 28 Spiegel,Bunton
34 Perform Solenoid Interlock Checklist 

w/procedure & PPE 
8 hrs 0.5 days Wed 6/17/20 Wed 6/17/20 33 Spiegel,Bunton

35 Prework walkdown & checklist 1.56 hrs 0.07 days Wed 6/17/20 Wed 6/17/20 34 Spiegel,Bunton,Whitlatch
36 Discuss Pair Spec. Mag. Procedures  2.4 hrs 0.15 days Wed 6/17/20 Wed 6/17/20 35 Spiegel,Bunton
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37 Turn on & Calibrate PS Mag. NMR Probe  0.8 hrs 0.1 days Wed 6/17/20 Thu 6/18/20 36 Stevens

38 Perform Pair Spec Mag. Interlock 
Checklist w/procedure & PPE 

8 hrs 0.5 days Thu 6/18/20 Thu 6/18/20 37 Spiegel,Bunton

39 Prework walkdown & checklist 1 hr 0.13 days Thu 6/18/20 Fri 6/19/20 38 Spiegel,Bunton
40 Discuss Sweep Mag. procedures  3.2 hrs 0.2 days Thu 6/18/20 Thu 6/18/20 38 Spiegel,Bunton
41 Perform Sweep Mag.  Interlock Checklist 

w/procedure & PPE 
8 hrs 0.5 days Thu 6/18/20 Fri 6/19/20 40 Spiegel,Bunton

42 Turn on Sol. Mag. PS Ramp to 800A/Soak 16 hrs 2 days Fri 6/19/20 Tue 6/23/20 41 Whitlatch
43 Turn on Pair Spec Mag. PS Ramp to Full 

Current/Soak
4 hrs 0.5 days Fri 6/19/20 Fri 6/19/20 41 Spiegel

44 Prework walkdown & checklist 1.04 hrs 0.07 days Fri 6/19/20 Fri 6/19/20 43 Spiegel,Whitlatch
45 Turn on Sweep. Mag.  PS Ramp to Full 

Current/Soak
4 hrs 0.5 days Tue 6/23/20 Tue 6/23/20 42 Spiegel

46 Vacuum Systems 16.08 hrs 3 days Tue 6/23/20 Thu 6/25/20
47 Spiegel ‐ Oversite Supervision 0 hrs 3 days Tue 6/23/20 Thu 6/25/20 32
48 Verify Goni. Valves Operation w/ MCC 2 hrs 0.25 days Tue 6/23/20 Wed 6/24/20 45 Blackburn
49 Verify Tagger Valve Operation w/MCC 2 hrs 0.25 days Wed 6/24/20 Wed 6/24/20 48 Blackburn
50 Prework walkdown & checklist 1.04 hrs 0.13 days Wed 6/24/20 Thu 6/25/20 49 Spiegel,Blackburn
51 Verify 10" Beam Pipe Tag/Coll. Cave 

Valve Operation w/ MCC
2 hrs 0.25 days Wed 6/24/20 Wed 6/24/20 49 Blackburn

52 Turn on Collimator Cave Vacuum Pumps 
w/ Procedure

3 hrs 0.38 days Wed 6/24/20 Wed 6/24/20 51 Blackburn

53 Turn on US platform Beamline Vacuum 
Pumps w/Procedure

3 hrs 0.38 days Wed 6/24/20 Thu 6/25/20 52 Blackburn

54 Prework walkdown & checklist 1.04 hrs 0.07 days Thu 6/25/20 Thu 6/25/20 53 Spiegel,Blackburn
55 Turn on DS FCal Platform Dump Pipe w/ 

Procedure
2 hrs 0.25 days Thu 6/25/20 Thu 6/25/20 53 Spiegel

56 Mechanical 16.8 hrs 1.5 days Thu 6/25/20 Mon 6/29/20
57 BDX Tent ‐ Power & HVAC 8 hrs 0.5 days Fri 6/26/20 Mon 6/29/20 62 Allen,Foyles
58 Turn on Tagger NMR Probe 0.8 hrs 0.1 days Thu 6/25/20 Thu 6/25/20 55 Whitlatch
59 TEDEF Cleanroom 8 hrs 0.5 days Fri 6/26/20 Mon 6/29/20 62 Allen,Foyles
60 Hall D HCO  108.24 hrs 11.88 days Thu 6/25/20 Tue 7/14/20
61 Stevens ‐Oversite Supervision 0 hrs 2 days Fri 6/26/20 Mon 6/29/20 47
62 "Catch‐Up Tasks" Day 8 hrs 1 day Thu 6/25/20 Fri 6/26/20 55 Hall D‐ Staff
63 Prework walkdown & checklist 1.04 hrs 0.13 days Fri 6/26/20 Fri 6/26/20 62 Hall D‐ Staff
64 Complete HCO Paper Checklists 8 hrs 1 day Fri 6/26/20 Mon 6/29/20 62 Stevens
65 Prework walkdown & checklist 1.04 hrs 0.07 days Mon 6/29/20 Mon 6/29/20 64 Stevens,Whitlatch
66 Check all Hall D Environment Settings 4 hrs 0.5 days Mon 6/29/20 Tue 6/30/20 64 Whitlatch
67 Turn on, Verify & Start PXI data  2 hrs 0.25 days Tue 6/30/20 Tue 6/30/20 66 Whitlatch
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68 Electrical ‐ Beam Run Equipment 84.16 hrs 9.13 days Tue 6/30/20 Tue 7/14/20
69 Prework walkdown & checklist 1.04 hrs 0.13 days Tue 6/30/20 Tue 6/30/20 67 Hall D‐ Staff
70 Complete HCO "Mechanical" Checklists 32 hrs 2 days Tue 6/30/20 Thu 7/2/20 67 Spiegel,Foyles
71 Users Group HCO Checklists 48 hrs 6 days Thu 7/2/20 Mon 7/13/20 70 Users Group
72 Target HCO 2.08 hrs 0.13 days Thu 7/2/20 Thu 7/2/20 70 C. Keith,Stevens
73 Turn on & Fill Target  1.04 hrs 0.13 days Tue 7/14/20 Tue 7/14/20 74 C. Keith
74 Prepare Hall D for Beam  8 hrs 1 day Mon 7/13/20 Tue 7/14/20 71 Hall D‐ Staff
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