
Day Time Activity
Friday 11/19 Helium production running

Saturday 11/20 3:00 - 11:00 Ramp down magnet
11:00 - 19:00 Compton running
19:00 - 22:00 Access for Chris, radcon to switch from helium target to deuterium, begin magnet ramp up

Sunday 11/21 3:00 Finish switch to deuterium target, finish ramp up, begin production on deuterium

Monday 11/22

Tuesday 11/23

11:00 - 12:00 Access for Chris, radcon to purge target, add nitrogen, begin warming
12:00 - 0:00 Emply target running while target is warming up

Wednesday 11/24 0:00 - 8:00 Ramp down magnet
08:00 - 12:00 Access for Chris, techs, radcon to install C target ladder
12:00 - 20:00 Ramp up magnet, pump down target chamber
20:00 Begin production on C target


