

SiLab Status Report

October 9, 2012

Summary

	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2440
Accepted by Stage 2	280	800	2062
Accepted by Stage 3	2800	2800	2400
Shipped to Jlab	2800	2800	1520

Summary

- Shipping and Receiving
 - 4rd Bunch with 280 MPPCs scheduled to send on October 12.