

SiLab Status Report

September 25, 2012

Summary


	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2440
Accepted by Stage 2	280	800	1805
Accepted by Stage 3	2800	2800	2300
Shipped to Jlab	2800	2800	1520

MPPC 3572

- Measured 3 times
 - August 21
 - September 4
 - September 10
- Found 4 MPPC channels without signal
 - Measured in 3 different positions: 22, 9 and 19
 - Channels 8, 9, 10 and 11


MPPC 3572

August 21



MPPC 3572

September 4



MPPC 3572

September 10

mppc: 19

