

SiLab Status Report

July 24, 2012

Summary

	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	1800
Accepted by Stage 1	2800	2800	1800
Accepted by Stage 2	280	800	1135
Accepted by Stage 3	2800	2800	1800
Shipped to Jlab	2800	2800	400

Summary

- Shipping and Receiving
 - The 5th shipment with 640 MPPCs is arriving to the laboratory today's afternoon.