

# SiLab Status Report

## August 21, 2012

# Summary

	<b>Original Plan</b>	<b>Current Plan</b>	<b>Completed</b>
	<b>Total required</b>	<b>Total required</b>	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2340
Accepted by Stage 2	280	800	1642
Accepted by Stage 3	2800	2800	2152
Shipped to Jlab	2800	2800	1000

# Summary

- Shipping and Receiving
  - 3rd Bunch with 520 MPPCs scheduled to send on August 31.