

Report

January 10 2012

- Last week we hired 4 persons to work in the shifts. All of them already have been trained to work in stage 2 and 3.
- Yesterday we started with the shifts from stage 2 to measure the test MPPCs from Jefferson Lab.
- We have found a problem with the room from stage 2. Due to the number of computers and the equipment for measurements, this room is hot (27 C), so we already have ordered a new air conditioner to solve it.
- Today in the afternoon we should have the documentation translated into english.