

begin date	end date	Ee	passes	Cir/Lin	OPS days	comments	I
11/19/2011 (Sat)	11/20/2011 (Sun)	=====		COMMISSIONING	=====		
11/21/2011 (Mon)	12/04/2011 (Sun)	4446	4	Lin	14		
12/05/2011 (Mon)	12/18/2011 (Sun)	4446	4	Lin	14		
12/19/2011 (Mon)	12/21/2011 (Wed)	4446	4	Lin	3		
12/22/2011 (Thu)	01/03/2012 (Tue)	=====		BREAK	=====		
01/04/2012 (Wed)	01/13/2012 (Fri)	2528	3	Cir	10	special Hall A Ee	
01/14/2012 (Sat)	01/24/2012 (Tue)	2254	2	Cir	11		
01/25/2012 (Wed)	01/26/2012 (Thu)	4446	4	Lin	2	special Hall A	
01/27/2012 (Fri)	02/10/2012 (Fri)	2254	2	Cir	15		
02/11/2012 (Sat)	02/24/2012 (Fri)	5542	5	Lin	14		
02/25/2012 (Sat)	03/09/2012 (Fri)	5542	5	Lin	14		
03/10/2012 (Sat)	03/23/2012 (Fri)	5542	5	Lin	14		
03/24/2012 (Sat)	04/06/2012 (Fri)	5542	5	Lin	14		
04/07/2012 (Sat)	04/14/2012 (Sat)	4446	4	Lin	8		
04/15/2012 (Sun)	04/16/2012 (Mon)	=====		EXCHANGE TARGET, NO BEAM	=====		
04/17/2012 (Tue)	04/18/2012 (Wed)	4446	4	Lin	2		
04/19/2012 (Thu)	04/20/2012 (Fri)	4446	4	Lin	2		
04/21/2012 (Sat)	04/22/2012 (Sun)	4446	4	Lin	2		
04/23/2012 (Mon)	04/24/2012 (Tue)	5542	5	Lin	2		
04/25/2012 (Wed)	04/26/2012 (Thu)	5542	5	Lin	2		
04/27/2012 (Fri)	04/28/2012 (Sat)	5542	5	Lin	2		
04/29/2012 (Sun)	04/30/2012 (Mon)	5542	5	Lin	2		
05/01/2012 (Tue)	05/04/2012 (Fri)	2254	2	Cir	4		
05/05/2012 (Sat)	05/09/2012 (Wed)	=====		INSTALL RASTER, SET BEAMLIN, NO BEAM	=====		
05/10/2012 (Thu)	05/17/2012 (Thu)	2254	2	Lin	8	e+ HD performance tests	
05/17/2012 (Thu)		=====		12 GEV SHUTDOWN	=====		