

SiLab Status Report

September 4, 2012

Summary

	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2440
Accepted by Stage 2	280	800	1805
Accepted by Stage 3	2800	2800	2300
Shipped to Jlab	2800	2800	1000

Summary

- Shipping and Receiving
 - 3rd Bunch with 520 MPPCs scheduled to send on September 5.