

SiLab Status Report

August 14, 2012

Summary

	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2240
Accepted by Stage 2	280	800	1580
Accepted by Stage 3	2800	2800	2100
Shipped to Jlab	2800	2800	1000

Summary

- Stage 3
 - New Look Up Table
 - A few problems over the weekend
 - Already solved