

# Calibration Status

- First pass at low-intensity runs finished
  - Finishing tagger calibrations on high-intensity runs
  - Known issues: [https://halldweb.jlab.org/wiki/index.php/RunPeriod-2017-01\\_Validation#Problems.2FFeatures](https://halldweb.jlab.org/wiki/index.php/RunPeriod-2017-01_Validation#Problems.2FFeatures)
  - Skim jobs almost done! (~90%)
- SC & FCAL & FDC: Essentially done
- BCAL: Position calibrations finalized, gains up next
- CDC: Gain calibrations being done, others need to be looked at
- FCAL: Done for initial HV (<30809), rest updated soon
- PS/PSC: Some initial calibration, Beni & Nathan working
- Tagger: Mostly done, run-to-run calibrations need polishing

# Calibration Status

- Organizing validating activities — help wanted for checking monitoring results
  - Expect detector experts to validate detectors
  - Help needed in dealing with deluge of monitoring info
    - Anyone can help! We will give guidance
- Help also needed in looking at exclusive final states
  - Check reconstructed quantities, kin. fit. pulls, etc.