

# MIT-Bates: Tasks for GlueX January 2018

Main Task	Next Step(s)	Task Completion
Produce Box	<b>Site inspections @ Lesker</b> Final Testing Acceptance Delivery to MIT for assembly	Delivery by 3/30/2018
Produce PMT test fixture	Send drawings to MIT shop (Chris and Ernie by 1/19/2018)	1/31/2018
Produce Mirrors	Get new quotes from vendors (1/12/2018)	2/16/2018
Get quotes for Window	Get updated quotes from vendors <i>(calcs checked, 4 vendors contacted)</i>	1/19/2018
Get quotes for Strongbacks	Finalize quote, release PO	1/24/2018 Goal for delivery: 3/2/2018