SiLab Status Report June 26, 2012

Javiera Quiroz R.

Summary

- Shipping and Receaving
 - On June 20 arrived the 4th shipment with 280 MPPCs to the University







Summary

- Stage 3
 - On June 20, we had an issue with the LED system. This was repaired on June 21, and on June 22 the measurements were restarted.
 - On June 22 we started with the measurements of the MPPCs from the 4th bunch.
 - 20 MPPCs from the 4th bunch
 - 6 MPPCs from the 3rd bunch
- Stage 2
 - 265 MPPCs already with the measurement.
 - 15 MPPCs left to be measured to supply MPPCs for the next 3 Bunches.