

SiLab Status Report

July 31, 2012

Summary

	Original Plan	Current Plan	Completed
	Total required	Total required	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	1898
Accepted by Stage 2	280	800	1190
Accepted by Stage 3	2800	2800	1872
Shipped to Jlab	2800	2800	400+600

Summary

- Shipping and Receiving
 - The 2nd shipment with 600 MPPCs is scheduled to be picked today from Fedex.