

# CLAS12 RICH Status and Schedule

- MaPMT (H12700 64 channel)
  - Ordered 400 from Hamamatsu
  - Already have 40 at Jlab
  - Can lend us ~ 8 PMTs
- Electronics (MAROC-3)
  - July 2014, finish prototyping
  - July 2015, finish production
  - Can give us prototype boards
- Overall RICH schedule
  - Assembling starts Oct 2016
  - Installation Jan 2017
  - Cost for readout: \$1.25M