

CLAS12 RICH Status and Schedule

Yi Qiang 2014/07/18

- MaPMT (H12700 64 channel)
 - Ordered 400 from Hamamatsu
 - Already have 40 at Jlab
 - Can lend us ~ 8 PMTs
- Electronics (MAROC-3)
 - July 2014, finish prototyping
 - July 2015, finish production
 - Can give us prototype boards
- Overall RICH schedule
 - Assembling starts Oct 2016
 - Installation Jan 2017
 - Cost for readout: \$1.25M