

## GlueX BCAL Module Test Beam

September 22-October 1, 2006

Date	Expert			Worker			Acc Schedule Hall-B Prog
	Dopey (04:00-12:00)	Happy (12:00-20:00)	Sleepy (20:00-04:00)	Owl (00:00-08:00)	Day (08:00-16:00)	Evening (16:00-24:00)	
9/20/06	None	None	None	None	None	None	Restore
9/21/06	None	None	None	None	None	None	Restore
9/22/06	*FK, DC	ST	RH	None	DC, CK	BL	GlueX
9/23/06	FK	ST	RH	IC, KJ	GH, CK	BL, GL	GlueX
9/24/06	FK	EW	RH	IC, KJ	GH, CK	BL, GL	GlueX
9/25/06	ES	DS	RH, EW	IC, KJ	DC, CK	BL, GL	GlueX
9/26/06	ES	DS	RH, EW	GH	DC, CK	GL, IC	GlueX
9/27/06	ES	JS	ST	GH	DC, KJ	GL, IC	GlueX
9/28/06	ES	JS	ST	GH	DC, KJ	GL, IC	GlueX
9/29/06	ES	JS	ST	EW	DS, KJ	RH	GlueX
9/30/06	FK	JS	ST	EW	DS	RH	GlueX
10/1/06	FK	JS	ST	EW	DS	RH	GlueX
10/2/06	%ES	None	None	None	None	None	TPE

\* - shift starts at 8am

% - shift ends at 8am