

Status Report

Orlando Soto

MPPCs ready

Ready 305.
under test 65.

- Estimated completion date:
2013/03/22

