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Width of TOF matched to acceptance
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Address known problems in current fitter
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Particle charge mis-assignment

Matching of CDC/FDC track candidates
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Fit results is visually worse than candidate
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Full tracking efficiences

Study dependence on magnetic field map

Tracking System optimization

Geometry optimizations

FDC cable routing upstream

Remove outermost CDC layer

CDC inner and outer shells?

CDC length/FDC position optimization

FDC number of planes/packages

CDC Stereo configuration optimization

All stereo layers

FDC Optimizations

FDC beam hole size

FDC stereo angles

FDC angle of incidence effect

Single Wire hit efficiency

Include material in fitter (Kalman?)

Tabulate full covariance matrices with tracking resolutions

HDParSim=superstructure for smearing generator




