
MEMORANDUM  
 

Date:  November 13, 2015 
To:  Distribution  
From:   Rolf Ent and Arne Freyberger for the Nuclear Physics Experiment  
 Scheduling Committee  
Subject:  Accelerator Schedule through June, 2017 
 
 
Schedule  
Attached is the accelerator operations schedule through June, 2017. It has also been 
posted at http://www.jlab.org/div_dept/physics_division/experiments/schedule.html. The 
operations schedule is based on expected fiscal 2016 and 2017 funding and, 
consequently, subject to adjustments due to actual funding. This schedule has Accelerator 
undergoing last stages of the commissioning and development plans needed to establish 
robust 12 GeV operations early in FY16, followed by experiments in Halls A and D. 
FY2017 begins with experiments in Halls A and D, while Hall C proceeds through 
various beam line and detector checkouts and first set of commissioning experiments to 
establish its Key Performance Parameters (KPP) as required by the 12 GeV project. The 
later half of FY2017 has three halls running physics experiments while Hall B begins 
beam line commissioning, CLAS12 detector checkout and first set of commissioning 
experiments to establish its KPP. The schedule represents a very ambitious program 
making use of many of the new Accelerator capabilities like simultaneous four-hall 
operation and various halls taking simultaneously 5th-pass beam. The schedule has been 
reviewed and approved by the Director. 
 
The Jefferson Lab Nuclear Physics Experiment Scheduling Committee developed the 
schedule. Committee members are: Volker Burkert, Eugene Chudakov, Rolf Ent (Co-
Chair), Arne Freyberger (Co-Chair), Javier Gomez, Cynthia Keppel, Robert McKeown, 
Fulvia Pilat, Matt Poelker, Patrizia Rossi and Mike Spata.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 

Supplementary Information 
 
Accelerator 
After establishing multi-hall capability in the 12 GeV era with the delivery of Continuous 
Wave (CW) beam to three halls simultaneously (A, B and D) by early December 2014, 
the machine moved on to successfully commission the new 5th pass separation system in 
February 2015. This new beam separation system allows one or more halls to receive 5th-
pass beam while Hall D also receives beam – this would have not been possible in the 
past. Commissioning of the new beam separation system was going to be followed by 
physics running in Halls A (DVCS/GMp), B (HPS, evenings and weekends running to 
avoid interfering with 12 GeV Project installation) and D (GlueX commissioning). 
Unfortunately, a catastrophic failure of one of a train of five cold compressors that keep 
the superconducting accelerating cavities at 2K ended the high energy running plans for 
Spring 2015. An electrical failure outside the lab started the events leading to the cold 
compressor failure. 
 
CEBAF’s cryogenic plants consist of two 4K Central Helium Liquefiers (CHLs) run in 
tandem with two trains of cold compressors, one for each CHL, to produce the sub-
atmospheric 2K helium bath for the superconducting accelerating cavities that make up 
the North and South Linacs. The loss of one of the two cold compressor trains meant that 
CEBAF could only operate at a maximum energy of 5.5 GeV utilizing a single CHL at 
2K for both Linacs. Access to and repairs of the damaged cold compressor were assessed 
to take longer than the scheduled duration of the spring run period. The decision was 
taken to set the machine to 1 GeV/pass to maximize the physics return of HPS rather than 
cancelling the spring run. 
 
 
Hall A 
Spring 2015 was a rather short run period for Hall A. The same two experiments that had 
been on the floor during 2014, E12-06-114, "Measurements of the Electron-helicity 
Dependent Cross sections of the DVCS with CEBAF at 12 GeV" (DVCS), and E12-07-
108, "Precision Measurement of the Proton Elastic Cross-Section at High Q2" (GMp), 
were expecting to receive 10 GeV beam (5th-pass). The failure of the cold compressor 
ended these plans. Hall A spent some time during the remaining spring time at 2-pass (2 
GeV) evaluating the performance of various beam line instrumentation (e.g. beam current 
monitors and harps). Beam was delivered through the Compton chicane, allowing initial 
commissioning of this device to start.  
 



 
 
Hall B 
Construction and installation activities for the Hall B 12 GeV upgrade project continued 
during spring and summer 2015.  The Heavy Photon Search (HPS) had been installed in 
the beam dump alcove for the Fall 2014 run period. The focus of the Fall 2014 run period 
was to demonstrate that the upgraded accelerator met the beam stability and halo 
requirements of the HPS experiment before installing the experiment silicon vertex 
tracker. After a successful demonstration, the tracker was installed for the Spring 2015 
run and performed very well. Having access to an electron beam energy of 1.1 GeV the 
Heavy Photon Search experiment was able to collect data for their lowest energy point 
equivalent to 2 – 3 PAC days with the Silicon Tracker located at a distance of 0.5 mm 
away from the beam. 
 
 
Hall C 
Construction and installation activities for the Super High Momentum Spectrometer 
(SHMS) continued during spring and summer 2015. All SHMS detectors are on site and 
are being tested.  The heavy gas Cerenkov, scintillator and quartz hodoscope planes, 
aerogel Cerenkov, pre shower and shower detectors are installed and cabled in the SHMS 
detector hut.  The Q1 quadrupole of the SHMS was tested successfully to 110% of its 
operating current. The horizontal bender (HB) has been energized to 2000 amps and 
undergoing fainal acceptance tests. Delivery of the coils for the remaining magnets, Q2, 
Q3 and the dipole, is expected by summer 2016.  It has been established that the SHMS 
can move to its design maximum angle of 40°.  Work on the Hall C beam line and 
refurbishment of the beam dump has started and it is proceeding. 
 
 
 
Hall D 
While GlueX was not able to proceed with the spring 2015 commissioning plan as 
anticipated due to beam energy limitations, it was able to produce and detect first 
coherent Bremsstrahlung from a diamond radiator. The Hall D solenoid will be 
undergoing modifications till Jan 2016 and will not operate in Dec 2015. The schedule 
till mid-2017 provides the experiment E12-06-102 - low-intensity GlueX - with about 
239 calendar days.  
 
 
Notes to the Schedule 
 
We summarize here the detailed notes to the schedule. They appear in the rightmost 
column of the schedule listing, and are listed at the earliest date in the schedule when 
they are applicable but they extend for a considerable time after they first appear. All of 
the notes are repeated here for clarity and information.  
 
Detailed notes, 



 
NOTES 1.-3.  The objective of the Fall 2015 run period is to complete the necessary 
accelerator development to achieve robust operations at energies up to 12 GeV. Halls A 
and D will be closed as necessary for accelerator beam delivery and characterization. 
 
NOTE 4.  Set longitudinal beam polarization for Hall A only. 
 
NOTE 5.  HPS is expected to take beam only during periods that do not interfere with the 
construction and installation phases of the Hall B 12 GeV upgrade – i.e. weekends only, 
spanning from Friday 3:00 PM to Monday 7:00 AM unless approved otherwise by the 
directorate 

 
NOTE 6.  Begin Hall C beam line checkout if it does not interfere with the 12 GeV 
Project installation schedule. 
 
NOTES 7.-9.  PRad is to be installed, commissioned and take data if it does not interfere 
with Hall B’s 12 GeV installation and testing activities. 
 
NOTE 10.  Pending director approval, begin commissioning of Hall C at 5.5 GeV. 
 
NOTE 11. Hall C beam line and detector checkout begins. 
 
NOTE 12. Hall B beam line and detector checkout begins. 
 
NOTE 13.  Last experiment of Hall C commissioning set. Experiment E12-10-003 
scheduled tentatively depending on performance of earlier experiments in the set.  
 
NOTE 14.  Right High Resolution Spectrometer (HRS) is reconfigured for detecting 
protons. 
 
 
Additional Schedule Information  

On the schedule, daily status changes take place at the end of the owl shift (~ 7 AM) 
unless otherwise indicated. 

 
The Meaning of Priority on the Accelerator Schedule  
Generally, the assignment of priority to a hall means that the identified hall will have the 
primary voice in decisions on beam quality and/or changes in operating conditions. We 
will do our best to deliver the beam conditions identified in the schedule for the priority 
hall. It will not, however, mean that the priority hall can demand changes in beam energy 
that would affect planned running in the other halls without the consent of the other halls. 
Of course, final authority for decisions about unplanned changes in machine operation 
will rest with the laboratory management.   

The operation of more than one hall at Jefferson Lab substantively complicates the 
interaction between the experimenters and the accelerator operations group. It is in the 



interests of the entire physics community that the laboratory be as productive as possible. 
Therefore, we require that the run coordinators for all operating halls do their best to 
respond flexibly to the needs of experiments running in other halls. The run coordinators 
for all experiments either receiving beam or scheduled to receive beam that day should 
meet with the Program Deputy at 7:45 AM in the MCC on weekdays and at the Program 
Deputy’s discretion on weekends.  

To provide some guidance and order to the process of resolving the differing 
requirements of the running halls, we have assigned a "priority hall" for each day beam 
delivery has been scheduled. We outline here the meaning of priority and its effect on 
accelerator operations.  
 
The priority hall has the right to:  

• require a re-tune of the accelerator to take place immediately when beam quality 
is not acceptable   

• insist that energy changes occur as scheduled   
• obtain hall access as desired   
• request that beam delivery interruptions for experiment-related operations which 

temporarily block normal beam delivery to all other halls take place as requested. 
Mott measurements of the beam polarization or pulsed operation for current 
monitor calibrations represent examples of such interruptions. Interruptions of this 
type require, at a minimum, 24 hours advance notification and coordination with 
the Program Deputy and the other halls.  

 
These interruptions shall be limited by a sum rule - the total time lost to the non-priority 
hall(s) due to such requests shall not exceed 2.5 hours in any 24-hour period. It is, of 
course, highly preferred that these measurements be scheduled at the morning meeting of 
the run coordinators whenever possible, and coordinated between halls whenever 
possible.   
 
When the priority hall has requested a re-tune, if the re-tune degrades a previously 
acceptable beam for one of the other, lower priority running halls, then the re-tune shall 
continue until the beam is acceptable to both the priority hall and the other running halls 
that had acceptable beam at the time the re-tune began.   

Non-priority halls can:  
• require that a retune of the accelerator take place within 2.5 hours of the desired 

time (it will nominally occur at the earliest convenient break in the priority hall's 
schedule)  

• require access to the hall within 1 hour of the desired time (again, it will 
nominally occur at the earliest convenient break in the priority hall's schedule) 

• request that beam delivery interruptions for experiment-related operations which 
temporarily block normal beam delivery to all other halls occur within 2.5 hours 
of the desired time. Interruptions of this type require, at a minimum, 24 hours 
advance notification and coordination with the Program Deputy and the other 



halls.  
 

The ability of non-priority halls to request retunes and accesses shall be limited by a sum 
rule - the total time lost to the priority hall due to such requests shall not exceed 2.5 hours 
in any 24-hour period. (To facilitate more extended tuning associated with complex beam 
delivery, with the agreement of the run coordinators for all operating halls, the sum rule 
may be applied over a period as long as three days, so long as the average impact is less 
than 2.5 hours/day.) In the event that two non-priority halls are running, the 2.5 hours 
shall be split evenly between them in the absence of mutual agreement on a different 
split.  
 
 
All Halls:  
Can negotiate with other halls, and with the Accelerator and Physics Division for 
changes in scheduled energy changes (either direction). 
 
Initial Tune-up of New Beams:  
Normally one and one half shifts (12 hours) is set aside for tune-up whenever a new 
beam setup is being tuned (for unusual beam setups more time may be scheduled 
explicitly for tuning at the discretion of the scheduling committee). It is understood 
that beam tune-ups shall always be done in the order that the accelerator operations 
group believes will minimize the total time needed to tune all scheduled beams (i.e., 
the "priority hall" beam is not necessarily tuned first). In the event that obtaining the 
new beam setup requires more than the scheduled time, the Accelerator Program 
Deputy is authorized to spend up to one additional shift of tuning in an effort to 
deliver all scheduled beams instead of just the "priority hall" beam.   
 
Maintenance/Development. Accelerator Division may request up to sixteen hours per 
week. Users will be consulted in deciding how these sixteen hours per week are placed on 
the calendar, i.e. five shorter or three long blocks of time.   

   

 



 10/2015 - 6/2017 Schedule (20151113)

11
22
33

AA BB CC DD EE FF GG HH II JJ KK LL MM NN OO PP QQ
Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
54965496
54975497
54985498
54995499
55005500
55015501
55025502
55035503
55045504
55055505
55065506
55075507
55085508
55095509
55105510
55115511
55125512
55135513
55145514
55155515
55165516
55175517
55185518
55195519
55205520
55215521
55225522
55235523
55245524
55255525
55265526
55275527
55285528
55295529
55305530
55315531
55325532
55335533
55345534
55355535
55365536
55375537
55385538
55395539
55405540
55415541
55425542
55435543
55445544
55455545
55465546
55475547
55485548
55495549
55505550
55515551
55525552
55535553
55545554
55555555
55565556
55575557
55585558
55595559
55605560
55615561
55625562
55635563
55645564
55655565
55665566
55675567
55685568
55695569
55705570
55715571
55725572
55735573
55745574
55755575
55765576
55775577
55785578
55795579
55805580
55815581
55825582
55835583
55845584
55855585
55865586
55875587

FY16 Begins
10/01/15 Thursday down
10/02/15 Friday down
10/03/15 Saturday down
10/04/15 Sunday down
10/05/15 Monday down
10/06/15 Tuesday down
10/07/15 Wednesday down
10/08/15 Thursday down
10/09/15 Friday down
10/10/15 Saturday down
10/11/15 Sunday down
10/12/15 Monday down
10/13/15 Tuesday down
10/14/15 Wednesday down
10/15/15 Thursday down
10/16/15 Friday down
10/17/15 Saturday down
10/18/15 Sunday down
10/19/15 Monday down
10/20/15 Tuesday down
10/21/15 Wednesday down
10/22/15 Thursday down
10/23/15 Friday down
10/24/15 Saturday down
10/25/15 Sunday down
10/26/15 Monday down
10/27/15 Tuesday down
10/28/15 Wednesday down
10/29/15 Thursday down
10/30/15 Friday down
10/31/15 Saturday down
11/01/15 Sunday down
11/02/15 Monday down
11/03/15 Tuesday down
11/04/15 Wednesday down
11/05/15 Thursday down
11/06/15 Friday down
11/07/15 Saturday down
11/08/15 Sunday down
11/09/15 Monday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p=1 - NOTE (1) GlueX Mods Acc - NOTE (2) NOTE (1)
11/10/15 Tuesday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc
11/11/15 Wednesday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc Hall will at times
11/12/15 Thursday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc be closed for Accelerator
11/13/15 Friday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc beam delivery and 
11/14/15 Saturday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc characterization
11/15/15 Sunday 2.2 Restore/Acc. Dev. Beam Characterization 11/50/p= 1 GlueX Mods Acc
11/16/15 Monday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc
11/17/15 Tuesday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc NOTE (2)
11/18/15 Wednesday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc
11/19/15 Thursday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc Program focus for the period
11/20/15 Friday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc shown on this schedule
11/21/15 Saturday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc is achieving the complete
11/22/15 Sunday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc set of specifictions of the 
11/23/15 Monday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc upgraded 12 GeV accelerator.
11/24/15 Tuesday 2.2 Acc Dev Beam Characterization 11/50/p= 1 GlueX Mods Acc
11/25/15 Wednesday Acc. Dev.
11/26/15 Thursday Acc. Dev.
11/27/15 Friday Acc. Dev.
11/28/15 Saturday Acc. Dev.
11/29/15 Sunday Acc. Dev.
11/30/15 Monday Acc. Dev.
12/01/15 Tuesday 2.2 Acc Dev Beam Characterization 11/50/p=1 - NOTE (1) NOTE (3) 12/200/- Acc - NOTE (2) NOTE (3)
12/02/15 Wednesday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/03/15 Thursday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc Hall will at times
12/04/15 Friday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc be closed for beam
12/05/15 Saturday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc delivery to
12/06/15 Sunday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc Tagger Hall
12/07/15 Monday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/08/15 Tuesday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/09/15 Wednesday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/10/15 Thursday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/11/15 Friday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/12/15 Saturday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/13/15 Sunday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/14/15 Monday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/15/15 Tuesday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/16/15 Wednesday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/17/15 Thursday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/18/15 Friday 2.2 Acc Dev Beam Characterization 11/50/p=1 GlueX Mods/ 12/200/- Acc
12/19/15 Saturday 2.2 Acc Dev Beam Characterization 11/50/p=1 Beam Characterization 12/200/- Acc
12/20/15 Sunday 2.2 Acc Dev Beam Characterization 11/50/p=1 NOTE (3) 12/200/- Acc
12/21/15 Monday down
12/22/15 Tuesday down
12/23/15 Wednesday down
12/24/15 Thursday down
12/25/15 Friday down
12/26/15 Saturday down
12/27/15 Sunday down
12/28/15 Monday down
12/29/15 Tuesday down
12/30/15 Wednesday down



 10/2015 - 6/2017 Schedule (20151113)

11
22
33

AA BB CC DD EE FF GG HH II JJ KK LL MM NN OO PP QQ
Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
55885588
55895589
55905590
55915591
55925592
55935593
55945594
55955595
55965596
55975597
55985598
55995599
56005600
56015601
56025602
56035603
56045604
56055605
56065606
56075607
56085608
56095609
56105610
56115611
56125612
56135613
56145614
56155615
56165616
56175617
56185618
56195619
56205620
56215621
56225622
56235623
56245624
56255625
56265626
56275627
56285628
56295629
56305630
56315631
56325632
56335633
56345634
56355635
56365636
56375637
56385638
56395639
56405640
56415641
56425642
56435643
56445644
56455645
56465646
56475647
56485648
56495649
56505650
56515651
56525652
56535653
56545654
56555655
56565656
56575657
56585658
56595659
56605660
56615661
56625662
56635663
56645664
56655665
56665666
56675667
56685668
56695669
56705670
56715671
56725672
56735673
56745674

12/31/15 Thursday down
01/01/16 Friday down
01/02/16 Saturday down
01/03/16 Sunday down
01/04/16 Monday down
01/05/16 Tuesday down
01/06/16 Wednesday down
01/07/16 Thursday down
01/08/16 Friday down
01/09/16 Saturday down
01/10/16 Sunday down
01/11/16 Monday down
01/12/16 Tuesday down
01/13/16 Wednesday down
01/14/16 Thursday down
01/15/16 Friday down
01/16/16 Saturday down
01/17/16 Sunday down
01/18/16 Monday down
01/19/16 Tuesday down
01/20/16 Wednesday down
01/21/16 Thursday down
01/22/16 Friday down
01/23/16 Saturday down
01/24/16 Sunday down
01/25/16 Monday down
01/26/16 Tuesday down
01/27/16 Wednesday down
01/28/16 Thursday 2.2 Restore Acc
01/29/16 Friday 2.2 Restore Acc
01/30/16 Saturday 2.2 Restore Acc
01/31/16 Sunday 2.2 Restore Acc
02/01/16 Monday 2.2 Restore Acc
02/02/16 Tuesday 2.2 Restore Acc
02/03/16 Wednesday 2.2 Restore Acc
02/04/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 - NOTE (4) GlueX Commission Run 12/200/- D/A 5/-/-/5.5
02/05/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 NOTE (4)
02/06/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 Maximum readily achievable 
02/07/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 longitudinal polarization
02/08/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/09/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/10/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/11/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5 NOTE (5)
02/12/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5
02/13/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 HPS if consistent with 
02/14/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 Hall B 12 GeV Project
02/15/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5 installation schedule
02/16/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5
02/17/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5 Run periods:
02/18/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5 Friday 3:00 PM to 
02/19/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 Monday 7:00 AM
02/20/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5
02/21/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5 Other times require
02/22/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5 directorate approval
02/23/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/24/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/25/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
02/26/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5
02/27/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5
02/28/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5
02/29/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/01/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/02/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/03/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/04/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5
03/05/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5
03/06/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/D/A 5/1/-/5.5
03/07/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/08/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/09/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/10/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/11/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS - NOTE (5) 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5
03/12/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5 NOTE (6)
03/13/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 HPS 2.2/200/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5 Hall C beam line  
03/14/16 Monday TBD facility development TBD TBD 12 GeV/PRad Install - NOTE (7) Beam line Checkout 4.4 TBD TBD TBD ?/?/?/5.5 checkout with E</= 4.4 GeV
03/15/16 Tuesday TBD facility development TBD TBD 12 GeV/PRad Install Beam line Checkout 4.4 TBD TBD TBD ?/?/?/5.5 if consistent with 
03/16/16 Wednesday TBD facility development TBD TBD 12 GeV/PRad Install Beam line Checkout 4.4 TBD TBD TBD ?/?/?/5.5 Hall C 12 GeV Project
03/17/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/18/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5 NOTE (7)
03/19/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5 PRad install if consistent with 
03/20/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5 Hall B 12 GeV Project
03/21/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5 installation schedule
03/22/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/23/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
03/24/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/25/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/26/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
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11
22
33

AA BB CC DD EE FF GG HH II JJ KK LL MM NN OO PP QQ
Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
56755675
56765676
56775677
56785678
56795679
56805680
56815681
56825682
56835683
56845684
56855685
56865686
56875687
56885688
56895689
56905690
56915691
56925692
56935693
56945694
56955695
56965696
56975697
56985698
56995699
57005700
57015701
57025702
57035703
57045704
57055705
57065706
57075707
57085708
57095709
57105710
57115711
57125712
57135713
57145714
57155715
57165716
57175717
57185718
57195719
57205720
57215721
57225722
57235723
57245724
57255725
57265726
57275727
57285728
57295729
57305730
57315731
57325732
57335733
57345734
57355735
57365736
57375737
57385738
57395739
57405740
57415741
57425742
57435743
57445744
57455745
57465746
57475747
57485748
57495749
57505750
57515751
57525752
57535753
57545754
57555755
57565756

03/27/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/28/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/29/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/30/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- A/D 5/-/-/5.5
03/31/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/01/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/02/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/03/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/04/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/05/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/06/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.5
04/07/16 Thursday 2.2 2+ halls DVCS/GMp 11/50/p=1 12 GeV/PRad Install GlueX Commission Run 12/200/- D/A 5/-/-/5.6
04/08/16 Friday 2.2 2+ halls DVCS/GMp 11/50/p=1 PRad Commssioning - NOTE (8) 2.2/10/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5 NOTE (8)
04/09/16 Saturday 2.2 2+ halls DVCS/GMp 11/50/p=1 PRad Commssioning 2.2/10/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5
04/10/16 Sunday 2.2 2+ halls DVCS/GMp 11/50/p=1 PRad Commssioning 2.2/10/- GlueX Commission Run 12/200/- B/A/D 5/1/-/5.5 PRad if consistent with 
04/11/16 Monday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5 Hall B 12 GeV Project
04/12/16 Tuesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5 installation schedule
04/13/16 Wednesday 2.2 2+ halls DVCS/GMp 11/50/p=1 GlueX Commission Run 12/200/- A/D 5/-/-/5.5
04/14/16 Thursday Cryo Configuration Change Run periods:
04/15/16 Friday Cryo Configuration Change Friday 3:00 PM to 
04/16/16 Saturday Cryo Configuration Change Monday 7:00 AM
04/17/16 Sunday Cryo Configuration Change
04/18/16 Monday Cryo Configuration Change Other times require
04/19/16 Tuesday Cryo Configuration Change directorate approval
04/20/16 Wednesday Cryo Configuration Change
04/21/16 Thursday Cryo Configuration Change
04/22/16 Friday Cryo Configuration Change
04/23/16 Saturday Cryo Configuration Change
04/24/16 Sunday Cryo Configuration Change
04/25/16 Monday Cryo Configuration Change
04/26/16 Tuesday Cryo Configuration Change
04/27/16 Wednesday Cryo Configuration Change
04/28/16 Thursday Cryo Configuration Change
04/29/16 Friday Cryo Configuration Change
04/30/16 Saturday Cryo Configuration Change
05/01/16 Sunday 1.1 PRad - NOTE (9) 1.1/10/- B NOTE (9) 
05/02/16 Monday 1.1 PRad 1.1/10/- B PRad if consistent with 
05/03/16 Tuesday 1.1 PRad 1.1/10/- B Hall B 12 GeV Project
05/04/16 Wednesday 1.1 PRad 1.1/10/- B Torus cool-down
05/05/16 Thursday 1.1 PRad 1.1/10/- B
05/06/16 Friday 1.1 PRad 1.1/10/- B
05/07/16 Saturday 1.1 PRad 1.1/10/- B
05/08/16 Sunday 1.1 PRad 1.1/10/- B
05/09/16 Monday 1.1 PRad 1.1/10/- B
05/10/16 Tuesday 1.1 PRad 1.1/10/- B
05/11/16 Wednesday 1.1 PRad 1.1/10/- B
05/12/16 Thursday 1.1 PRad 1.1/10/- B
05/13/16 Friday 1.1 PRad 1.1/10/- B
05/14/16 Saturday 1.1 PRad 1.1/10/- B
05/15/16 Sunday 1.1 PRad 1.1/10/- B
05/16/16 Monday 1.1 PRad 1.1/10/- B
05/17/16 Tuesday 1.1 PRad 1.1/10/- B
05/18/16 Wednesday 1.1 PRad 1.1/10/- B
05/19/16 Thursday 1.1 PRad 1.1/10/- B
05/20/16 Friday 1.1 PRad 1.1/10/- B
05/21/16 Saturday 1.1 PRad 1.1/10/- B
05/22/16 Sunday 1.1 PRad 1.1/10/- B
05/23/16 Monday 1.1 PRad 1.1/10/- B
05/24/16 Tuesday 1.1 PRad 1.1/10/- B
05/25/16 Wednesday 1.1 PRad 1.1/10/- B
05/26/16 Thursday 1.1 PRad 1.1/10/- B
05/27/16 Friday 1.1 PRad 1.1/10/- B
05/28/16 Saturday 1.1 PRad 1.1/10/- B
05/29/16 Sunday down
05/30/16 Monday Injector Injector Facility
05/31/16 Tuesday Injector Development Time
06/01/16 Wednesday Injector
06/02/16 Thursday Injector Injector Facility
06/03/16 Friday Injector Development Time
06/04/16 Saturday Injector
06/05/16 Sunday Injector Injector Facility
06/06/16 Monday Injector Development Time
06/07/16 Tuesday Injector
06/08/16 Wednesday Injector Injector Facility
06/09/16 Thursday Injector Development Time
06/10/16 Friday Injector
06/11/16 Saturday Injector Injector Facility
06/12/16 Sunday Injector Development Time
06/13/16 Monday Injector
06/14/16 Tuesday Injector Injector Facility
06/15/16 Wednesday Injector Development Time
06/16/16 Thursday Injector
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AA BB CC DD EE FF GG HH II JJ KK LL MM NN OO PP QQ
Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
57575757
57585758
57595759
57605760
57615761
57625762
57635763
57645764
57655765
57665766
57675767
57685768
57695769
57705770
57715771
57725772
57735773
57745774
57755775
57765776
57775777
57785778
57795779
57805780
57815781
57825782
57835783
57845784
57855785
57865786
57875787
57885788
57895789
57905790
57915791
57925792
57935793
57945794
57955795
57965796
57975797
57985798
57995799
58005800
58015801
58025802
58035803
58045804
58055805
58065806
58075807
58085808
58095809
58105810
58115811
58125812
58135813
58145814
58155815
58165816
58175817
58185818
58195819
58205820
58215821
58225822
58235823
58245824
58255825
58265826
58275827
58285828
58295829
58305830
58315831
58325832
58335833
58345834
58355835
58365836
58375837
58385838

06/17/16 Friday Injector Injector Facility
06/18/16 Saturday Injector Development Time
06/19/16 Sunday Injector
06/20/16 Monday down
06/21/16 Tuesday down
06/22/16 Wednesday down
06/23/16 Thursday down
06/24/16 Friday down
06/25/16 Saturday down
06/26/16 Sunday down
06/27/16 Monday down
06/28/16 Tuesday down
06/29/16 Wednesday down
06/30/16 Thursday down
07/01/16 Friday down
07/02/16 Saturday down
07/03/16 Sunday down
07/04/16 Monday down
07/05/16 Tuesday down
07/06/16 Wednesday down
07/07/16 Thursday down
07/08/16 Friday down
07/09/16 Saturday down
07/10/16 Sunday down
07/11/16 Monday down
07/12/16 Tuesday down
07/13/16 Wednesday down
07/14/16 Thursday down
07/15/16 Friday down
07/16/16 Saturday down
07/17/16 Sunday down
07/18/16 Monday down
07/19/16 Tuesday down
07/20/16 Wednesday down
07/21/16 Thursday down
07/22/16 Friday down
07/23/16 Saturday down
07/24/16 Sunday down
07/25/16 Monday down
07/26/16 Tuesday down
07/27/16 Wednesday down
07/28/16 Thursday down
07/29/16 Friday down
07/30/16 Saturday down
07/31/16 Sunday down
08/01/16 Monday down
08/02/16 Tuesday down
08/03/16 Wednesday down
08/04/16 Thursday down
08/05/16 Friday down
08/06/16 Saturday down
08/07/16 Sunday down
08/08/16 Monday down
08/09/16 Tuesday down
08/10/16 Wednesday down
08/11/16 Thursday down
08/12/16 Friday down
08/13/16 Saturday down
08/14/16 Sunday down
08/15/16 Monday Injector Injector Facility
08/16/16 Tuesday Injector Development Time
08/17/16 Wednesday Injector
08/18/16 Thursday Injector Injector Facility
08/19/16 Friday Injector Development Time
08/20/16 Saturday Injector
08/21/16 Sunday Injector Injector Facility
08/22/16 Monday Injector Development Time
08/23/16 Tuesday Injector
08/24/16 Wednesday Injector Injector Facility
08/25/16 Thursday Injector Development Time
08/26/16 Friday Injector
08/27/16 Saturday Injector Injector Facility
08/28/16 Sunday Injector Development Time
08/29/16 Monday 1.1 Restore/Facility Development Checkout - NOTE (10) 5.5/30/- Acc./C/… NOTE (10) 
08/30/16 Tuesday 1.1 Restore/Facility Development Checkout 5.5/30/- Acc./C/…
08/31/16 Wednesday 1.1 Restore/Facility Development Checkout 5.5/30/- Acc./C/… Pending director approval,
09/01/16 Thursday 1.1 Facility Development Checkout 5.5/30/- Acc./C/… begin Hall C checkout
09/02/16 Friday 1.1 Facility Development Checkout 5.5/30/- Acc./C/… using Acc. configuration
09/03/16 Saturday 1.1 Facility Development Checkout 5.5/30/- Acc./C/… used by PRad
09/04/16 Sunday 1.1 Facility Development Checkout 5.5/30/- Acc./C/…
09/05/16 Monday 1.1 Facility Development Checkout 5.5/30/- Acc./C/…
09/06/16 Tuesday Cryo Configuration Change
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Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
58395839
58405840
58415841
58425842
58435843
58445844
58455845
58465846
58475847
58485848
58495849
58505850
58515851
58525852
58535853
58545854
58555855
58565856
58575857
58585858
58595859
58605860
58615861
58625862
58635863
58645864
58655865
58665866
58675867
58685868
58695869
58705870
58715871
58725872
58735873
58745874
58755875
58765876
58775877
58785878
58795879
58805880
58815881
58825882
58835883
58845884
58855885
58865886
58875887
58885888
58895889
58905890
58915891
58925892
58935893
58945894
58955895
58965896
58975897
58985898
58995899
59005900
59015901
59025902
59035903
59045904
59055905
59065906
59075907
59085908
59095909
59105910
59115911
59125912
59135913
59145914
59155915
59165916
59175917
59185918
59195919
59205920

09/07/16 Wednesday Cryo Configuration Change
09/08/16 Thursday Cryo Configuration Change
09/09/16 Friday Cryo Configuration Change
09/10/16 Saturday Cryo Configuration Change
09/11/16 Sunday Cryo Configuration Change
09/12/16 Monday Cryo Configuration Change
09/13/16 Tuesday Cryo Configuration Change
09/14/16 Wednesday Cryo Configuration Change
09/15/16 Thursday Cryo Configuration Change
09/16/16 Friday Cryo Configuration Change
09/17/16 Saturday Cryo Configuration Change
09/18/16 Sunday Cryo Configuration Change
09/19/16 Monday Cryo Configuration Change
09/20/16 Tuesday Cryo Configuration Change
09/21/16 Wednesday down
09/22/16 Thursday down
09/23/16 Friday down
09/24/16 Saturday down
09/25/16 Sunday down
09/26/16 Monday down
09/27/16 Tuesday down
09/28/16 Wednesday down
09/29/16 Thursday down
09/30/16 Friday down

FY17 Begins
10/01/16 Saturday 2.2 Restore Acc.
10/02/16 Sunday 2.2 Restore Acc.
10/03/16 Monday 2.2 Restore Acc.
10/04/16 Tuesday 2.2 Restore Acc.
10/05/16 Wednesday 2.2 Restore Acc.
10/06/16 Thursday 2.2 Restore Acc.
10/07/16 Friday 2.2 Restore Acc.
10/08/16 Saturday 2.2 3 halls Checkout/Target Install Beamline Comm. - NOTE (11) GlueX 12/200/- Acc./C/… NOTE (11)
10/09/16 Sunday 2.2 3 halls Checkout/Target Install Beamline Comm. GlueX 12/200/- Acc./C/…
10/10/16 Monday 2.2 3 halls Checkout/Target Install Beamline Comm. GlueX 12/200/- Acc./C/… 12 GeV Project Task
10/11/16 Tuesday 2.2 3 halls Checkout/Target Install Beamline Comm. GlueX 12/200/- Acc./C/…
10/12/16 Wednesday 2.2 3 halls Checkout/Target Install Beamline Comm. GlueX 12/200/- Acc./C/…
10/13/16 Thursday 2.2 3 halls E12-10-103 11/20/- Beamline Comm. GlueX 12/200/- Acc./C/…
10/14/16 Friday 2.2 3 halls E12-10-103 11/20/- Beamline Comm. GlueX 12/200/- Acc./C/…
10/15/16 Saturday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/16/16 Sunday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/17/16 Monday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/18/16 Tuesday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/19/16 Wednesday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/20/16 Thursday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/21/16 Friday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/22/16 Saturday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/23/16 Sunday 2.2 3 halls E12-10-103 11/20/- Detector Checkout GlueX 12/200/- Acc./C/…
10/24/16 Monday 2.2 3 halls E12-10-103 11/20/- Pass change (12hrs) 8.8/80/- GlueX 12/200/-
10/25/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/26/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/27/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/28/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/29/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/30/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-06-107 8.8/80/- GlueX 12/200/-
10/31/16 Monday 2.2 Set 2 halls @ 5th pass Acc.
11/01/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/02/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/03/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/04/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/05/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/06/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/07/16 Monday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/08/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/09/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/10/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/11/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/12/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/13/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/14/16 Monday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/15/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/16/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-06-107 11/65/- GlueX 12/200/-
11/17/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/18/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/19/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/20/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/21/16 Monday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/22/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
11/23/16 Wednesday down
11/24/16 Thursday down
11/25/16 Friday down
11/26/16 Saturday down
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(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
59215921
59225922
59235923
59245924
59255925
59265926
59275927
59285928
59295929
59305930
59315931
59325932
59335933
59345934
59355935
59365936
59375937
59385938
59395939
59405940
59415941
59425942
59435943
59445944
59455945
59465946
59475947
59485948
59495949
59505950
59515951
59525952
59535953
59545954
59555955
59565956
59575957
59585958
59595959
59605960
59615961
59625962
59635963
59645964
59655965
59665966
59675967
59685968
59695969
59705970
59715971
59725972
59735973
59745974
59755975
59765976
59775977
59785978
59795979
59805980
59815981
59825982
59835983
59845984
59855985
59865986
59875987
59885988
59895989
59905990
59915991
59925992
59935993
59945994
59955995
59965996
59975997
59985998
59995999
60006000
60016001
60026002

11/27/16 Sunday down
11/28/16 Monday 2.2 Restore Acc.
11/29/16 Tuesday 2.2 Restore Acc.
11/30/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/01/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/02/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/03/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/04/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/05/16 Monday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/06/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/07/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/08/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/09/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/10/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/11/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/12/16 Monday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/13/16 Tuesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/14/16 Wednesday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/15/16 Thursday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/16/16 Friday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/17/16 Saturday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/18/16 Sunday 2.2 3 halls E12-10-103 11/20/- E12-10-002/008 11/40/- GlueX 12/200/-
12/19/16 Monday 2.2 4-hall demo TBD Beam to Hall B NOT REQUIRED TBD TBD Acc.
12/20/16 Tuesday 2.2 4-hall demo TBD but desired if not in conflict TBD TBD Acc.
12/21/16 Wednesday 2.2 4-hall demo TBD with 12 GeV Project TBD TBD Acc.
12/22/16 Thursday down
12/23/16 Friday down
12/24/16 Saturday down
12/25/16 Sunday down
12/26/16 Monday down
12/27/16 Tuesday down
12/28/16 Wednesday down
12/29/16 Thursday down
12/30/16 Friday down
12/31/16 Saturday down
01/01/17 Sunday down
01/02/17 Monday down
01/03/17 Tuesday down
01/04/17 Wednesday down
01/05/17 Thursday down
01/06/17 Friday down
01/07/17 Saturday down
01/08/17 Sunday down
01/09/17 Monday down
01/10/17 Tuesday down
01/11/17 Wednesday down
01/12/17 Thursday down
01/13/17 Friday down
01/14/17 Saturday down
01/15/17 Sunday down
01/16/17 Monday down
01/17/17 Tuesday down
01/18/17 Wednesday down
01/19/17 Thursday down
01/20/17 Friday down
01/21/17 Saturday down
01/22/17 Sunday down
01/23/17 Monday down
01/24/17 Tuesday down
01/25/17 Wednesday down
01/26/17 Thursday down
01/27/17 Friday down
01/28/17 Saturday down
01/29/17 Sunday down
01/30/17 Monday down
01/31/17 Tuesday down
02/01/17 Wednesday down
02/02/17 Thursday down
02/03/17 Friday down
02/04/17 Saturday down
02/05/17 Sunday down
02/06/17 Monday down
02/07/17 Tuesday down
02/08/17 Wednesday down
02/09/17 Thursday down
02/10/17 Friday 2.2 Restore Acc
02/11/17 Saturday 2.2 Restore Acc
02/12/17 Sunday 2.2 Restore Acc
02/13/17 Monday 2.2 Restore Acc
02/14/17 Tuesday 2.2 Restore Acc
02/15/17 Wednesday 2.2 Restore Acc
02/16/17 Thursday 2.2 Restore Acc
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Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
60036003
60046004
60056005
60066006
60076007
60086008
60096009
60106010
60116011
60126012
60136013
60146014
60156015
60166016
60176017
60186018
60196019
60206020
60216021
60226022
60236023
60246024
60256025
60266026
60276027
60286028
60296029
60306030
60316031
60326032
60336033
60346034
60356035
60366036
60376037
60386038
60396039
60406040
60416041
60426042
60436043
60446044
60456045
60466046
60476047
60486048
60496049
60506050
60516051
60526052
60536053
60546054
60556055
60566056
60576057
60586058
60596059
60606060
60616061
60626062
60636063
60646064
60656065
60666066
60676067
60686068
60696069
60706070
60716071
60726072
60736073
60746074
60756075
60766076
60776077
60786078
60796079
60806080
60816081
60826082
60836083
60846084

02/17/17 Friday 2.2 4 halls Beamline Commission - NOTE (12) E12-10-002 6.6/40/- Acc/B/… NOTE (12)
02/18/17 Saturday 2.2 4 halls Beamline Commission Pass change (12hrs) Acc/B/…
02/19/17 Sunday 2.2 4 halls Beamline Commission E12-10-003 - NOTE (13) 11/70/- GlueX 12/200/- Acc/B/… 12 GeV Project Task
02/20/17 Monday 2.2 4 halls E12-11-112 4.4/20/- Beamline Commission E12-10-003 11/70/- GlueX 12/200/- Acc/B/…
02/21/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- Beamline Commission E12-10-003 11/70/- GlueX 12/200/- Acc/B/…
02/22/17 Wednesday 2.2 4 halls E12-11-112 4.4/20/- Beamline Commission E12-10-003 11/70/- GlueX 12/200/- Acc/B/… NOTE (13)
02/23/17 Thursday 2.2 4 halls E12-11-112 4.4/20/- Beamline Commission E12-10-003 11/70/- GlueX 12/200/- Acc/B/…
02/24/17 Friday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-10-003 11/70/- GlueX 12/200/- Acc/B/… Last part of Hall C Detector
02/25/17 Saturday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/… Commissioning Experiments
02/26/17 Sunday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/… E12-10-003 tentative
02/27/17 Monday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
02/28/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/01/17 Wednesday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/02/17 Thursday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/03/17 Friday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/04/17 Saturday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/05/17 Sunday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/06/17 Monday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/07/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/08/17 Wednesday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/09/17 Thursday 2.2 4 halls E12-11-112 4.4/20/- CLAS12 Detector Checkout E12-09-017 11/70/- GlueX 12/200/- Acc/B/…
03/10/17 Friday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/11/17 Saturday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/12/17 Sunday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/13/17 Monday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/14/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/15/17 Wednesday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/16/17 Thursday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/17/17 Friday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/18/17 Saturday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/19/17 Sunday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/20/17 Monday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/21/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/22/17 Wednesday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/23/17 Thursday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/24/17 Friday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/25/17 Saturday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/26/17 Sunday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 11/70/- GlueX 12/200/-
03/27/17 Monday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run Pass change (12hrs) 8.8/70/- GlueX 12/200/-
03/28/17 Tuesday 2.2 4 halls E12-11-112 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
03/29/17 Wednesday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
03/30/17 Thursday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
03/31/17 Friday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/01/17 Saturday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/02/17 Sunday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/03/17 Monday 2.2 4 halls E12-10-103 4.4/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/04/17 Tuesday 2.2 4 halls Pass change (12hrs) 2.2/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/05/17 Wednesday 2.2 4 halls E12-11-112 2.2/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/06/17 Thursday 2.2 4 halls E12-11-112 2.2/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/07/17 Friday 2.2 4 halls E12-11-112 2.2/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/08/17 Saturday 2.2 4 halls Pass change (12hrs) 6.6/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/09/17 Sunday 2.2 4 halls E12-10-103 6.6/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/10/17 Monday 2.2 4 halls E12-10-103 6.6/20/- Engineering Run E12-09-017 8.8/70/- GlueX 12/200/-
04/11/17 Tuesday 2.2 4 halls Pass change (12hrs) 8.8/20/- Engineering Run Pass change (12hrs) 11/70/- GlueX 12/200/- NOTE (14)
04/12/17 Wednesday 2.2 4 halls E12-10-103 8.8/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/- Reconfigure Right HRS
04/13/17 Thursday 2.2 4 halls Change Over - NOTE (14) Engineering Run E12-09-002 11/70/- GlueX 12/200/- for protons
04/14/17 Friday 2.2 4 halls Change Over 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/15/17 Saturday 2.2 4 halls Change Over 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/16/17 Sunday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/17/17 Monday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/18/17 Tuesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/19/17 Wednesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/20/17 Thursday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/21/17 Friday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/22/17 Saturday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/23/17 Sunday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/24/17 Monday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/25/17 Tuesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/26/17 Wednesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/27/17 Thursday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/28/17 Friday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/29/17 Saturday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
04/30/17 Sunday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
05/01/17 Monday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-002 11/70/- GlueX 12/200/-
05/02/17 Tuesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/03/17 Wednesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/04/17 Thursday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/05/17 Friday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/06/17 Saturday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/07/17 Sunday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/08/17 Monday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/09/17 Tuesday 2.2 4 halls E12-14-011 4.4/20/- Engineering Run E12-09-011 11/70/- GlueX 12/200/-
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Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority FFB Pass Notes

(GeV/pass)/Pol Status Experiment GeV/µA/Pol Experiment GeV/nA/Pol Experiment GeV/µA/Pol Experiment GeV/nA/Pol Hall Hall A/B/C/D Notes
60856085
60866086
60876087
60886088
60896089
60906090
60916091
60926092
60936093
60946094
60956095
60966096
60976097
60986098
60996099
61006100
61016101
61026102
61036103
61046104
61056105
61066106
61076107
61086108
61096109
61106110

05/10/17 Wednesday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/11/17 Thursday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/12/17 Friday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/13/17 Saturday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/14/17 Sunday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/15/17 Monday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/16/17 Tuesday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/17/17 Wednesday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/18/17 Thursday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/19/17 Friday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/20/17 Saturday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/21/17 Sunday 2.2 4 halls TBD Engineering Run E12-09-011 11/70/- GlueX 12/200/-
05/22/17 Monday 2.2 4 halls TBD Engineering Run Pass change (12hrs) GlueX 12/200/-
05/23/17 Tuesday 2.2 4 halls TBD Engineering Run E12-09-011 8.8/70/- GlueX 12/200/-
05/24/17 Wednesday 2.2 4 halls TBD Engineering Run E12-09-011 8.8/70/- GlueX 12/200/-
05/25/17 Thursday 2.2 4 halls TBD Engineering Run E12-09-011 8.8/70/- GlueX 12/200/-
05/26/17 Friday 2.2 4 halls TBD Engineering Run E12-09-011 8.8/70/- GlueX 12/200/-
05/27/17 Saturday 2.2 4 halls TBD Engineering Run E12-09-011 8.8/70/- GlueX 12/200/-
05/28/17 Sunday 2.2 4 halls TBD Engineering Run Pass change (12hrs) GlueX 12/200/-
05/29/17 Monday 2.2 4 halls TBD Engineering Run E12-09-011 6.6/70/ GlueX 12/200/-
05/30/17 Tuesday 2.2 4 halls TBD Engineering Run E12-09-011 6.6/70/ GlueX 12/200/-
05/31/17 Wednesday Energy/pass change 4 halls TBD
06/01/17 Thursday Energy/pass change 4 halls TBD
06/02/17 Friday 1.1 4 halls E12-14-009 1.1/5/- Engineering Run E12-09-011 5.6/70/-
06/03/17 Saturday 1.1 4 halls E12-14-009 1.1/5/- Engineering Run E12-09-011 5.6/70/-
06/04/17 Sunday 1.1 4 halls E12-14-009 1.1/5/- Engineering Run E12-09-011 5.6/70/-


